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Turtle Run 
Community Development District 

January 17, 2020 

Board of Supervisors 
Turtle Run 

5385 N. Nob Hill Road, Sunrise, Florida 33351 
Phone: 954-721-8681 - Fax: 954-721-9202 

Community Development District 

Dear Board Members: 

The regular meeting of the Board of Supervisors of the Turtle Run Community Development District will be 
held on January 27, 2020 at 6:00 p.m. at the offices of Governmental Management Services, 5385 N. Nob 
Hill Road, Sunrise, Florida 33351. Following is the advance agenda for the meeting: 

1. Roll Call 

2. Moment of Silence 

3. Pledge of Allegiance 

4. Good News 

5. Public Comment 

6. Update and Discussion of Projects for the Bonds 

7. Approval of the Minutes of the November 25, 2019, December 9, 2019 and December 16, 2019 Meetings 

8. Consideration of Maintenance Memorandum of Agreement with Florida Department of Transportation 

9. Consideration of Resolution #2020-01 Classifying Certain Tangible Property of the District as Surplus and 
Authorizing the District Manager to Sell or Dispose of Said Equipment 

10. Consideration of Proposal for Irrigation of Front Entrance and Pathway on FPL Easement - this item will be 
provided under separate cover as soon as available or presented at the meeting 

11. Staff Reports 
A. Attorney 

B. Engineer - Approval of Change Order #19 with Florida Blacktop, Inc. for Punchlist Sidewalk 
Repairs for Terrapin Lane Right-of-Way Improvements 

C. Field Manager 

D. Manager 

12. Financial Reports 
A. Approval of Check Register 

B. Balance Sheet and Income Statement 

13. Supervisors Requests 

14. Adjournment 

Meetings are open to the public and may be continued to a time, date and place certain. For more information regarding this 
CDD please visit the website: http://www.turtleruncdd.com 



MINUTES OF MEETING 
TURTLE RUN 

COMMUNITY DEVELOPMENT DISTRICT 

A regular meeting of the Board of Supervisors of the Turtle Run Community 

Development District was held on Monday, November 25, 2019 at 6:00 p.m. at the offices 

of Governmental Management Services, 5385 N. Nob Hill Road, Sunrise, Florida 33351. 

Present and constituting a quorum: 

Chris Kapish 
Lance Morgan 
Skip Carney 
Zaida Karnegis 
John Pfeiffer 

Also present were: 

Dennis Baldis 
Michael Pawelczyk 
Jonathan Geiger 
Robert Zuccaro 
Bruce Reed 

FIRST ORDER OF BUSINESS 

Chairman 
Vice Chairman 
Assistant Secretary 
Assistant Secretary 
Assistant Secretary 

District Manager 
District Counsel 
KCI Technologies 
KCI Technologies 
KCI Technologies 

Roll Call 
Mr. Baldis called the meeting to order and called the roll. 

SECOND ORDER OF BUSINESS 
A moment of silence was held. 

THIRD ORDER OF BUSINESS 
Mr. Baldis led the pledge of allegiance. 

FOURTH ORDER OF BUSINESS 
Mr. Kapish: Any good news Skip? 

Moment of Silence 

Pledge of Allegiance 

Good News 

Mr. Carney: Just I'm here and I'm happy to be here and that is about it. 

Ms. Karnegis: Same here. 



November 25, 2019 Turtle Run CDD 

Mr. Kapish: What is the stuff I have been hearing about the construction at the 

school going on at the school at midnight? 

Ms. Karnegis: I haven't seen or heard anything. I asked Jim, he goes, I haven't 

seen or heard anything. 

Mr. Kapish: Yeah because you guys are pretty close. 

Ms. Karnegis: We are right behind them. I haven't seen or heard anything. 

Mr. Kapish: Chris Carlson that lives next to Costa's, she put it up on Nextdoor. 

Ms. Karnegis: Maybe at the end. 

Mr. Kapish: Apparently they were doing some renovations like at a lot of the schools 

and she said it starts at 10:00 and goes to 6:00 in the morning. 

Ms. Karnegis: I haven't seen or heard nothing. 

Mr. Kapish: Surprised. Lance anything? 

Mr. Morgan: No thanks. 

Mr. Kapish: Anything Dennis? 

Mr. Baldis: Thankful that is it Thanksgiving. 

FIFTH ORDER OF BUSINESS Public Comment 
Mr. Kapish: Anybody from the public here? Then we will go to number 6. 

SIXTH ORDER OF BUSINESS Update and Discussion of 
Projects for the Bonds 

Mr. Kapish: Update and Discussion of projects for our bonds. 

Mr. Geiger: As you guys know Florida Blacktop has been out there getting Terrapin 

Lane. I believe they were paving today. 

Mr. Baldis: That is correct. 

Mr. Geiger: I was told by Wednesday they should have pavement down and some 

temporary stripping up. The road should be back open for Thanksgiving for all your 

residents over there. After that they do have to come back and do the final thermoplastic 

eventually. 

Mr. Kapish: In the right-of-way did they put down the paint? 

Mr. Geiger: Probably just a temp, yes. That can go down right away normally. 

They have to wait I think 15 to 30 days before they can start putting down the thermoplastic. 
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We are almost wrapped up with that. At what point do we want to do a walk-through for 

that? After the thermoplastic or before? 

Mr. Kapish: I would think that you would do if after. You want them to do everything. 

Mr. Geiger: Ok. That works for me. 

Mr. Kapish: If they are done with all the concrete and asphalt then we can do that. 

Then we can take a second look at the thermo if that is all they have left. 

Mr. Geiger: That is manageable, so after the holiday at some point. 

Mr. Bald is: On that project, before we move on, did you want to discuss the question 

about the left turn off of Sample Road onto Terrapin? 

Mr. Geiger: Broward County had a resident call, just one that I know of. We just got 

the report of the one that was forwarded to Carmelo over at Broward County saying it is an 

awkward angle making that left. I made the turn a couple of times. I was able to navigate 

it just fine. I don't know what point Florida Blacktop pulled the barrels back from the 

curbing. Last time I was over there the barrels were up in the median. They had barrels 

around the end there that was making it a little bit more difficult. That since has been pulled 

up. Bob has been talking with the County and I think one of the things that we are going 

to suggest to do is Florida Blacktop, they have a contract with FOOT to do work and Sample 

is an FOOT road. We suggested doing skip lines on the outside to guide them in lieu of 

ripping the median up and doing any design changes. 

Mr. Kapish: I think FOOT should do this. I think FOOT should move this median 

further up and take this peanut here and make this smaller reconfigure the peanut so you 

have more stacking lanes. Part of the problem is not us, part of the problem is Publix 

because people make U-turns. 

Mr. Geiger: That is also in the lady's complaint was the long wait because of the U-

turns which has no bearing on Terrapin Lane at all. 

Mr. Kapish: I think that is FOOT's. 

Mr. Morgan: I think the skipped lanes would be the best. 

Mr. Geiger: We are going to start with that. 

Mr. Morgan: I have seen people come straight across to go eastbound on Sample. 

I see it all the time, as soon as you reduce that peanut like you are suggesting, they will 

start coming straight across. Here cars do it all the time, cut through here and go this way. 

Mr. Kapish: Right here, is this the exit to Publix? 
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Ms. Karnegis: There is one over here because that is what I use. The angle to get 

out you can't go into it. For them to cut into like that? 

Mr. Morgan: I see it every day. 

Ms. Karnegis: Oh my gosh. 

Mr. Morgan: They are going southbound and come straight across here. I will be 

honest, the same way I come out of this plaza here and I cut this way and go that way. It 

is the same thing I do every day. When I'm in this Publix plaza, I come out the west 

entrance here, cut across, and go westbound. 

Mr. Kapish: Let the record reflect that John Pfeiffer has joined the meeting. 

Mr. Pfeiffer: Hi everyone. It is great to be here. 

Mr. Kapish: Let me ask you an engineering question. Why do they make the peanut 

like this and then all the sudden they add chevrons? Did they not make the peanut the 

correct form? Why did they put the chevrons? Actually it does make more roadway. It 

makes it wider so people can make that turn. 

Mr. Zuccaro: It just gives them more maneuverability in case somebody is not a 

good driver sort of speak making turns. It gives them a little room for error. I talked to this 

guy Carmelo, he is the one that called me about the issue with the person report and their 

complaint. He wanted us to check out the alignment and also to see if there was any 

solutions we might have. I sent him a sketch with the skip lines and I talked to Rob Shaouy, 

he is a contractor with Florida Blacktop and he said as Jonathan mentioned that they have 

a contract with the DOT and he says if it would be ok with the County, if the County wanted 

to he could ask them to see if they could put that as an on call and he could do the skip 

lines. It is outside of our project limits but he offered that up. 

Mr. Kapish: Well we are not paying him. 

Mr. Zuccaro: No. 

Mr. Baldis: That is my question. Why are they asking us for a solution on their road? 

Mr. Zuccaro: Because they know we did work over on that thing. 

Mr. Baldis: On our road. 

Mr. Zuccaro: That we reduced the turning movement because we widened that 

median. You can negotiate it. I sent him a sketch on it. 

Mr. Baldis: When we did that, that was considered to be proper to do that right? 

Mr. Zuccaro: Yes. 
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Mr. Baldis: So, I'm still confused. It was approved so that is why I'm saying why 

they are asking us to fix something. 

Mr. Zuccaro: Because somebody complained to the County. 

Mr. Geiger: They just asked us to look into if there was a design issue or MOT thing. 

They haven't asked us to actually do anything yet. 

Mr. Bald is: Do you guys charge us when they ask you to do something for them? 

Mr. Zuccaro: No. 

Mr. Kapish: I was approved from the City and the County, correct? 

Mr. Geiger: The County just approved pavement marking and stripping. They didn't 

get into the roadway design. That was all on the City to look at the roadway design. 

Mr. Kapish: DOT doesn't ever look at that? 

Mr. Geiger: As far as I'm aware DOT didn't review our plans and we were never 

asked to submit them to DOT for any reason. 

Mr. Kapish: Alright. So when you put the lines in it works? 

Mr. Zuccaro: I sent them an aerial photo with the skip mark on there. 

Mr. Kapish: Anything else on Terrapin? 

Mr. Geiger: That is all I have on Terrapin. 

Mr. Kapish: Do you want to talk about the poles? 

Mr. Baldis: The poles are all installed. There is still no electricity to them right now. 

There's questions on wire size and directional boring which has been a long time and 

troublesome conversation. It seems every day they have another reason why they are 

not moving forward with that. Rohl since Bob Grimes left, every time we do something, 

things seem to drag on forever. 

Mr. Kapish: Are all the boxes in? 

Mr. Bald is: That is what I have been told but I haven't physically went out and looked. 

Mr. Geiger: I haven't seen them out there working in a while. The last time they 

were working on the boxes and I do know that they did send a product page for the new 

wire and the electrical engineer did look at it and approve it. They should be moving 

forward I would imagine. 

Mr. Baldis: Yesterday or today. 

Mr. Geiger: Yes. 

Mr. Kapish: Ok anything else? 
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Mr. Baldis: Nope. Happy that it is going to be ready to go and finish the sod up. 

Mr. Morgan: They haven't put the sod yet? 

Mr. Baldis: No I have a proposal. They ran short on some sod. Robert measured 

incorrectly. It is not a lot. 

Mr. Kapish: Why don't we just take care of it now? 

Mr. Baldis: 5,000 square feet, $4,765. 

Mr. Kapish: When is he going to lay that. Is he laying it before Thanksgiving? 

Mr. Baldis: I sure hope so. That is what I'm going to tell him. 

Mr. Kapish: Ok. 

On MOTION By Mr. Morgan seconded by Mr. Carney with all 
in favor accepting the proposal from BrightView in the amount 
of $4,765 for sod on Terrapin Lane was approved. 

Mr. Geiger: As you guys know we also have Stanford starting the lake access path 

off of Turtle Creek Drive. I'm not sure if they got out there and did anything today. I know 

they are waiting for the pole setter's truck broke down so they couldn't move the poles out 

of the way there that are hindering some of their progress over there. They do have that 

southern section to work on. Everything is staked out and I have provided a survey with 

the new pathway alignment. It turned out they staked it out. They did their one call and 

electrical line running straight down the center of the path to the north. Instead of building 

the path on top of something that they might need to get to we decided to shift it south to 

avoid that conflict all together. Survey will be back out Wednesday to stake that so after 

the holiday, Stanford should have no problem moving forward. 

Mr. Kapish: How did we find that out? 

Mr. Geiger: When they call their locate ticket in. 

Mr. Kapish: When Stanford did? 

Mr. Geiger: Yes. 

Mr. Baldis: We went over there at the preconstruction meeting and saw the lines 

going down it. To avoid something in the future, said it is right up against the wall to begin 

with and there is plenty of room just to move it over five feet. Then the power lines are out 

of play. 
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Mr. Kapish: How deep is it? 

Mr. Geiger: The line? I couldn't tell you. I do not know off the top of my head. I 

would imagine three feet for an electrical line. 

Mr. Baldis: It is a big power line. 

Mr. Geiger: It is also their easement so I'm not sure if they actually buried it to proper 

cover depth either. Kevin told me when he starts digging around he would let me know. 

He would do a couple of test digs. Also I guess when they do locate these things they tell 

you that there is one to three foot error of room there. So if they do the center here it could 

be two feet this way or three feet that way. I'm going to have him dig a couple test holes, 

one in the middle and two on either end just to make sure we are actually out of this line 

and then he can tell me how deep it is. Header curb only goes down 12 inches. If it's 

anything below that, we should be good. 

Mr. Baldis: Also the sidewalk path in this area was extended about 20 feet of 

concrete to cover the entire entrance area where the FPL trucks come in. We decided it 

would be best to remove the turf block that is in this area and replace it with concrete. This 

area will become all concrete and then the sidewalk will be across this way. 

Mr. Kapish: This is already sunken in. 

Mr. Baldis: The sidewalk in this location will also just be concrete. 

Mr. Geiger: The header curb is going to come out, the turf block and we are going 

to replace it, same grade, same configuration unless you want to change the shape of that 

at all. We figured just put it back the way it was, six inches of concrete with the wire 

meshing it. That should take the load of the heavier trucks getting in and out of there. 

Mr. Kapish: See all this extra area here, do we need all that? 

Mr. Zuccaro: It is drop curb driveway so the trucks can get in. 

Mr. Kapish: I know but what I'm saying is this has to be like 30 or 40 feet wide. 

Mr. Geiger: It is like 46 feet. It is for the turning radius of the trucks. 

Mr. Kapish: Ok. 

Mr. Geiger: FOOT, actually when they do the Turtle Creek thing, they are actually 

replacing the entire sidewalk and driveway there because it is all broken. That is something 

that the FOOT project is going to come through and do. They are just going to put it back 

the way it was from the plans that I saw. 

Mr. Kapish: Ok. So then we start at the sidewalk. 
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Mr. Geiger: They are milling I think either side of the sidewalk and then to get the 

ADA in there they had to redo the whole driveway. 

Mr. Kapish: The only thing I can suggest, the sidewalk is coming out right in here 

isn't it? 

Mr. Geiger: No, it is behind the poles. The sidewalk goes west of the power poles. 

Mr. Kapish: Ok. What I'm saying is, it is coming across here? 

Mr. Geiger: Then it cuts around where that last pole is, then it turns east. Then it 

goes into the woods. It doesn't really get too close to that. 

Mr. Kapish: Wouldn't it make sense, you are going to pour concrete here so when 

the trucks go over it, doesn't it break up the paver's right? 

Mr. Geiger: Yes. It basically lines up with that strip right there for them to get all the 

way down. 

Mr. Kapish: Can you make the sidewalk or whatever that is almost like a hump so 

they are not like going over because what happens is the ground around it tends to be 

packed and then all the sudden the sidewalk sticks up. The next thing you know you have 

trucks going over it and it breaks it up. 

Mr. Geiger: I have actually asked if they can pour it, I can see if they can do it almost 

angled like a ramp kind of. 

Mr. Kapish: Yes like a ramp thing. 

Mr. Geiger: I can see if they can do something like that instead of it just being a 

sidewalk basically. I can definitely check to see if there's a way that they can do that. 

don't see any reason they wouldn't. 

Mr. Zuccaro: Just as long as we don't exceed ADA. 

Mr. Geiger: We can check that. That is doable. 

Mr. Baldis: Update Terrapin Lane. The south side was done today. The north side 

will be done tomorrow. 

Mr. Geiger: Nice. 

Mr. Kapish: Ok good. Was anybody over there today? 

Mr. Geiger: I have not been over there. I will be over there tomorrow to look at 

Creekside. Moving on, Stanford is also the contractor for the Creekside Drive right-of-way 

improvements. Survey should be out there this week and early next week to provide his 

stakeout and everything. They do have the stationing already staked. I'm actually going 
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to be there tomorrow to start marking out broken sidewalk and broken outside curbing and 

anything that wasn't on the plans, then we can provide Stanford with a quantity over what 

he bid on. You guys saw the report I sent correct, the analysis of our technical report for 

the lane elimination on Creekside, Joaquin's comments? 

Mr. Kapish: Yes, do you want to go over it again? 

Mr. Geiger: We submitted the technical report to the City of Coral Springs about 

eliminating the left and the through turn from Creekside onto Turtle Creek. Their consultant 

has reviewed it. He agrees that cutting that left through will improve the level of service 

and dramatically decrease the accidents in that intersection. He did however point to the 

keeling on Wiles Road to be right onto 441 from Wiles as being the area of his concern. It 

does increase taking the traffic off of Creekside and does increase the traffic up there. His 

report indicated they just widened the road so he is not sure if Broward County is going to 

go for it. He has recommended that we submit the report to Broward County for review 

acceptance. We have not heard anything back from the city officially. Paul Carpenter with 

the city forwarded Joaquin's comments but he did not provide his own comments at all. Do 

we want to go ahead and submit to Broward County before talking with the city? 

Mr. Baldis: I say we wait for the city. The city is in favor of this. Broward County 

was in favor of this but we just seem to be doing the same exercise over and over again. 

More studies, more of this, they just spent two years making this a super highway on Wiles 

Road. It should be able to handle this. We will just wait to see what the city says or else 

we are just going to go through the same process again. 

Mr. Kapish: A year ago the road was four lanes and now it is six. When they say it 

is going to put more of a burden, not really. I don't see how he comes up with that. 

Mr. Baldis: The more of a burden has been put on Creekside because they have 

done that. That is the issue why Creekside is the way that it is because of what they did 

out there. They didn't consider what Creekside was going to be like when they did Wiles 

Road. Now he is saying we need to consider Wiles Road if you are going to correct what 

they did in my opinion. 

Mr. Geiger: It is best that we talk with the city before going to Broward County. As 

of right now the consultant's recommendation is submitting it to Broward County. 

Mr. Bald is: I don't want to get ahead of this. 
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Mr. Kapish: Basically, the taxpayers spent a lot of money making Wiles Road a 95 

and that was the whole idea was to take traffic off of other roads and make it the main road. 

It is a main road, it's kind of like saying we would like to have some relief off of 441 so we 

will make this little side cut through from 441 through people's neighborhoods so we can 

take some of the burden off 441. That is the logic that they are using, it's crazy. 

Mr. Geiger: We will wait for the city. Are they done with the sewer break? Is that 

all resolved? 

Mr. Baldis: As far as I know. 

Mr. Kapish: The one at Newport? 

Mr. Geiger: Yes. 

Mr. Baldis: Why are you asking? 

Mr. Geiger: Because I don't want it impacting Creekside. 

Ms. Karnegis: They were working on it today because I passed by there and it looked 

like it was all blocked off. 

Mr. Geiger: We are asking the contractor to do a header curb. 

Mr. Baldis: We are nowhere near doing that. 

Mr. Geiger: No, I was just asking if that was still going on. 

Mr. Baldis: It will be done by the time. 

Mr. Geiger: The other thing Stanford is under contract for is the flagpoles on Turtle 

Creek Drive. I checked today and the permit has not been issued yet. It says the electrical 

permit is to be issued and the normal permit says received, but it has had all the approvals. 

I left Stanford a message to see if he could check on that. I will call Coral Springs tomorrow 

and check on it myself just to see why it hasn't been issued yet. That is another small one 

I think Stanford will be able to knock that out pretty quick once he gets the go ahead on it. 

There has not been any headway with the DRC submittal for the lots 1-4 wall for the 

realignment. I checked that today and I called and left a message with their intake person 

asking if someone could call me back about that. Jon Zak said it was supposed to be 

expedited. Once we get the DRC approval on that they should be able to go through and 

release the building approval. The only other thing we need with that is the license 

agreement for the encroachment in the right-of-way. 

Mr. Kapish: Which I understand that they said they would like us to progress while 

they are getting that stuff done, is that correct? 
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Mr. Geiger: Jon told me that but I'm not sure what the license agreement part of that 

is. I think that is the only thing. 

Mr. Pawelczyk: I talked to Nick Noto, Assistant City Attorney today. He said we will 

work on the license agreement. He had a question, are there any other known 

encroachments that we would deal with into the right-of-way for these walls. I said nothing 

that I have been made aware of but I would ask to confirm. He wants to put into one license 

agreement. I said I don't think so. I think this is kind of an odd situation. 

Mr. Geiger: I don't have anything that we designed recently. 

Mr. Kapish: I think the problem is the house was built too far back. 

Mr. Pawelczyk: That is what I told him, that it was a setback issue. 

Mr. Baldis: I don't want to hold anything up. I'm totally against that. If we are 

considering doing the same thing on the other side of 43rd in the near future. Is there 

something you can look at quickly? 

Mr. Geiger: Yes. 

Mr. Pawelczyk: The other thing he asked for, he said there is a utility easement 

there. 

Mr. Geiger: The city, FPL, ATT, Comcast and BlueStream. The city has those as 

part of the DRC requirements was to get those signoffs. 

Mr. Baldis: This needs to match. 

Mr. Geiger: I can take a look at that. 

Mr. Baldis: Take a quick look at it so if that is something we can throw in there and 

get it done, then get it done now. 

Mr. Geiger: If they just need a quick exhibit to throw in there. 

Mr. Baldis: You ok with that Chris? 

Mr. Kapish: Yes. 

Mr. Pawelczyk: Yes, if it is similar, that is what Nick asked for. 

Mr. Geiger: I'm just going to mimic the same thing. This is something that even if 

we don't use it, it is still in the agreement. 

Mr. Pawelczyk: The next city meeting he said was December 18, that this could be 

considered. The sooner the better to get it over there because he will have to prepare it 

but it won't take him that long. 

Mr. Geiger: Alright. What do you need a sketch or exhibit? 
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Mr. Pawelczyk: Whatever you gave me before. 

Mr. Geiger: Well I'm not going to have a whole set of plans. 

Mr. Pawelczyk: I don't know what I need. It is what the city needs. 

Mr. Geiger: I will just do the exhibit to show it. 

Mr. Pawelczyk: Maybe you send me an exhibit showing those two areas using the 

same type of format because we don't need construction plans. Can you take whatever is 

in those plans and make it look like what you are doing for this other? 

him. 

Mr. Geiger: Yes. Just that one sheet just showing that, then nothing else. 

Mr. Pawelczyk: Then you have two exhibits and they look the same. 

Mr. Geiger: Ok. 

Mr. Pawelczyk: I will let him know in the morning then that we will get something to 

Mr. Geiger: Then probably by the end of the day you will hear from me. 

Mr. Pawelczyk: The good thing is that they had talked to him already about it so 

Dennis called me Thursday to give me heads up. They are moving on it. 

Mr. Baldis: They are really trying to get it done for us. I was just thinking while we 

were doing that. 

Mr. Geiger: Chris you said they had block delivered over there. This is the first day 

that Jon has not called me in the morning to give me an update. I figured they were out 

there working. 

Mr. Kapish: They weren't when I left. Usually they are there by 7:00 working but 

they weren't there. 

Mr. Geiger: He has that other wall to work on too. Worst case scenario if this gets 

dragged out, he has Tract E. 

Mr. Baldis: He is building Tract E. 

Mr. Geiger: Oh is he right now. Last I talked to him he wasn't sure when he was 

going to pour that. That will be done fast. 

Mr. Kapish: Blocks up on that one too. 

Mr. Baldis: He is rolling. On that note I did talk to him about the Turtles and told him 

that I had them. He said no problem. 

Mr. Kapish: Ok. 

Mr. Baldis: I did receive the other ones today. 
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Mr. Kapish: Good. 

Mr. Geiger: On the lots 55 to 58 wall we resubmitted everything to DRC. The only 

thing that I know we were waiting on was Casey Lee is making us do a letter from the 

residents understanding that yes we are taking trees out and we are not going to replace 

them. She is requiring us to submit one before she gives her approval. 

Mr. Baldis: I dropped letters off to four homeowners. I received one back. I got a 

phone call from another one. They signed it and I can pick it up when I come back from 

vacation next Monday or Tuesday. 

Mr. Kapish: Who is the two you don't have? 

Mr. Baldis: I have one from Perry and Ms. Tamara. So it is Stefanik and you are 

making me think of names. 

Mr. Kapish: The guy Derylel? 

Mr. Baldis: No, I got his. He mailed it to me. I got his and Perry. Then I need the 

next two, Stefanik and I would have to go back to see the name, I don't remember it. 

Mr. Kapish: Ok. Absolutely they need the letter and then what? 

Mr. Geiger: When I checked today there was still a couple reviews that had to 

happen on the DRC submittal. I think the deadline for their stuff was like the 1 Qth of 

December it said on line but they have been good about getting it before that. Once we get 

the letters and we get all the approvals we will have our DRC approval and that is when 

we can start looking to solicit a contractor. That would be the next thing to do. 

Mr. Kapish: Why does it take so long for DRC? They are looking at the same wall 

constructed by the same specs with the materials and everything. I don't understand what 

they are looking at. They are looking at the same thing over and over again. 

Mr. Geiger: I agree. I don't know why it takes so long either with the city. That is 

why I call and ask. If you don't call, it goes to the bottom of the pile. 

Mr. Kapish: Doesn't make any sense to me especially since we have built these 

before. They are looking at the same stuff over and over. 

Mr. Geiger: Trust me, when I call I get them all confused when I start talking to the 

people at the city. We have been doing so many of them. 

Mr. Kapish: They are all the same thing. 

Mr. Geiger: Yes. We still have our Tortoise Way plans in development. Those are 

coming along. I just got pavement marking and stripping and some cleanup to do on them. 
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Most of the major elements of the plans are done. It is just getting down to the nitty gritty 

and making sure we get everything. 

Mr. Kapish: What about the bike markings and stuff that we talked way back about? 

Mr. Geiger: City engineering requested that if we are going to put the bike markings 

in they would like the bike signage to go in as well. We didn't want to put the bike signage 

in until we did the sign post replacement that way we are not putting up signs that are going 

to get switched out on the decorative poles. 

Mr. Kapish: Ok. 

Mr. Geiger: Those plans are done, I just have to wait until the County is aware that 

we are submitting the stuff for the sign posts as well. 

now. 

Mr. Kapish: Are they requiring those bike signs on Terrapin Lane? 

Mr. Geiger: Yes, every road that we are putting the bike stripping. 

Mr. Kapish: So, we are adding new signs on Terrapin Lane for bike lanes? 

Mr. Geiger: Yes, but only when we do the decorative posts. We are not doing them 

Mr. Kapish: On Turtle Run Boulevard we are ok with the way it is without that. On 

Terrapin Lane we are not. It is in the same square mile and the same District. 

Mr. Geiger: The Turtle Run Boulevard ones are because we were coming back 

through after the roadway work was done. That is when they said if you are going to put 

the messages in the lanes you need to put the signs up. When I spoke with Najla about 

Terrapin Lane I informed her that we were doing sign post replacement and she said it was 

fine just to put those signs, then you don't have to put them in and take them out. 

Mr. Kapish: And we are going to have to mark the lanes. 

Mr. Geiger: I think they approved the lane markings without the signs on Terrapin. 

I have to take a look at the plans. 

Mr. Baldis: I wouldn't mention to them that they we are putting new signs in. 

Mr. Geiger: To Broward County or the City? 

Mr. Baldis: To anybody. 

Mr. Geiger: The City has already reviewed it and seen it. That was part of the 

license agreement. 

Mr. Kapish: But where are they requiring these? How many are there? 
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Mr. Geiger: So there is one at the beginning and the end of every bike lane. There 

is one that says bike begins and bike lane ends and then every time there is a driveway 

opening in the road. 

Mr. Baldis: There is three entrances in front of Park Place Apartments so there is 

six signs right there. 

Mr. Geiger: It is quite a number of signs. 

Mr. Kapish: Yes it is. That is crazy. 

Mr. Geiger: I would have to look at the plans to give you a more precise number on 

those though. 

Mr. Kapish: If you are not going to mark the lanes, I understand their thought, if you 

mark the lanes you need to put the sign up, but if you are not marking the lanes. 

Mr. Geiger: Then you don't need the sign. I can see what we can do about it. 

Mr. Zuccaro: That is the city engineer. 

Mr. Geiger: That was Najla. A lot of it comes down to Najla because the County let 

us put in smaller bike lanes with the city signing off on it so I think that is where the County 

kind of defaulted to that the city engineer has to accept what we are doing. 

Mr. Kapish: On Turtle Run Boulevard you mean? 

Mr. Geiger: On all roads. 

Mr. Kapish: How are they smaller? 

Mr. Geiger: Because they are not five foot. 

Mr. Kapish: When they were proposed by Paul Carpenter, he proposed exactly what 

we did. 

Mr. Geiger: It is the back and forth I went through with the County. It is a more 

recent rule. 

Mr. Kapish: Ok I have seen streets and stuff where they designate the whole street 

as a bike lane. There is no consistency through Broward County. 

Mr. Baldis: There is 16 signs for bikes. There is not that many for cars and trucks 

and I have never seen a bike on Terrapin Lane. 

Mr. Kapish: A lot of time when people are riding bikes they are riding on the sidewalk 

anyway. 

Mr. Baldis: I don't know. I will talk to her. It seems like over signification. 

Mr. Geiger: Let me give you an actual number on the signs. 
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Mr. Kapish: Ok. 

Turtle Run COD 

Mr. Geiger: Speaking of sign posts, we met with Mainnor a week or two back, went 

over all the sign post stuff. He should be providing you with something as far as getting 

Turtle Run Boulevard Central done. As we spoke before, after that we can go ahead and 

submit plans to do the actual sign post replacement for all of Turtle Run Boulevard and 

Tortoise Way. 

Mr. Baldis: And the Estates? 

Mr. Geiger: The Estates is ready to go. Mainnor has been informed the Estates is 

ready to go and both parks actually. I know we are not messing with Turtle Run park right? 

Mr. Bald is: We are not doing the parks, we are doing the Estates, Turtle Run Central 

and then the Boulevard. 

Mr. Kapish: I didn't even know that he is ready to go. 

Mr. Geiger: He got what he needs and he has been informed with what we need to 

close out that permit. I don't know if he is ready to go. 

Mr. Bald is: That was the meeting we had. 

Mr. Kapish: When he is ready, does he have the sign posts? He has ordered them, 

right? 

Mr. Geiger: He has some stuff. 

Mr. Baldis: He has been given the go to do it. Do you have the notes from that 

meeting? 

Mr. Geiger: I do not have those notes on me. Everything in the Estates he does 

need to order though. That wasn't anything he was going to order until. .. 

Mr. Baldis: There was a couple questions on Turtle Run Boulevard. I had to go out 

and measure a new sign where it talks about double fines for speeding. I did that. He 

was moving forward. From that meeting my impression was it was a go. 

Mr. Kapish: As far as I know he has to order all those poles in the Estates. That 

sounds like a project that is not going to be done until after the 12 days of Christmas. 

Mr. Baldis: I don't think so. 

Mr. Geiger: That is all I have that is recent unless you have any questions. 

Mr. Morgan: I was out looking at the wall and I just want to make sure we have this 

straight because from what it looked like to me the footer was 8 to 10 inches below grade. 

That is what happened the last time and the wall turned out to be about 8 to 10 inches 
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short. I just want to make sure that we are clear that the reveal of the wall has to be six 

foot right. 

Mr. Geiger: Yes. The footer is 8 inches lower already. There is two courses of brick 

that go on before you get your six foot. I have adjusted details. I provided him with extra 

details on that. 

Mr. Morgan: We have a wall right now to nowhere. 

Mr. Baldis: I was very clear that they meet Jonathan and Jon Zak that when I stand 

there from where the grass is to the wall is six feet, straight line. 

Mr. Morgan: If there is any questions you guys need to go look at the other wall that 

is the perfect wall and tell the construction guys to go look at that wall. That is what we 

want. 

Mr. Baldis: He understands that. 

Mr. Morgan: I just want to make sure we have a wall not to nowhere this time. 

Mr. Geiger: They have to make a level pad there to construct the footer on and then 

they are supposed to get their six foot like I said from the two courses of brick. 

Mr. Morgan: We are one for one on walls. One wall is really nice and one wall is 

really bad. 

Mr. Geiger: I do have some idea why that other wall came out the way it did. With 

all the details provided Jon, it states very clear where the six foot needs to be at. 

Mr. Morgan: Great thank you. 

Mr. Geiger: It does look low when I drive by there. He has his laser level out there 

though. 

Mr. Kapish: I think we saw this new update. Remember we talked about the lake 

signs and the big turtle, we are getting rid of it. We made a sketch and design about the 

turtle in a circle. Anyway the bottom line is this is what people have come up with. Before 

we go ahead I just want to make that other adjustment or are we good with this? 

Mr. Pfeiffer: Looks good. 

Mr. Carney: What is the size of the sign Chris? 

Mr. Kapish: I don't know. It is going to be three feet off the ground. The pole is 

going to be three feet and the sign is about maybe two feet. You are talking about maybe 

five feet total. 
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Mr. Morgan: What is the application of the sign to the pole? Last time it didn't work 

out for us. 

Mr. Kapish: They are screwed in just like the street signs. This is like a street sign. 

This is what this is. It is a frame around it. So it would be a street sign bolted to the 

concrete pole. He had another strange hue on here so I had him get rid of it. It was like a 

greenish blue. That was the blue blue he had. What we had before was that white, they 

were almost like a background white with green lettering on it. It was too much like an 

entrance sign. This gives it a little more of a different lake look sign. 

Mr. Pfeiffer: It looks good. 

Mr. Kapish: Anyway that is it. 

Mr. Morgan: How big are the letters? 

Mr. Kapish: I'm not even sure. Everything is proportionate to the distance. They 

are not like this. I think it is more like street sign letter size. We will make sure what they 

are before he finalizes it. Next meeting if this design is good we will come back with the 

diagrams and everything so we can sign off on it. I think he has already ordered the poles 

for these with the other batch so we get those poles and those go in after the New Year. 

Mr. Baldis: With the bonds, the front entrance, we didn't talk about the front 

entrance. The fountains are in. The brick is on. They were calling for inspections on that. 

He did get something from FPL. He doesn't have it but he got contact from them and they 

are going to be sending what they want. I remember we had a discussion a while back 

that is was going to be in the area of $30,000 to do that. That could come today, tomorrow 

or Wednesday. If that happens and if that is the dollar amount, can I tell him to go forward 

with it to get that new electric from FPL at the main entrance? Remember he was here 

and we had a big conversation about that. We have been waiting for them to get back to 

us since then. I don't know three months ago. They finally got back. I talked to him today 

and he said yes, they told me that it is coming and they are ready. I just wanted to bring 

that up and it is ok to say go. 

Mr. Pawelczyk: Isn't that a change order? 

Mr. Baldis: No, this goes back when we started on the wall. 

Mr. Pawelczyk: Was it ever approved to spend the $30,000? 

Mr. Baldis: I don't know, I would have to double check. The number was up in the 

air and it was a general idea and that is what I'm trying to get out here. If they come back 
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and say this is what it is going to cost, we are going to have to do a change order if we 

didn't do it for the correct amount which we couldn't have done it because we didn't know 

what the amount was. 

Mr. Geiger: You may have done a not to exceed at the time. 

Mr. Baldis: I don't know, we need to look at that. 

Mr. Pawelczyk: The only reason I'm bringing it up is that if the Board is going to 

move forward with that there is no reason to wait till the next meeting. You can approve a 

motion not to exceed $30,000 for an additional change order with whoever the contractor 

is subject to review by the District engineer and District manager. 

Mr. Baldis: That is what I was shooting for. 

Mr. Zuccaro: So, you want action from them tonight on that? 

Mr. Baldis: Yes. 

Mr. Pawelczyk: If you want them to do the work absolutely. 

Mr. Baldis: I don't want to tell FPL that we will get back to them. We are waiting for 

the Board to make a decision. What we are asking for is a not to exceed so if FPL does 

come back before the next Board meeting that I can say yes, so we are asking for a not to 

exceed on a future change order from FPL for a not to exceed $30,000. If it is needed, 

under review from the engineer. 

Mr. Kapish: Alright, I agree with that. 

Mr. Pawelczyk: Motion not to exceed $30,000 for an additional change order on the 

wall entry project for FPL electrical work associated with the entry wall fountain project if 

such change order is needed subject to final review by the District Engineer. 

On MOTION by Mr. Pfeiffer seconded by Ms. Karnegis with all 
in favor authorizing a not to exceed amount of $30,000 for an 
additional change order on the wall entry project for FPL 
electrical work associated with the entry wall fountain project 
if needed, subject to final review by the District Engineer was 
approved. 

SEVENTH ORDER OF BUSINESS Update and Discussion from 
WAUSAU Tile 

Mr. Baldis: I made a note to remove that. I will give any verbal updates. 

Mr. Kapish: There is no updates? 
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Mr. Baldis: Not at this time. 

EIGHTH ORDER OF BUSINESS 

Turtle Run CDD 

Approval of the Minutes of 
the October 14, 2019 and 
October 28, 2019 Meetings 

Mr. Kapish: Approval of the minutes of the October 14, 2019 and the October 28, 

2019 meetings. You received a copy of the minutes. If there is any corrections, 

clarifications or anything else otherwise we need a motion to approve. 

On MOTION by Ms. Karnegis seconded by Mr. Pfeiffer with all 
in favor the minutes of the October 14, 2019 and the October 
28, 2019 meetings were approved. 

NINTH ORDER OF BUSINESS Staff Reports 
A. Attorney 
Mr. Pawelczyk: Nothing to report other than the license agreement which we 

already talked about. Really nothing. 

Mr. Kapish: There is this Nextdoor thing. 

Mr. Pawelczyk: I know what it is. 

Mr. Kapish: It is actually, I don't know why but it is identified mostly as Turtle Run 

but it included Coquina and Coconut Creek and it includes other developments in Coconut 

Creek. It includes the developments north of Wiles Road. It includes Crossings West of 

Turtle Run and maybe other areas. Of course what happens is that people post up on 

there from a certain neighborhood. Not just people in the neighborhood see it but everyone 

in that whole surrounding area, probably like 20,000 to 30,000 people see it. I guess there 

was this lady who is on there, I think she lives in the Grove Apartments and she wants to 

have a Turtle Run garage sale. She wants to have it at the park which I don't think Rick is 

allowing her to do it. So I guess they worked out something to have it at Forest Glen Middle 

School. My question is that I don't know what she plans to do with this thing. I know that 

since it has been issued he is requiring her to have portable potties, she is having food 

trucks and all this other stuff. She is turning it into vendor booths where people are going 

to have booths and maybe a realtor. Sounds like it is going to be all day Saturday or 

something like that. If they advertise this out and they use our Turtle as advertisements. 
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The COD, the HOA's and Master Association have nothing whatsoever to do with this other 

than it was her idea. 

Mr. Pawelczyk: If they are using our trademark we should send them a cease and 

dismiss. Our logo is trademarked. 

Mr. Kapish: That was my question. If that is the case then they wouldn't be allowed 

to use that logo. 

Mr. Pawelczyk: That is correct. 

Mr. Carney: They could use another Turtle, is that right? I'm just asking for our 

conversation. 

Mr. Pawelczyk: I'm not a patent lawyer so I don't know. I would say if it's 

substantially the same and it is saying Turtle Run and it kind of looks like your shirt from a 

distance, then I would say that is inappropriate. 

Mr. Kapish: Have you seen that on that? 

Mr. Pawelczyk: A walking turtle with a hat I think it is pretty much it, if it's similar to 

that. 

Mr. Kapish: I just wanted to make sure. Nobody has ever approached me or 

anything. I'm just reading what I'm seeing on this blog. That is what they are proposing. 

It seemed like they had a great response but then it seems like it is a lot of work for 

somebody who has never done anything like that before. It sounds like it may not happen. 

Mr. Baldis: They are having it at the school? 

Mr. Kapish: I guess there was a conversation with Rick Engle. Rick Engle basically 

kind of said on these days they had games going on. I guess what they were doing is they 

want to set it up in the parking lot and have all the stuff in the parking lot. That doesn't mix 

with that stuff. He told her, he said right now why don't you have it at the school. I guess 

they could have it at the school but they need certain criteria like porta potties and stuff like 

that which you would have to rent, also tables and stuff unless people are going to bring 

them themselves. 

Mr. Zuccaro: I'm surprised the school would agree to that. 

Mr. Kapish: Seems like an ordeal that I just don't think that people want to get 

involved in all that stuff. 

Mr. Baldis: Where at the school could they possibly do it? 

Mr. Kapish: I guess in the front parking lot. 
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Mr. Bald is: With food trucks and booths, I guess everybody is walking there. I'm just 

saying with a garage sale there is going to be cars, anyone, I digress. 

Mr. Kapish: I'm kind of glad Rick is not so excited about it. 

Mr. Pawelczyk: Enforcing his code. If I could just add something on that Nextdoor 

app. We have a lot of issues with that with all our other Districts and the only thing I would 

do for you if you have signed on to that app, to monitor what is said there. That is fine, 

monitor it but do not respond. If you respond, you are required and you are responding 

and it makes it sound like you could potentially be responding as a Supervisor, you are 

required to maintain those posts somehow because it is a public record. If there is another 

Board member that sees your response that could be a Sunshine law issue. Could be, 

may not be, but could be if it generates some discussion on an issue that could come 

before this Board. What I tell my Board members is if you want to monitor it and then come 

back to the Board and report with this is an issue or citizens are concerned with this, that 

is fine but that is kind of my most conservative advice I could give to you. If you are 

responding on your HOA stuff or whatever that is fine, but I think sometimes on these apps 

it is a place for people to complain and not have the information instead of calling the city 

manager or calling the HOA property manager to get the correct information. They just 

complain about it. Sometimes I have had Supervisors kind of get in trouble by responding 

instead of referring the matter to the Board or the District manager to address a particular 

issue in the community. That is all. 

Mr. Kapish: An example of a funny topic is this homeowner, actually she rents a 

house in Turtle Run and she was complaining that her new mailbox, inside of it was ants. 

She was asking or addressing the public how does she get rid of ants out of her mailbox. 

She got a load of responses. Some of them were I can't repeat here what they said but 

some of that stuff was, I would be calling Orkin. Anyway. 

B. Engineer - Ratification of Change Orders 
1) Change Order Terrapin #15 

Mr. Geiger: Change order #15 for Terrapin Lane, this is for $6, 113.16. This is for 

the additional sidewalk that was broke from either FPL or BrightView trucks getting in and 

out of there. This is everything in excess that was marked out prior to them coming in to 

do the work. Florida Blacktop actually also credited you guys back money for quantities 

that they overestimated and didn't wind up using. The way that this one is broken down is 
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they have it broken down by concrete repair due to damage by others which totals about 

$6,000. Then have the additional so there was a couple of additional sidewalk flags that 

they had to take care of that were not damaged by others. They credited you guys back 

the things like type F curb that they over measured, detectable warnings that they 

overcharged for, quantity overcharged for. It is $6, 113.16 but I guess the idea is with the 

way they did this, it is broken down to where you can see how much if you are going to go 

after FPL or BrightView broke the sidewalk. 

Mr. Kapish: This sidewalk, was it brand new poured sidewalk and broken or it is old 

sidewalk? 

Mr. Geiger: Some of it was new and some of it was old. 

Mr. Baldis: The sidewalk flags that we identified were repaired. Then you had the 

tree removal we decided to do after the fact where we removed all those big trees. They 

came in with those trucks. At the same time you have Comcast in there directional boring, 

it wasn't FPL, it was Comcast with their stuff. There was an array of people in there. There 

is no way to really identify who did what and when. It was just done and to get it 100% 

again, that is what needs to be done. 

Mr. Kapish: Has the work been done? 

Mr. Geiger: Oh yes, this has all been completed. They are completely done with all 

the concrete out there. 

Mr. Kapish: Ok. We shouldn't have any other big trucks out there now. 

Mr. Baldis: No. I'm assuming Comcast is done. 

Mr. Kapish: They are almost done I think. 

Mr. Baldis: They were on Terrapin for a good 7 to 10 days. 

Mr. Geiger: FPL trucks were removing those cobra head lights. 

Mr. Bald is: You are right, they were in there also. 

Mr. Geiger: There was a lot of people moving around. 

Mr. Kapish: Were all the cobra lights removed on Terrapin Lane? 

Mr. Geiger: Yes. Landscaping is done, cobra heads are out, and Comcast should 

be out of there hopefully so this should be the extent of the broken sidewalk. 

Mr. Baldis: While we are talking about this, I know you are aware of this Chris, but 

here this entire corner needs to be replaced, right here. Go ahead Jonathan, tell who is 

fixing that. 
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Mr. Geiger: That is part of MPO. 

Mr. Baldis: We didn't do this, we stopped here and this is all messed up. This is 

being done by someone else. 

Mr. Geiger: They are all getting redone, every single one of those. 

Mr. Kapish: So, they are doing all those. 

Mr. Geiger: They are bringing everything up to ADA code with detectable warnings 

and doing the ramps, the FOOT type ramps. I spoke with the guy that did the plans and I 

wasn't going to tell Florida Blacktop to go fix something that someone else is going to pay 

for it. 

Mr. Baldis: Would you mind if I went back to Creekside for a second? When I was 

out there, I brought up that these two dropped curbs here, they lead out into the middle of 

the intersection and we were told that you can't have crosswalks here but they have 

dropped curbs leading people out in there. I asked if we could get an answer from them. 

Did we get an answer? 

Mr. Geiger: I haven't submitted anything yet because if we are going to resubmit for 

the roadway adjustment, I would rather do it then. 

Mr. Baldis: Got it. I just want to make sure we fix that because it is like you can't 

strip it, but you are putting people out and wheelchairs out in the street. 

Mr. Kapish: If they are going to redo the road, why don't they just make the sidewalk 

go around like this and remove the dropped curb? 

Mr. Baldis: That is my point. 

Mr. Geiger: That is what we will ask Stanford to do. 

Mr. Kapish: It won't stop people from crossing the road because they can do 

whatever they want, but it may deter them. 

Mr. Geiger: You should be able to put a crosswalk in there. 

Mr. Bald is: If they will let you. 

Mr. Geiger: I can't see why they wouldn't. 

Mr. Kapish: The pavers for the Stanford sidewalk, they are getting those from Brick 

America? 

Mr. Geiger: Brick America. 

Mr. Kapish: They will match exactly what we have. 
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Mr. Geiger: I gave them the order form that we approved for the other pathway, 

same size, same color and same manufacturer. 

Mr. Baldis: There is two pallets sitting out there still. 

Mr. Geiger: Which I let him know again in the email to please utilize those pallets. 

Mr. Kapish: Do we have a timeline, I know we are way past the October date of 

finishing the main entrance. Do we have a tentative date when they think they are going 

to have that done? 

Mr. Geiger: I don't know off the top of my head. I haven't spoken to Cristin in a while 

about it. 

Mr. Bald is: They had their inspections for the fountain, you know the big thing is the 

electric so I don't know what else can be done once the electric is in there. I don't see it 

happening before the first of the year. 

Mr. Kapish: I understand that. 

Mr. Baldis: I believe all the block will be completed and hopefully FPL will get 

approved and we will move right along. 

Mr. Kapish: On the caps on the columns, they are putting that it looks like a reddish 

type metal cap? 

Mr. Geiger: The brass tops that are going on top? 

Mr. Zuccaro: Copper. 

Mr. Geiger: I don't know off the top of my head what material it is. The big caps on 

the triangles? 

Mr. Kapish: They all match don't they? 

Mr. Geiger: I would assume so. I don't know off the top of my head. 

Mr. Kapish: Are they going on just over that concrete? 
" 

Mr. Geiger: I would have to take a look at the original plans drawn up for those. I'm 

sure they are adhered somehow. 

Mr. Kapish: Anything else? 

Mr. Geiger: We are still on this change order. 

Mr. Kapish: We didn't do a motion? 

Mr. Geiger: No. 

Mr. Kapish: The change order is for $6, 113.16. Do we have a motion? 
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On MOTION by Mr. Morgan seconded by Mr. Pfeiffer with all 
in favor accepting Change Order #15 for sidewalk repair on 
Terrapin Lane with Florida Blacktop was approved. 

C. Field Manager 
D. Manager 
Mr. Baldis: What I have, our friends, the Redline Iguana Removal and we asked 

them to come up with a door hanger to notify people prior to when they show up with their 

air rifles so no one is alarmed. This is what they came up. I talked to Skip about this a few 

times and them and the only thing I would add on here is the date that they are going to be 

here and to hang it up a few days early, not hang it on the door and then start doing the 

thing. That was the direction I was going to go ahead with. I'm not sure how many iguanas 

are out there. They are only going to be going on the District property so they would just 

be notifying the people in those areas where they would be. 

Ms. Karnegis: Can they put down that the Redline Iguana Removal, maybe add 

notice just so that if somebody sees that they might think it is an advertisement. They 

might think it is just an advertisement and throw it away. The notice may catch somebody. 

Mr. Baldis: Makes sense to me. 

Mr. Kapish: That sounds good Zaida. 

Mr. Bald is: The problem is they already made these up without getting approval from 

us. 

Mr. Kapish: That wasn't good. 

Mr. Baldis: We can make sure they mark it on there boldly that this removal will be 

starting on this date and ending this date. 

Mr. Pawelczyk: They just have to write it on there. 

Mr. Baldis: Which is fine. It is not a big issue. We will tell them that is how we wish 

them to proceed. That is pretty much what I have. 

Mr. Kapish: Anything for Dennis? Did Jon give you an update every morning? 

Mr. Geiger: He calls me mostly because we were dealing with the permit stuff and 

getting that revision in so he was calling me about that every day. He will call me when he 

needs anything, if he is looking for any information. 

Mr. Kapish: I would like to get what he thinks is reasonable amount of time that he 

is going to finish the main entrance. The second thing is that we have the other entrances. 
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We need to keep thinking forward. I know we are working on a lot of stuff and a lot of stuff 

is going on but we need to keep a couple of things in the fire otherwise we are going to be 

here five years from now still talking about all these improvements. The other issue is that 

the wall that goes behind the school, where are we at with that? 

Mr. Zuccaro: We have been reaching out to all the utility companies. There is two 

that are in that utility easement. We are trying to work with them to see if they have enough 

room. Comcast is there and also BlueStream. One of my engineers is reaching out and 

trying to get that finalized. We are trying to see if we can share that easement with them if 

they are acceptable to that. We will let you know probably sometime next week we should 

know. 

Mr. Kapish: We can't do anything till we get that done. 

Mr. Zuccaro: That is right. We have to get the letters of no objection from the utility 

companies and then we go make the submittal to the city. Then if they sign off on it, then 

we go back to the School Board. That is the plan of action. 

Mr. Kapish: When is the date you think you are going to get this approval from the 

utilities? 

Mr. Zuccaro: Probably sometime next week. This being a holiday week I don't think 

much will happen. 

Mr. Kapish: We have been talking about these utilities for a month. 

Mr. Zuccaro: Yes well they move slowly. It is very hard to get them to move but we 

have communications from them emails. We are looking at the coordination with this guy 

Don. He's with Comcast to see if they will buy off on it. If they can work within the 2 Yz feet 

that remains of the five foot utility easement. 

there? 

Mr. Kapish: Comcast is installing equipment and they are not even in there, correct? 

Mr. Zuccaro: I think they are in now. 

Mr. Kapish: Did they run all the back of everybody's house? How did they get back 

Ms. Karnegis: They were in the schools property. They never came into my 

property. 

Mr. Kapish: So all of the utilities is on the school side? 

Ms. Karnegis: That is where they were working. I don't know what they were doing. 

They were just working in there but not on our property. 
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Mr. Geiger: Are the boxes on the school property because they could have been 

running the lines from the box into the easements. 

Mr. Kapish: So, there is no boxes back there? 

Ms. Karnegis: All I have in back and that is in a corner, it's a round box. That is the 

only thing I have. 

Mr. Zuccaro: That is on your property? 

Ms. Karnegis: That is in my property. 

Mr. Geiger: I know we have seen some that are on the school property and not in 

the easement. They straddled the easement on the plans. 

Mr. Kapish: I always thought it was hard to go back behind everybody's yards and 

they probably said let's just zip it through the fence here. Seems like the school didn't 

question that. They went on their property and I don't think they are approved vendors. 

don't know. What do you think Dennis? 

Mr. Bald is: I'm just wondering if there is an easement on the school property. 

Mr. Zuccaro: There isn't. 

Mr. Baldis: They shouldn't have anything on their property. Somebody should report 

that to the School Board if there is electric on their property. 

Mr. Morgan: What is the status on the light pole that was knocked down by the bank? 

Mr. Baldis: That was supposed to be installed today. The truck broke down. They 

will be back tomorrow. That is the first pole. 

Mr. Morgan: That concrete disc or whatever they call it that they put in the ground, 

that is going to have to be taken out. 

Mr. Baldis: Yes. The pole setter trucks broke down today. They are taking that out 

and we are ready to do the ones across the street at Cypress Pointe. That area has been 

cleared out and ready to go. I was hoping to say that half of them were in today. 

Mr. Morgan: Dennis what is the status on the grass in the roundabout? 

Mr. Baldis: We are waiting for the poles to go in. As soon as the poles go in, boom 

done. I talked to Ken two days ago. 

Mr. Kapish: When is the flowers going in? 

Mr. Bald is: Talked to Robert about that, I'm going to say the end of this week if not 

right after Thanksgiving. The ones out there are very big. They look nice but I will have to 

double check and let you know tomorrow but soon. 
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Mr. Morgan: The flowers that are going in are nice you said? 

Mr. Baldis: Yes. It is good. 

Mr. Kapish: Is that the New Guinea impatiens? 

Mr. Baldis: Yes. The ones that are out there now have done really well. They are 

actually growing too big. He is on that. 

TENTH ORDER OF BUSINESS Financial Reports 
A. Approval of Check Register 
B. Balance Sheet and Income Statement 

Mr. Kapish: Financial reports. Approval of the check register. You received a copy 

of the check register in your !Pad's. If there is any questions or if anything needs to be 

clarified otherwise we need a motion to approve. 

ON MOTION by Mr. Morgan seconded by Mr. Pfeiffer with all 
in favor the check register was approved. 

Mr. Kapish: The balance sheet and income statement, we received a copy of that 

in your IPad. If there is any clarifications or any other statements about it otherwise we 

need a motion to approve. 

n MOTION by Mr. Morgan seconded by Mr. Pfeiffer with all in 
avor the Balance Sheet and Income statement was approved. 

ELEVENTH ORDER OF BUSINESS 
Mr. Kapish: Supervisor Requests. Skip? 

Mr. Carney: Nothing thank you. 

Mr. Kapish: Zaida? 

Ms. Karnegis: Nothing. 

Mr. Kapish: John? 

Mr. Pfeiffer: Happy Thanksgiving everyone. 

Mr. Kapish: Lance? 

Mr. Morgan: Nothing for me. 
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Mr. Zuccaro: Chris I texted Cristin. She said she needs an updated schedule from 

Jon Zak. They are almost done with brick work, installed half the fountain. Need to do the 

signage and she estimates another month that they will probably be done. 

Mr. Kapish: That is another thing, the signage on it is not being done by McNeil. It 

is being done by somebody, I don't know who. We would like to see the design of the 

lettering. I know it is going to be the same kind of sign that we have at the Estates. It is 

going to be important, I know the letters are black. 

Mr. Zuccaro: Ask him about the shop drawing on the sign. 

Mr. Geiger: Cristin should have that. 

Mr. Kapish: There is supposed to be Turtle Run logos on both of them that is 

supposed to be also put back. I don't know any more than that. Before they are put up or 

made, I think we need to have the design, picture of it or something. 

Mr. Zuccaro: We will follow-up on that tomorrow. 

Mr. Baldis: Is that something that needs to be signed off on initially by the Board? 

How does that get approved just in general? 

Mr. Geiger: You guys approved the plans. Then I guess normally Cristin would 

review the shop drawing to make sure it fits what was in the plans. 

Mr. Baldis: So she would ok it? 

Mr. Geiger: Yes. 

Mr. Bald is: Maybe she should bring something like that to the Board for their review. 

Mr. Geiger: If it is different than what you guys approved on the plans. 

Mr. Baldis: I think they would like to see it a second time just to be sure. 

Mr. Geiger: Ok I can ask her. 

Mr. Kapish: Also since KCI took over Keith & Schnars, I guess it has been about 

six months. 

Mr. Zuccaro: It was the first of the year. 

Mr. Kapish: Time flies. Of course back then we had Bob who just came on. 

Jonathan you came on after that. I guess the two you worked under the other Jake. What 

was the guy? 

Mr. Zuccaro: Errol was the CEO. 

Mr. Kapish: I understand that Errol is gone? 
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Mr. Zuccaro: Bruce Reed is our regional manager. That is why we brought him here 

tonight to introduce him. 

Mr. Kapish: Hi how are you doing? I'm Chris Kapish, I'm the Chairman and we would 

just kind of like to introduce and maybe discuss anything we need to discuss. We haven't 

met anybody from KCI and we would like the homey touchy feely type thing treatment. 

Mr. Reed: I appreciate being invited to the meeting today. KCI acquired Keith & 

Schnars, basically the staff has not changed although the production staff, they did change 

some of our administrative staff. All the people in the local office all stayed here. I have 

been with Keith & Schnars/KCI for over 25 years. 

Mr. Kapish: You have been with Keith & Schnars? 

Mr. Reed: Yes. 

Mr. Kapish: You worked in the office? 

Mr. Reed: Yes. 

Mr. Kapish: What part? 

Mr. Reed: I used to be the Director of Landscape Architecture. 

Mr. Kapish: Do you still do that or do you do something different? 

Mr. Reed: Since KCI has been brought in I have had the planning division, 

landscape architecture division, environmental division. 

Mr. Baldis: So you are the boss? You are the guy we need to talk to. 

Mr. Reed: Sure. 

Mr. Kapish: One of the things that we wanted to talk about is this is a bond issue, it 

is supposed to take three years. I think we are 2/3 into that. Some of the things that we 

get bogged down on is petty details. We have a lot of work to do. We have the other signs 

on Wiles Road to knock down and rebuild. We have the ones on Sample Road to knock 

down and rebuild. We have the school wall to get that thing going. We have obviously 

Tortoise Way to do. We have Creekside Road to do plus we have a lot of rail fencing that 

is going to go up. We still have a lot of work to do and I guess we don't want to rush it 

through and make mistakes but we do want to pick up the pace and get things through and 

not get bogged down with whether this paver is the right paver or not. Not like that but we 

don't want to get involved in whether the city is not happy with a bush is ripped out when it 

really doesn't matter. I know that this one house has Eureka palms and apparently what 

I heard was that the city was all up in arms that we were ripping it out when in actuality it 
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is plant material that doesn't require the city to be notified and stuff like that. We get bogged 

down with stuff like that and we don't need to. That is what I would like to see us pick up 

the pace and some of these things out in the field can be field decisions. 

Mr. Baldis: I will give you an example. The Turtle Creek Drive FPL pathway we 

talked about earlier, how long did it take the survey to get out there? 

Mr. Geiger: To stake it out? 

Mr. Baldis: I'm going to guess three months. 

Mr. Kapish: It wasn't three weeks. 

Mr. Baldis: We cleared it out a long time ago with the vegetation and stuff and then 

it had to be cleared out again because it was growing back. It is stuff like that, it seems 

like we hear survey is really busy. Well ok maybe you need more survey guys then 

because we need this done. That type of stuff I think is what Chris is trying to get around. 

We have our faults and sometimes it takes us longer to do things but when we get it going 

we like to keep it going. You know what I'm saying. I think that is on the lines of what he 

was thinking about. 

Mr. Kapish: The thing about it is, I know that KCI is much larger than Keith & Schnars 

and of course you figure if the big company takes over the small company that is good for 

the small company because it gives them all the tools of a bigger company. I don't know, 

it seems like we have been looking at it for the last almost a year and I don't see the impact 

of KCI benefiting what Keith & Schnars has. Like Dennis said you would think they would 

have more surveyors. I don't know what they have but the bottom line is that we are just 

not getting it done quickly enough. 

Mr. Baldis: Another example would be and I'm sure I never get his name right but 

the gentleman who does the traffic, he is part time? So we have a part time guy and we 

are trying to get things done and it is like he is not here. He's working a half day. When 

we hear stuff like that, it is like, and this a now one of the if not the biggest engineering 

firms in the country and the guy we need is part-time and the only guy that does that work. 

That is another example of what we have been frustrated with. 

Mr. Reed: Ok. I hear your message and we can definitely expedite some of the 

work. I will definitely stay on top of it and make sure it is getting done. 

Mr. Baldis: I guess one of the things that happened was when we did Creekside 

Drive we were trying to do a right turn only. The objective was, was it warranted to do a 
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traffic study. That is what this study was to be. When he gave the report, we weren't going 

to see it first, it was going to the city, he added his own thought of this should be done as 

a test area. That wasn't what the study was for. What he thought, his opinion, it was for 

was it warranted. It kind of annoyed me and the Board that this is now going to the city 

and they have already said they are in favor of it and now you are planting the seed that 

we need to do a test study and delay further down the road. There has been talk about 

putting delineators there which we feel is just unattractive to begin with let alone everyone 

sees the problem there, why don't we just fix it while the District is redoing the road. It cost 

them nothing. That was another thing that kind of was annoying to us. 

Mr. Reed: I did hear about that afterwards and it is not the protocol we would have 

generally taken. 

Mr. Baldis: I'm just saying conversations that I have been part of. 

Mr. Carney: Lose track of who we work for is the bottom line. 

Mr. Kapish: The thing about it is the District, even though it is a governmental entity, 

the good thing about it is it is small and it controls a small part of land. In terms of the city, 

it can be greatly improved which is what our goal is to do. Everything that we do whether 

it is a roadway, sidewalk, pavers, a wall, the entrance features, it is all being done with the 

sole purpose of raising the standard of Turtle Run. Turtle Run standard is high. In order 

to get there we need to carry out these things and if we get something like that passed onto 

the city without us even looking at and why it would be suggested that we put these test 

delineators that lowers the standard of Turtle Run. That doesn't raise it at all and it doesn't 

help us at all. I know that engineers work for cities and stuff like that and they work at a 

snail's pace because that is the way government works. Government doesn't work fast. 

At this size that is what makes us different is that we can do these things faster because 

right now we have lots of residents saying that this wall has been taking a long time and it 

has. They are frustrated. They think that the COD can't build a wall. That is what they 

look at. They don't look at it in any other way. They don't know whether the city took a 

long time or the homeowner took a long time to sign off on the easement. They don't know 

that this had to be required or that had to be required. At the end of the day they look at 

like the COD can't build a wall. That is like you can't build a fireplace. Simple projects but 

they are taking way too long and we need to examine why it is taking so long. The school 

wall I know we had problems with it but we need to address those problems and be a little 
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more vigorous and jump on those problems and really work at them a lot harder than what 

we have been doing. That is my point of view. 

Mr. Reed: I appreciate that. 

Mr. Kapish: We wanted to know who the new boss is and we wanted to know who 

you guys are. That is the other part. 

Mr. Reed: Alright. You are an important client to us. I understand where you are 

coming from and I will definitely personally look into the projects and work with you guys 

and make sure we have the appropriate resources to address them. I apologize for the 

traffic. Again that is something that is not our standard protocol. 

Mr. Kapish: Alright. 

Mr. Baldis: Thank you very much. 

Mr. Kapish: Alright. Any other requests? Otherwise we need a motion to adjourn 

the meeting. 

TWELVETH ORDER OF BUSINESS Adjournment 

ON MOTION by Mr. Carney seconded by Mr. Morgan with all 
in favor the meeting was adjourned. 

Assistant Secretary/Secretary ChairmanNice Chairman 
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MINUTES OF MEETING 
TURTLE RUN 

COMMUNITY DEVELOPMENT DISTRICT 

A regular meeting of the Board of Supervisors of the Turtle Run Community 

Development District was held on Monday, December 9, 2019 at 6:00 p.m. at the offices 

of Governmental Management Services, 5385 N. Nob Hill Road, Sunrise, Florida 33351. 

Present and constituting a quorum: 

Chris Kapish 
Lance Morgan 
Skip Carney 
Zaida Karnegis 
John Pfeiffer 

Also present were: 

Dennis Baldis 
Michael Pawelczyk 
Jonathan Geiger 
Bruce Reed 

FIRST ORDER OF BUSINESS 

Chairman 
Vice Chairman 
Assistant Secretary (phone) 
Assistant Secretary 
Assistant Secretary 

District Manager 
District Counsel 
KCI Technologies 
KCI Technologies 

Roll Call 
Mr. Baldis called the meeting to order and called the roll. 

SECOND ORDER OF BUSINESS 
A moment of silence was held. 

THIRD ORDER OF BUSINESS 
Mr. Baldis led the pledge of allegiance. 

FOURTH ORDER OF BUSINESS 
Mr. Kapish: Any good news Skip? 

Moment of Silence 

Pledge of Allegiance 

Good News 

Mr. Carney: The only good news I have is that it's freezing here in NY, heading 

home soon. 

Mr. Kapish: Zaida? 
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Ms. Karnegis: Just Turtle Run looks beautiful. It feels good coming through. 

Mr. Kapish: It does look good. John? 

Mr. Pfeiffer: Whatever Zaida said I agree with that completely and just Happy 

Holidays everyone. All is good. We have our health. Thank you. 

Mr. Kapish: Lance. 

Mr. Morgan: No I don't have anything. 

Mr. Kapish: Dennis? 

Mr. Baldis: Just happy that it is Christmastime. 

FIFTH ORDER OF BUSINESS Public Comment 
Mr. Kapish: There is nobody here from the public so we will move on. 

SIXTH ORDER OF BUSINESS Update and Discussion of 
Projects for the Bonds 

Mr. Geiger: Let's start with Terrapin Lane. Over the break or before Thanksgiving 

they got that all paved. Everything is looking good out there. The temporary stripping is 

down and we have actually tasked one of our CEI guys with doing a walk-through to 

develop a punchlist for any deficiencies, mostly looking at the temporary stripping. If we 

don't have any issues with the stripping, I think it is 15 days between asphalt and 

thermoplastic we should be able to do the thermoplastic I'm assuming later this week or 

early next week would be when they would get out there once they get the ok. Like I said 

tomorrow I should have an idea of any items that don't match the plans or that need to be 

corrected by the contractor. 

Mr. Kapish: I hate to interrupt you but the Park Place Apartments over there, they 

painted all of their curbs grey which I don't understand but anyway they even painted the 

curbs that come out to the street. Of course once you pass that sidewalk you are in the 

right-of-way. Those were painted grey also. I think that staff or somebody should contact 

the Park Place Apartments and tell them not to paint those things grey, that they have to 

remain. 

Mr. Baldis: Which curbing are you talking about? 

Mr. Geiger: If you turn the camera there you can see where the grey comes up to 

where the ramp is. 
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Mr. Kapish: Right here. See they painted this grey and it is not supposed to be. The 

right-of-way comes back to here. We replaced part of it so part of it is no longer grey but 

we don't want somebody to come out there and paint it grey. 

Mr. Baldis: I will talk to them tomorrow. 

Mr. Geiger: As I said tomorrow I should have a better idea if there is any deficiencies 

that need to be corrected or anything or any problems with the temporary stripping. The 

goal is to get that thermoplastic in, get the final inspection and close the permit out and 

everything within the next month. 

Mr. Kapish: Is that 30 days, the thermoplastic? 

Mr. Geiger: I think they will let you do it in 15 days now. It used to be 30. I can call 

Florida Blacktop and see when they plan on doing it. 

Mr. Kapish: No rush, I just wanted to know. 

Mr. Geiger: Survey just has to get back out there once the thermoplastic is down to 

just pick up the lines and everything. This City requested the thermoplastic be laid before 

they do their inspection and on the as built if possible. 

Mr. Baldis: Before he goes off Terrapin I have some stuff too. 

Mr. Geiger: The other thing is the City did contact me that they did get a resident 

complaint about the bench area that was removed. I explained to them that the pavers 

were removed because you guys are eventually doing other improvements in that area. 

Mr. Kapish: A resident said that? 

Mr. Geiger: Yes, a resident called the City about it. 

Mr. Baldis: The City called you? 

Mr. Geiger: The City called me. 

Mr. Baldis: You should tell them to call me. That isn't something you guys should 

be doing. They should know that over there. 

Mr. Geiger: It was actually Larry and Chad. I informed them that you guys had other 

plans over there and that it is District property. 

Mr. Baldis: You don't want to say stuff that isn't engineering. 

Mr. Geiger: I think the only thing that they did request is maybe put some sod back 

in there for the residents and maybe turn the bench back up they said, but they also said 

that if it's part of something else. That said that is pretty much it on Terrapin there unless 

you guys have any questions about Terrapin Lane. 
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Mr. Baldis: On Terrapin so the Board knows, Saturday night the streetlighting was 

turned on. So that is all lit up now. Also, if you turn around Chris, the sod has all been 

installed except in this area in here, at least this undercut is gone. This is just a grouping 

of sable palms. I wasn't sure if you wanted to just mulch this or try to put sod with every 

tree which is going to have a tree ring, it would be kind of difficult to maintain sod in there. 

I was just wondering if just mulching that. 

Mr. Kapish: The bushes are all gone? 

Mr. Baldis: Everything is gone so this is just mulch. This is just a grouping of sable 

palms and to put tree rings under each one of them would be challenging. 

Mr. Kapish: I would just bring up the sod and make it tight and then mulch. 

Mr. Baldis: Ok. Thank you. 

Mr. Kapish: Are they short sod? Did they sod? 

Mr. Bald is: They sodded but that was left and I said hold on because I don't want to 

put sod in and it doesn't survive or just becomes an issue and doesn't look right. 

Mr. Kapish: Ok. Question about the hole? 

Mr. Geiger: Where the catch basin was? 

Mr. Kapish: Whatever happened with that? 

Mr. Geiger: It wasn't too deep. They filled it with lime rock and compacted it before 

they paved over it. So basically they filled it and compacted. 

Mr. Kapish: Filled it with what? 

Mr. Geiger: Lime rock. 

Mr. Kapish: Does anybody know what was causing it? 

Mr. Geiger: They said they didn't see any water in it from what I remember. 

Mr. Kapish: Well it was formed when they milled the road right? 

Mr. Geiger: I'm not sure when it formed but it wasn't there before they milled. I don't 

know if it was, but like I said they compacted it and they repaved over it. We can obviously 

monitor that area. 

Mr. Kapish: There is a warranty on the road correct? 

Mr. Geiger: I think a year. That is something if we do notice that it starts to dip again 

that there is another problem that we will have to address there. Anything else on Terrapin? 

Mr. Kapish: Did you guys drive it? 

Mr. Pfeiffer: It looks good. 
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Mr. Morgan: I think ValleyCrest needs to do some work out as far as the sod in some 

areas and some racking, some dirt piles. 

Mr. Baldis: They put sod in today. There is a gentleman from their main office, 

irrigation guys coming up to look at all the irrigation because we have had lots of issues 

with all this construction. Not only our construction but Comcast on every corner. It has 

been challenging so he is coming tomorrow and everything is going to be done and get 

100%. He will be here tomorrow. 

Mr. Morgan: Great. 

Mr. Kapish: What about the wall that was on District property. 

Mr. Baldis: That is removed. 

Mr. Kapish: Those ficus bushes, are they on District property also? They go down 

to the lake. 

Mr. Geiger: I think that guys fence back there is you guys property from what I 

remember when they staked it out originally. That ficus hedge where it turns and I think 

that back portion of his fence is on your property. 

Mr. Kapish: We need to look at that. 

Mr. Geiger: I can check the suNey tomorrow and let you know. 

Mr. Kapish: Clear that. 

Mr. Baldis: That area needs cleaned up. That is the area that the City has been 

asking about. 

Mr. Geiger: Yes. 

Mr. Baldis: That needs to be addressed. 

Mr. Kapish: What I'm saying is those two other things, a chain link fence? 

Mr. Geiger: A wooden fence. 

Mr. Kapish: And the ficus. 

Mr. Baldis: Right. 

Mr. Geiger: The fence is definitely in your property and the ficus is behind that. 

Mr. Kapish: We are going to use all the property that there is. 

Mr. Geiger: I can send you guys a suNey with something marked out to show you. 

Mr. Kapish: The homeowner needs to be contacted once it is established and it 

needs to be dealt with. 
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Mr. Geiger: I can definitely provide the documentation that you guys can provide 

him with. Moving onto Creekside. We finished our stakeout I think today or they have to 

go back tomorrow. They said they would be done by tomorrow as far as staking out all the 

improvements for Creekside Drive. Last week and before Thanksgiving we went out there 

and marked all the additional repair areas as far as additional sidewalk, outside curbing, 

ramps and everything like that. All said and done there was 55 additional sidewalk flags 

that were broken that weren't identified on the design plans. There are two curb ramps 

that need to be removed and reconstructed. Those are the ones right outside of Newport 

where they were doing that work. 

Mr. Kapish: For ADA? 

Mr. Geiger: Yes. Those are the only two that didn't have the cast in place and aren't 

up to code. The ones on Creekside and Turtle Creek need to be redone but those are 

getting done through the MPO project. 

Mr. Kapish: At Newport also we are going to need to install a header curb. 

Mr. Geiger: Yes that is on here. We have the curb ramps two of those, 55 additional 

sidewalk flags and there was about 465 linear feet of curbing on the outside that need to 

be replaced and dealt with. There is approximately 40 feet of header curb in that area that 

needs to go in. There is a catch basin that was not on our survey that also needs to be 

converted just like the other ones that were going to one lane where that is so we can't 

keep the catch basin with the flume from the inlet. This has all been sent to Stanford. He 

is supposed to be providing a change order with the quantities and everything on this, the 

same way that Florida Blacktop did. 

Mr. Baldis: Is there any news on these two here at Turtle Run Boulevard? 

Mr. Geiger: I'm waiting until we get word from the City on the changes. 

Mr. Kapish: What? 

Mr. Bald is: Remember I talked about the sidewalks that have the ADA ramps leading 

out into the intersection and there is not a crosswalk there. We were told we weren't 

allowed to have one. I'm not sure why we have an ADA ramp leading out into the street. 

Mr. Kapish: I can tell you this today, actually before we had our meeting out there 

with the wall there was a load of kids here from the school. It must have been five or six 

kids and they were all going to cross here I guess. Cars were coming. It isn't a designated 
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crosswalk so what happens when those kids use it as a crosswalk and somebody gets hit. 

Is the District responsible? 

Mr. Geiger: I think they are going to let you guys do the stripping. I looked at the 

plans for Turtle Creek and Creekside that the MPO project is doing and you guys don't 

have a crosswalk there now and they are proposing to strip that out. 

Mr. Bald is: All I want to do is if it's going to be a crosswalk, it needs to be a crosswalk. 

If it isn't, those ramps need to be taken out. It is that simple. 

Mr. Geiger: You guys, there is currently crosswalk stripping and you have the ramps 

that go into the intersection. The MPO project is replacing the ramps ADA FOOT type 

ramps and then they are providing the two twelve inch strips. They are not doing the ladder 

stripe, they are just doing the striping of the crosswalk out where you guys don't have one 

now. 

Mr. Kapish: What does that mean? 

Mr. Geiger: That means that there shouldn't be any reason they tell you that you 

can't put one here. 

Mr. Baldis: Across Turtle Run Boulevard you are saying there is going to be a 

crosswalk at Turtle Run Boulevard and Creekside? 

Mr. Geiger: We should be able to get that approved because they are doing one 

across Creekside at Turtle Creek where you guys don't have one currently. 

Mr. Baldis: They are putting one down here now? 

Mr. Geiger: They are going to reconstruct the two ramps. They are going to be the 

same style ramp. They are still going to point into the middle of the intersection but they 

are going to put the crossbars. 

Mr. Kapish: What is the difference in the crosswalk that has just two bars and the 

ones that have two bars with all the railroad stripes? 

Mr. Geiger: It is just a situational thing. I think you use the stripped ones more when 

you have heavier traffic. The detail throughout Broward County isn't very clear about when 

you use the two. Normally Broward County Traffic, if I draw one on there, they will either 

say yes, it is fine or they will tell me you have to do the other one. I'm not sure what their 

standards for that come from. 

Mr. Baldis: Are these pointed in the right direction because they look to me like they 

are pointed out to the road instead of going across. 
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Mr. Geiger: They are pointed out to the road and with the MPO project and the plans 

that they already have approved they continue to point like that. It is just the type of ramp 

that it is. I guess that is why they are putting the stripping in to direct you more towards .... it 

is not personally how I would do it. It seems unsafe. 

Mr. Kapish: They don't have anything over here. This goes across this way. This 

is a separate one. 

Mr. Baldis: It is crazy. 

Mr. Kapish: There must be some kind of design that would work. If you are going 

to have this, is that what they are going to do? 

Mr. Geiger: Just right there. 

Mr. Kapish: Wouldn't you have this pointed this way? 

Mr. Geiger: It is just the types of ramps that they use in there. 

Mr. Baldis: That is what I was saying. 

Mr. Kapish: The ramp is in the wrong place. 

Mr. Geiger: For them to move that ramp you guys would have to do a median 

crossing like that. 

Mr. Baldis: The idea is to make is safe. 

Mr. Kapish: I don't know if there is much room. There is a light pole right here. 

Mr. Baldis: If the median comes out, you are not going to be able to make a left 

there. 

Mr. Kapish: What is the status on that? 

Mr. Geiger: That is what I was getting to next. I spoke with Paul Carpenter today. I 

told him we were in receipt of the consultant's analysis of our report and that we were 

looking for city direction on whether or not we need to submit this to Broward County as 

the report said. He took a look at it. He said he had to talk to Rich Michaud. He got back 

to me and said Rich has to take a look at everything for this but Rich did mention that 

Broward County really doesn't have a lot of jurisdiction inside of the community here. It is 

not their road. He said he would get back to me. He later emailed me what Rich said and 

Rich concurred that they do want to see it submitted to Broward County for approval based 

on the loose level of service on Wiles Road turning right onto 441. That was in the report. 

It was something that Joaquin picked up on through the analysis, the numbers and 

everything. Their final word in the email was they agree with Joaquin that the city should 
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bring the project to the attention of Broward County to determine if there is a short or long 

term negative impact on the recent Wiles Road widening improvements. If the County has 

no objections then the City should support the project. At this point the City is telling us 

yes you do need to submit this to Broward County before we are going to support this. 

Mr. Baldis: When can you do that? 

Mr. Geiger: I believe he copied Carmelo on here. 

Mr. Baldis: Carmelo is who? He is with Broward County Traffic engineering. He is 

the person that contacted us about the person that made the complaint turning left onto 

Terrapin. I should be able to talk to Jose and just see if we need to email this directly to 

him or if we have to make a formal submittal. 

Mr. Baldis: Let's do that as soon as we can. 

Mr. Geiger: I got this email late today so tomorrow. So if that is the direction I will 

get that going tomorrow. 

Mr. Kapish: Here is one question. They just widened Wiles Road to a six lane 

highway. It was four lanes and now they are saying loss of service. I don't know if that is 

why they widened Wiles Road to take on more cars and more service. 

Mr. Geiger: What I think has happened is people have been using Creekside for so 

long that it became a regular cut through route so when they did the traffic analysis on 

Wiles you didn't have all that traffic on Wiles. Our analysis takes a lot of those cars off. 

Mr. Baldis: My question was at the last meeting did they analyze the effect of 

widening Wiles Road, what it was going to do to Creekside at Turtle Creek? I would like 

to see that. I would be curious because they just brought in thousands of more cars and 

now they are saying ... 

Mr. Kapish: What they are doing is they are saying well we widened this but we 

didn't really need to worry about the effects of what we are doing in Turtle Run. 

Mr. Baldis: Right exactly. 

Mr. Geiger: I'm not sure what analysis did. 

Mr. Baldis: I'm just curious if they did because if that is the issue that their new six 

lane is effected by this little road. 

Mr. Geiger: It is really just the right turn lane and it is a small right turn lane even 

though they did extend it, it is pretty small. I do not think they took Turtle Run into account. 
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Mr. Baldis: Now we have to take their major highway into account because of this 

little right turn only. 

Mr. Kapish: So, when Broward County looks at that, what are they going to do? Go 

out and have a traffic count? 

Mr. Geiger: I'm not sure. I'm not sure of their process. I'm not sure if they just look 

at our analysis and review it, have a meeting and then determine if that is an acceptable 

thing for them to let us do. I can ask Jose. When we email Carmelo I can give him a call 

and ask what the process is like. 

Mr. Kapish: So Joaquin will support this? 

Mr. Geiger: The City will support it if the County does. 

Mr. Baldis: It is a big circle. 

Mr. Geiger: It is. Their original analysis was about signalization so they don't have 

any data to basically do what we did with all the effort of eliminating the lane and doing the 

synchro analysis and all of that. This will be new stuff for them to look at that they didn't 

have a chance to look at before. As Jose pointed out in his report, it significantly reduces 

the crash and the chance of accidents in this intersection. 

Mr. Kapish: I'm assuming that they did when they did Wiles Road, they changed the 

synchronization to compliment the six lane highway. 

Mr. Geiger: Like I said, we can talk to Broward County. 

Mr. Baldis: Find out as soon as you can. We want to do this and get it done without 

any test period with delineators. 

Mr. Geiger: Yes. That is the goal. I will email that in the morning. Stanford let me 

know he was going to start Creekside as soon as they get everything ready to go for the 

header curb on the Turtle Creek Lake path. That should be when I spoke with Kevin, he 

said either later this week or early next week. They are as far I'm aware, going to start up 

at Wiles and work their way down. That should give us some time if we do submit to 

Broward County and hopefully hear back. Of course I will keep on top of Stanford and 

understanding his schedule so I know when we absolutely need to know. Paul did mention 

that Rich had mentioned this might have to go back to license agreement because it is a 

substantial change to the original plans but if Broward County accepts it, we would 

obviously talk more. 

Mr. Kapish: On what part? 
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Mr. Geiger: For Creekside, if we eliminate that lane, Rich thinks that they probably 

need to have that in a license agreement because it is a substantial change to the plans 

they approved. He also said we talked about how we would approach that if the County 

approves, then we will have a better idea about that. 

Mr. Kapish: How long do think it will before the County gets back to us? 

Mr. Geiger: I could not tell you that. This would be the first time that I have submitted 

something to Broward County to review as far as a roadway goes with you guys. 

Mr. Kapish: Do you know anybody there? 

Mr. Baldis: Do you have any idea Bruce? 

Mr. Reed: Six weeks. 

Mr. Geiger: On top of that if they do accept, we are still going to have to submit, 

don't know if they are going to let us submit the plans we had put together or if they are 

going to need to accept the analysis and the elimination and then the city is going to have 

to look at the new plans. Then those go back to Broward County Traffic for sure to get 

signage approval. 

Mr. Kapish: So you are going to show Broward County the new plan? 

Mr. Geiger: I don't know if they are even going to look at the plans before they look 

at the analysis and accept the change. I will ask Carmelo that tomorrow when I contact 

him. 

Mr. Kapish: What was that when Broward County said it was a right turn only on 

Wiles when the city said if the county accepts it, we will do it and then the county says well 

if Coral Springs does it, we will approve it? It went around and around in circles. 

Mr. Geiger: The County put the onus on the city to accept the change. The city put 

it on our Traffic Engineer and then because of the analysis the city came back and said we 

really think this needs to go back to Broward County now. Paul and Rich did say that they 

do support this. 

Mr. Baldis: Everybody in the city supports it so it was puzzling to me. 

Mr. Kapish: I think they are looking for cover. 

Mr. Baldis: I'm curious now, this is warranted right, when they said this is something 

that needs to be done, right? If we are willing to do it and pay for it, if we don't do it, are 

they going to come back and do it? 

Mr. Geiger: Probably not. 
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Mr. Baldis: Then they would take responsibility for all the accidents with all the 

information we have saying it is warranted. I wonder if they are going to consider that. 

Mr. Geiger: That is a good question. 

Mr. Baldis: We are trying to do it and they are going around in circles. It is like then 

you do it. We will show everybody here is the reports saying this was warranted and you 

didn't do it. 

Mr. Pawelczyk: If the change is needed to the license agreement, you can amend 

the license agreement, a current license agreement without final plans. All the city has to 

do is approve what is it, a lane removal? 

Mr. Geiger: Yes. 

Mr. Pawelczyk: You just approve the lane removal based on these initial set of plans 

subject to final permitting. As far as I'm concerned they can do that before February. They 

don't have to wait for county approval for that. 

Mr. Geiger: Ok so we can get the ball rolling on that. 

Mr. Pawelczyk: That is what I think and I think our relationship at least with the city 

attorney's office is such that they will put it in there and just say if warranted and if permitted 

by the county and the city, Turtle Run COD is permitted to make this change. 

Mr. Geiger: I can email Paul tomorrow and let him know that if we can get the ball 

rolling on the license agreement. 

Mr. Pawelczyk: I'm only saying that because it is the holiday time so now is a good 

time to get these agreements drafted because it gets kind of slow over there. 

Mr. Baldis: I would just remind you now of Tortoise Way. We were going to do the 

park entrance and they said no. They ended up paying for it. Here we are trying to do this, 

do you want to pay for this too because we will just wait then and you can come back and 

do it. It is stupid on their part for not letting us do something that needs to be done and 

everybody agrees to it and they keep saying check with him, check with them and keep 

going back and forth. It is crazy. 

Mr. Geiger: It is not pleasant getting the run around especially when everybody is in 

agreement. 

Mr. Bald is: The next time someone gets injured out there, I hope everybody is happy 

we are still talking about it. It is frustrating to me to see the wheels of government going 

round and round. 
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Mr. Geiger: That is all I have for Creekside. 

Mr. Kapish: Does anybody have any questions about Creekside? 

Mr. Geiger: I did notice they still have that entrance blocked off with the pavers so 

I'm hoping that is done and taken care of before next week, where Newport was where 

they broke that sewer line. That one side is still blocked off. 

Mr. Kapish: I think I went past there and it is paved. They didn't do a very good job 

but they paved the street. I think the pavers were put back. 

Mr. Geiger: They are. 

Mr. Kapish: That is another thing with all this construction we need to contact 

Newport and let them know what we are going to be doing. 

Mr. Geiger: I checked on the Turtle Creek Drive flagpole permit today. For some 

reason between last week and today it was voided out online so I contacted the building 

department. They cannot seem to figure out why it is voided and the person who voided it 

was not there today so they are going to get back to me on that. 

under review but it says void now. 

Mr. Kapish: What does that mean? 

The permit is still 

Mr. Geiger: No idea what it means, that is why I called them up today after I talked 

to Stanford. He said when he tried to pick up Friday they wouldn't let him. They said it 

wasn't ready. It said void today. The lady at the Building department said she would call 

me back when she figures out what is going on. I'm also in contact with engineering who 

was the last person to approve and it should have been approved. It says approved but 

then it says voided. It is a weird situation. That is a small little project. Turtle Creek lake 

access path construction is underway. They have gotten the whole path trenched out and 

filled with rock. They have gotten through the wooded area pretty successfully without 

damaging any of the trees. They are supposed to have tree protection that they do not 

have up. I told Kevin. I'm not sure if Casey Lee drives by there and she does not see tree 

protection up. 

Mr. Kapish: That black stuff? 

Mr. Geiger: I don't know if they just need to put up an orange construction fence 

tight against the tree or the silt filter fabric. It is really tight through that wooded area so I 

asked Kevin if he could try and come up with something. I don't need Casey Lee driving 

by there and yelling at them. I had to point to the plans where it says we are supposed to 
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have tree protection. That is the one thing I let them know. They should be able to get 

the header curb guy in there the end of this week or early next week. They just have to 

get the rock to grade. There was an issue with the pathway alignment because there were 

stakes that were missing. That has since been re-staked and Kevin has been informed 

that he needs to correct the alignment. It needs to follow the plans. I guess there were 

stakes that were missing and stakes that were knocked down. The pole setters, let me 

know that they are going to be in and out of there a couple more times this week but they 

have been very careful about the flags out there. 

Mr. Kapish: Who is removing the turf block? 

Mr. Geiger: That is going to be Stanford. They are going to wait I think till the end 

of the project to do that because they have equipment coming in and out of there and they 

don't want to pour that concrete and then be driving heavy equipment over it. It is going to 

have heavy equipment on it after that. 

Mr. Kapish: Is that concrete going to be like 6 inches thick? 

Mr. Geiger: It is going to be 6 inches of concrete on 8 inches of subgrade with a wire 

mesh in it. It is going to help reinforce it. 

Mr. Baldis: I made a change out there, the sidewalk in this location. 

Mr. Geiger: Back behind the poles actually. 

Mr. Baldis: It is out here and the driveway ends here. I told them to extend the 

concrete driveway all the way to the sidewalk so there is no grassy area. It is just going to 

be one smooth surface. That is going to be a change order. 

Mr. Geiger: Do you guys want him to hold that shape like that then? 

Mr. Baldis: It doesn't need to be shaped like that. It needs to be directed down the 

road. 

Mr. Geiger: So one wide driveway as wide as we can get it. I think we are constricted 

where the concrete can go because the pole is actually in the way with connecting the path 

straight through. 

Mr. Baldis: I'm not sure why the driveway was shaped that way. 

Mr. Geiger: I will work with Kevin and Stanford. 

Mr. Kapish: I think what they did is they tried to make tight here so they could get a 

gate that would fit. I don't know why this is that way that much but I guess it turns in here 

but maybe this needs to come at an angle that way, I don't know. 
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Mr. Geiger: I can talk with them when they are in the field laying it out. 

Mr. Kapish: It just needs to be reshaped. 

Mr. Geiger: Ok. Yes we are waiting on a change order for that. Actually Stanford 

does owe me a new change order for the brick pavers. 

Mr. Baldis: One thing that I would suggest to this area is we are going to put a gate 

across here that there is room enough for at least a pickup truck to pull in here without 

blocking the sidewalk. I pull in there a lot and I'm blocking the sidewalk and there is a lot 

of foot traffic. People come down on bikes and they have to go out into the street. 

Mr. Kapish: We can take this fence and move it back this way. 

Mr. Baldis: I'm just saying I would like to have room for someone to park there to 

get out and unlock the gate and open it without blocking the sidewalk. 

Mr. Geiger: So move the gate forward basically. 

Mr. Baldis: Forward to the west so there is room to park. We are just going to have 

to put a sign on the gate that there is no parking there because people will stop to fish. I 

would rather have it safe. We are talking about putting a rolling gate there. That is what 

we talked about in the past. 

Mr. Geiger: Stanford is not putting that gate in for you guy's right? 

Mr. Baldis: No. 

Mr. Geiger: We just need to keep that in mind for when they redo the driveway ok. 

The change order we actually have on the agenda tonight is invalid. Stanford used 

quantities from his bid items from when that was originally designed and not any of the 

redesigns. There was also some adjustments after the fact. We are going to need a 

change order for that as well as the turf blocks. I have asked them on the status of that 

though today. Then I don't know if you talked with Kevin but he did ask me again what to 

do with all that dirt. You guys just want him to pile it up over there? 

Mr. Baldis: We are trying to determine what to do with it. 

Mr. Pawelczyk: Do you have change orders pending? We really want to get those 

before the Board next week right, because we don't meet until mid-January after that right? 

I just don't want to slow up those projects. 

Mr. Geiger: The pavers he can order. 

Mr. Pawelczyk: I'm just saying if they can have it before the Board on the 161h. 

Mr. Geiger: I will get on his case about it. 
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Mr. Pawelczyk: Wouldn't that be ideal Dennis? 

Mr. Baldis: Considering they needed to be on the website today I don't know how 

good that is going to be. 

Mr. Pawelczyk: That is a good point, I forgot. 

Mr. Geiger: The driveway, one might come later because they are probably not 

doing that work until after the new year. 

Mr. Bald is: We will get it on there as soon as we get it, but just saying. 

Mr. Geiger: Stanford is ordering the pavers from Brick America, same specs. He 

just have to give me a new quantity and a new price. Am I ok to let him order or do you 

guys need to approve that change order before he orders anything just so it doesn't delay 

again the brick? 

Mr. Bald is: We discussed this as long as he is ordering the same brick, I'm not going 

to approve the brick every time he orders brick. He knows what brick it is, get what he 

needs. 

Mr. Geiger: Ok so the project should not be held up then by the change order. 

Mr. Baldis: No. 

Mr. Geiger: Lance and Chris, you went out and saw the sound walls today. 

Construction on those are going pretty well. As Jon explained, he is going to put that extra 

with the blocks the way they are organized, everything looks ok with you guys, right? 

Mr. Kapish: Yes, it looks good. 

Mr. Bald is: For the other Board members, they are going to start putting the brick on 

the walls at 43rd Street. This week they are going to start putting brick on. The block is up 

and we are still waiting on the city to approve the extension of the wall into Ms. Brown's 

backyard. I don't know if you are familiar with what happened there. The wall actually was 

going straight and then when it got to Ms. Brown's, it cut pretty much along her patio. It 

was really close. We are asking the city to give us permission to go into the right-of-way 

and just run it straight which doesn't take away her entire backyard. It is probably keeping 

her yard from flooding if we do this because it will create a swimming pool type area. That 

is why the wall hasn't been extended all the way down. 

Mr. Pfeiffer: Did the city ok it? 

Mr. Baldis: They will. 
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Mr. Kapish: It was designed that way on the plan. Down by 41st Street at Ms. 

Gonzalez's house, that wall was actually supposed to cut in at an angle with the corner of 

the road. When it was staked out, the stakes were so close to the front of her house, 

actually when you looked, the back part of her house was covered with a wall in front her. 

We decided to make the wall straight and just end. That is why it does that. We are just 

trying to match that same type of finish where it just goes straight and ends and doesn't 

block the front of her house. That would devalue the house. 

Mr. Pfeiffer: Makes sense. 

Mr. Kapish: We want the wall to add value, not devalue. 

Mr. Pawelczyk: The city staff has been in agreement. They just need all the legal 

paperwork. Who is doing the work out there for that wall contract? 

Mr. Baldis: Anzco Construction, the same company that is doing the front entrance. 

Mr. Pawelczyk: I only bring that up because our license agreement which will be 

presented at the next item actually after Jonathan is done, does require, the city requires 

us to have provisions in the license agreement that says the city in addition to the District 

are additional named insured under that construction contract. Since those provisions are 

required in that Anzco contract, I don't think they are in there. 

Mr. Baldis: We can take care of that. I can tell you Anzco is the contractor for the 

city. They do all their work. 

Mr. Pawelczyk: So it won't be an issue. 

Mr. Baldis: He does all their work. 

Mr. Pawelczyk: The Board we will bring it up after the license with them, just a motion 

to allow us to prepare an amendment to be consistent with the terms of the license 

agreement. There is no extra cost to it. Motion to amend the Anzco contract for the wall 

construction lots 1-4 to comply with Section 6 of the city's license agreement. 

On MOTION by Mr. Pfeiffer seconded by Ms. Karnegis with all 
in favor amending the Anzco Construction contract for the wall 
construction for lots 1 - 4 to comply with Section 6 of the City 
of Coral Springs license agreement was approved. 

Mr. Geiger: This is the same as when we do the roadway projects, they have to be 

named additional insured right? 
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Mr. Pawelczyk: Correct. 

Mr. Geiger: Tract E wall is looking good as well. Like Jon said out there today, if 

you go out there, if you haven't seen it, there is a lot of dirt in front of it. The grading is 

going to get adjusted and it is not going to look all over the place. Just give it a little bit of 

time. I know Jon said he was going to try to pour next Wednesday. Get the cells filled and 

then start getting the brick on. I think he was going to start with Track E since it is the 

smaller one and we are trying to extend the other one still. Get that bricked up and then 

hop over to the next one. 

Mr. Baldis: I thought he was pouring this Wednesday. 

Mr. Geiger: This Wednesday. 

Mr. Kapish: Tract E wall is fine. He could actually pour those cells and everything 

and start working on that brick. 

Mr. Baldis: That is what he said he is going to do. He is going to complete that and 

close that permit up first, then jump across the street. Hoping that we will have movement 

on the other side. 

Mr. Geiger: I did hear back from the city in regards to the DRC for the lots 55 - 58 

wall. Najla contacted me. It turns out between lots 56 and 57 there is an 8 inch water main 

loop and in the easement that our survey could not find but Najla sent me all the utility 

plans from when they did the loop there. There is a proposal, a 12 foot utility easement. I 

have yet to get actual documentation that there is an easement there. The city's position 

on this after taking another look at it was that they do not want us to build a continuous 

footer over top of that easement so they can get to their 8 inch water line when needed. 

They have asked us to come up with an alternative solution to building a wall across that. 

Mr. Baldis: What would the alternative solutions be? 

Mr. Geiger: You can simply put an anchor column on other side of the easement 

and just landscape, that would be a solution. In the back of my mind I was kind of picturing 

maybe doing two anchor columns and then just bolting like a nice metal fence between 

them. 

Mr. Kapish: Is this a drainage pipe? 

Mr. Geiger: No it isn't, It's their loop line to connect. It is what makes their system 

a loop which is required in a lot of areas for fire hydrants and stuff like that. It is actually 

this line that cuts between the two lots. When we saw the water meter here and the fire 
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hydrants running up and down, we didn't pick up that there was a line cutting through. That 

is an 8 inch water main line and that is what city engineering is concerned with us building 

a continuous footer on top of that. 

Mr. Kapish: Ok an 8 inch water line. The blue line here is all the water lines. What 

is the red? 

Mr. Geiger: I believe they are drainage or sewer. 

Mr. Kapish: How deep is this? I have to imagine this has to be pretty deep. 

Mr. Geiger: There are not grades on this unfortunately. I'm not sure how far down 

they are. We would probably have to get a probe or get a utility to locate them. 

Mr. Kapish: Isn't there some machine or something that they can detect it through 

vibrations? 

Mr. Geiger: I believe so if the pipe is marked correctly. If we need it we can check, 

but the city's position is they do not want us building a continuous footer on top of the 8 

inch pipe. 

Mr. Baldis: They will show us where it out of? 

Mr. Geiger: I have a plan here. I have asked Najla if she can send me anymore 

information. 

Mr. Baldis: I would like them to mark in the field. 

Mr. Geiger: Oh yes. 

Mr. Pawelczyk: I would have the city do it. 

Mr. Baldis: Yes. 

Mr. Pawelczyk: Isn't that the standard practice when you have a utility, you call the 

utility to mark the location? 

Mr. Geiger: I can get them to mark it. That will give us a good location where it is. 

Mr. Kapish: How big is the easement? 

Mr. Geiger: 12 feet. 

Mr. Kapish: For an 8 inch pipe. 

Mr. Geiger: If they need to get in there to do any repairs they need room. 

Mr. Baldis: One solution is to put a 12 foot gate in or 12 foot of landscaping. 

Mr. Geiger: They haven't suggested anything. You can do some landscaping there. 

Mr. Baldis: I think we ought to look for other solutions other than that. There has to 

be something. 
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Mr. Geiger: I can talk with our structural guy, I don't if it is just the footer. I don't know 

if we can float that section of the wall somehow. I don't know if there is alternative solutions. 

Mr. Kapish: When you say float, what do you mean? 

Mr. Pawelczyk: With a panel. 

Mr. Geiger: It is built like a panel right there. 

Mr. Kapish: You are not going to be able to match the wall. The only thing that I 

think would look good would be if you had a section that you connect, if you were to put 

aluminum rail in there, the black iron whatever it is and that would probably be ok. It would 

look funny I think. 

Mr. Baldis: I would like to see where it is. Is it on one person's lot or if it is two 

people's lots. 

Mr. Geiger: It is actually right between the two properties. That is normally where 

they put these things. You split the difference in the properties. I was thinking the same 

thing, aluminum or powder metal fence between two anchor columns, something that if 

they do have to get in there, they can unbolt it. 

Mr. Baldis: Is this where it is? 

Mr. Geiger: I can't see the corner so I'm not sure. Lot 56 and 57. Najla did 

apologize that she did not catch this the first round of submittals. This just came up 

recently. Like I said I can talk to our structural guy and see if there is another solution. 

don't know if it is just the footer, they are having an issue with or if it is a solid structure. 

Mr. Kapish: You are saying that they have a 12 foot easement. Let's just say they 

split the difference, 6 and 6. How about if you can get some permission to build into the 

easement closer to the pipe and let's just say you had an opening 3 feet on top of the pipe 

and if anything happens it will be I guess our cost to do anything with the wall. 

Mr. Geiger: I can definitely check to see how much clearance they would like to 

keep. She said the walls foundation can't be constructed on top of the water main so she 

did mention the easement when she called me though. I can see how much we can go in 

there. If they only need three foot of clearance on either side of the pipe, that is only a six 

foot gap. 

Mr. Kapish: It is not a 12 foot. 

Mr. Geiger: Not as bad looking. It does add two anchor columns to the project 

though which aren't right now in the design. 
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Mr. Kapish: Ok. 

Mr. Baldis: Let's find out where it is. 

Mr. Kapish: I would also like to know how deep it is. 

Mr. Geiger: That is a good point too. I'm not sure it will make a difference to the city 

but I would like to know just for constructability standpoint there. 

Mr. Kapish: You are putting it under a footer which is a couple of feet. But you also 

have it under a valley gutter and you have it under a road. I don't understand what the 

difference is. At least under a wall you can probably dig that pipe out on both sides and 

you can probably access that pipe without the wall being affected. 

Mr. Geiger: I'm going to make the assumption the city can do whatever they want to 

do with the roads technically, right? So, if they need to trench it that is fine. I'm assuming 

it is because you are going to put a wall that is not theirs and everything. That is the only 

thing that I can guess to why they will put it under the road but building a wall is an issue. 

Mr. Baldis: Have them mark it out. 

Mr. Kapish: We just need to dig into that discussion more. 

Mr. Geiger: Alright. I can definitely get it marked out and talk about how much 

clearance they need around it and everything. The only comments online were about the 

letter from the residents as far as the landscape removals. 

Mr. Bald is: I have two of them. I just haven't followed up with the other ones yet. 

Mr. Geiger: Those were the only comments I see online right now. The only other 

thing we have to do is once we get the plans finalized since we might be making some 

changes, DRC can get approved but before the building permit is going to be approved, I 

do need to submit this to Broward County Environmental Review Division like we did with 

the other walls. I'm going to wait until we have a final set of plans or mostly final set of 

plans. 

Mr. Kapish: Ok. I'm just curious what Broward County Environmental has to do with 

this? 

Mr. Geiger: The City has been asking us to get these reviewed for environmental 

impact for traffic concurrency. I'm not sure why. The agency was just as confused when 

I submitted wall projects last time. I asked the city and they said it was a requirement you 

have to do. 

Mr. Kapish: So Broward County didn't know what you were doing. 
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Mr. Geiger: They said they don't normally review walls and projects like this. I went 

back to Coral Springs. 

Mr. Kapish: They signed off on it, right? 

Mr. Geiger: Yes. They looked at it and said this has no environmental impact and 

no traffic impact. It is a $55 fee. 

Mr. Kapish: Ok. Anything else with that wall? 

Mr. Geiger: No. 

Mr. Kapish: We would like to get that wall up as soon as possible. They have been 

waiting for over a year. 

Mr. Geiger: Ok. I will talk with the City and then we can brainstorm some solutions. 

Mr. Kapish: That's the biggest hurdle isn't it? 

Mr. Baldis: This is new. 

Mr. Kapish: Whatever we need to do to get that thing going because I would like to 

see it resolved by at the end of the year. 

Mr. Baldis: I would like to ask them if they have this situation anywhere else and 

how they resolved it. I would ask Jon Zak and I would also check with Pre-Cast walls to 

see if they have run across that and what they have been permitted to do. Jon Zak would 

be the person. He is their contractor, I'm sure he would know. 

Mr. Kapish: There is really no difference running a panel, pre-fab wall over and 

building a block wall on a footer. 

Mr. Geiger: With the panel wall they can come and take the panel out if they have 

to get to the pipe and there is no footer in the way. 

Mr. Bald is: Let's talk to them ok. It is not for us to go round and round trying to figure 

it out. 

Mr. Geiger: Let me find out what we can actually do there as far as plans and what 

they will allow us to do and then we can brainstorm. I will try to get this out completely 

resolved before New Year's. That is all on the walls as of right now, minus the entry walls. 

Do you have an update on that all? 

Mr. Baldis: They put in the two pits for the swimming pools. Not swimming pools 

but the fountains. That was done. I have the invoice from FPL that we talked about 

previously and the price is not $30,000. The price is $38,479. Previously we did $30,000. 

They will not start any work until they receive the check. If the Board authorizes this, I'm 
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going to have the check through the general fund and then reimburse through the bond. 

That is up to you if you want to move forward with this. 

Mr. Kapish: We have already discussed the issue. 

Mr. Baldis: Just the amount has changed. 

Mr. Kapish: A little higher then what we thought. If you want to do that, we just need 

a motion to approve the amount for FPL to $38,479. 

On MOTION by Mr. Morgan seconded by Mr. Pfeiffer with all in 
favor accepting the proposal from FPL for $38,4 79 for main 
entry wall was approved. 

Mr. Bald is: I'm going to have that check cut tomorrow morning and I'm going to hand 

deliver it to Jon Zak and Jon Zak is going to hand deliver to FPL tomorrow. 

Mr. Geiger: Is that it on the entry wall form? 

Mr. Baldis: That is pretty much it, kind of waiting for FPL. The pits are in. There 

was an issue with the Christmas lighting up there because of the temporary electric and 

the plug keeps getting unplugged. I asked them to hardwire the nativity set so it doesn't 

get unplugged by the guys plugging in and out their stuff. 

Mr. Kapish: Are the lights lit because as of yesterday or day before, the lights weren't 

on at the nativity. 

Mr. Baldis: That is what I'm talking about. There is a cord and there is temporary 

lighting we are using at the construction site. The construction workers are doing it. If they 

unplug it and put something in and they don't plug it in, it doesn't get plugged in until COi 

comes. The other night they came at 10:20 p.m. and I talked to Joe and said why bother 

coming at 10:20 and everybody is in bed and it has been dark for five hours. Now they are 

coming earlier and I'm having it hard wired so it doesn't need to be plugged in. It will just 

be done. We won't have that issue anymore hopefully. 

Mr. Geiger: On the street lighting, they installed those last two poles. Did you go 

take a look at those poles? 

Mr. Kapish: Yes and they are not near at all where the stakes were. 

Mr. Geiger: I called Ken from the pole setters today. He said that he called Rohl, I 

guess Lou is the guy over there handling the job now. He told Lou he didn't see any stakes 
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and Rohl told him basically just put it as close as you can where it is on the plans. Well 

where William put them on the plans isn't really where we staked it out at all. There have 

been issues, all those plans got basically, there was a pole location and then there was a 

stake close to it. 

Mr. Kapish: On the Turtle Run Boulevard near Hidden Lake where that first bench 

down from the bench close to the paver sidewalk is, where the stake is at. It was there 

today. They put those things up on the middle of the hill closer to the sidewalk that is on 

the street. Those sidewalks get lit up by the poles in the center in the median. We don't 

need them there. We need the light down by the paver sidewalk. 

Mr. Geiger: I was standing out there on the phone with the guy and he said he 

couldn't find the stake and was staring at it. 

Mr. Baldis: He did say he could move them, right? 

Mr. Geiger: Yes. 

Mr. Baldis: He has agreed to move them. 

Mr. Kapish: Those are the last poles that need to be set right? 

Mr. Geiger: He said he was going to call for inspections tomorrow so I told him I 

would give him a call in the morning whether or not they were going to be moved or not. 

Mr. Baldis: They need to move where the stakes are. 

Mr. Geiger: My next question is, there is only two, we staked out three locations. 

Are we doing one at each end of the path or do you want that one in the middle still? 

Mr. Kapish: I think the first one on Turtle Run Boulevard where the stake is, that is 

where it should go. 

Mr. Baldis: This is where he is talking about right there. Where do you want the 

other one Chris? It is here now. Where do you want it? 

Mr. Kapish: I think you had the stake here and you had a stake here. 

Mr. Geiger: It was more towards where the ball bout ends down there. 

Mr. Bald is: So you want it closer to here. 

Mr. Geiger: I believe that stake is still out there as well. 

Mr. Baldis: They need to be moved tomorrow. 

Mr. Geiger: I will call him first thing in the morning and let him know not to call for 

his inspections and move the poles. 
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Mr. Baldis: Don't tell him not to call for inspections for the poles because I have a 

bunch of other poles in that I need inspected. Don't tell him not to do something, get 

everything done that we can get done. Those two poles need to be moved and that is what 

he needs to do. 

Mr. Geiger: I told him if he had any questions I would be happy to meet him out there 

and show him where we did put the stakes. 

Mr. Baldis: You need to do that. I don't want to do this four times. Two times is 

enough. 

Mr. Geiger: I know the permit we had to resubmit revised plans, that is still not 

approved but George at Rohl let us know that it should have been today he said. 

Mr. Baldis: I took it there myself, turned it in. He called and said everything is ok, 

not a big deal. It is supposed to be approved today. 

Mr. Geiger: It is not holding us up. Bob gave me an update on Forest Glen. We 

have been in contact with Comcast and with Blue Stream as far as utilizing that easement 

without having them vacate. We are trying to get a hold of someone higher up at Comcast. 

The person we have gotten a hold of doesn't have the authority to kind of give the decision 

on whether or not we can do it. We have emailed, left voicemails and we are using the 

person that is on the design ticket from when we put a design ticket in to see what utilities 

were there. I actually do have to send my coworker who is handling this the name of 

someone else that might be able to help us at Comcast. 

Mr. Kapish: John? 

Mr. Pfeiffer: Can I get us some VIP service? Sure. 

Mr. Kapish: Ok. 

Mr. Geiger: I know a name that she should be able to contact and then for the other 

utilities that aren't currently occupying the easement, we are going to start sending out the 

easement agreement letters this week. The City is looking for those utilities to sign off and 

say it is ok. I'm looking for whoever is in there to give us the blessing. Comcast has stated 

that they need a foot clearance between their lines and any other services. Blue Stream 

said as long is its ok sharing the easement and we meet the clearances, we have no 

problem only using the 2% feet out of the five feet. Once we get these signoffs I guess the 

next step is going to be getting easements from the homeowners. I'm sure we are going 
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to need wall easements the same as all the other ones. Then it is just DRC from there 

from what the city had told us. 

Mr. Pawelczyk: We need permission from the School Board too. 

Mr. Baldis: To go on their property. 

Mr. Geiger: It is either that or you construct it from the resident's homes. 

Mr. Pawelczyk: How do you get any equipment back there? 

Mr. Geiger: I don't know what it takes to fill a pre-cast wall. Then we would also 

have to go to the School Board. 

Mr. Kapish: They can use a crane. You would need a large crane to lift those walls 

over the homes. It is very close so they would have to drive their trucks up to the driveway 

there and load those panels and of course they are going to take the trees out. Wouldn't 

it be while we are waiting, it is going to be 12 or 11 people affected? 

Mr. Baldis: You need to get the School Board. Once we get the School Board, then 

we have look at the cost of the contract with Pre-Cast. I would have to look at their schedule 

to see how busy they are. There is 12 homes and I think with the help of Zaida in there we 

can get those more quickly than we have in the past. Everyone there appears to want this 

from what I have heard. I don't know why it would take any longer. I don't want to tell the 

homeowners we are doing it before we know we can and then they go, they have been 

waiting a year for this. 

Mr. Pawelczyk: The School Board needs to say yes, you can come on our property. 

Here is what time a year you can come on our property. Here is what you need to do for 

us, the trees and landscaping and provided you get easements from all 12 homeowners. 

Mr. Baldis: I don't want to tell the homeowners before I know I can do it. 

Mr. Geiger: I know prior the City said something about getting a construction 

easement from the school, a temporary one. I don't know if that is still something the city 

is looking for. 

Mr. Pawelczyk: The City shouldn't care about that. We would need some sort of 

construction easement or permission from the City to go on their property. 

Mr. Kapish: You are asking for a temporary construction easement from the school 

correct? 

Mr. Geiger: Originally that is what we were asking for because the City was making 

us do it. 
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Mr. Kapish: You don't need a permanent easement. 

Mr. Geiger: No, the easement would be on the resident's side. 

Mr. Kapish: I would think they would at least agree to that hopefully. 

Mr. Geiger: The plan of action is to get the utilities to sign off and then approach the 

School Board about this. If we don't get the utilities to sign off, we can't really put the wall 

there. 

Mr. Kapish: You can still ask the School Board while you are sending these letters 

out. 

Mr. Geiger: I can have Bob start doing that as well. With the School Board I'm not 

sure since nothing has really changed with the design of the wall, I'm not sure if they are 

going to even, they have sent us two denials already. 

Mr. Kapish: I don't think that you would be building it off their property. 

Mr. Geiger: That is true. 

Mr. Kapish: The last discussion was to put it on their property. Bob has all the 

contacts of all the people from the School Board that he talked to. I think it would be very 

simple to give an answer fairly quickly. 

Mr. Geiger: I can have him start contacting the school. The last thing on my list 

was Tortoise Way. You asked me to bring in what we had done so far. I don't know if you 

guys want to look at the big plans or the little sheets there. 

Mr. Kapish: Just pass them around. 

Mr. Geiger: This is the demo plan. This essentially shows everything coming out. 

Then the next one I'm passing is this is basically the improvement sheet so this is 

everything going back in. This accounts for as you can see the curb getting redone to take 

the kink out. Basically we walked it, we marked everything out, and survey went out there 

and shot it for me so I knew where all these improvements needed to take place. We are 

starting obviously from the brick pavers where the roundabout is and we are going to mill 

and resurface towards Wiles Road or vice versa depending on how the contractor wants 

to eventually do it. We have identified sidewalk flags to come out and be replaced based 

on cracking and undesirable conditions. There is outside and inside curbing coming in now 

and at Chris's request you can tell right after the roundabout there was that, it is hard to tell 

because of the pattern on the hatch here but there was that kink in the curb. I have taken 

that out and straightened that out. It is a little bit better looking on the improvement sheet. 
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Mr. Kapish: It wasn't a smooth transition. 

Mr. Geiger: It is a lot smoother now isn't it? 

Mr. Kapish: Yes. 

Turtle Run CDD 

Mr. Geiger: That was the only major thing that we were doing. We obviously are 

taking the ramps out at the park crossing and doing ADA compliant ramps with the 

detectable warns. I do have a partial stripping plan done as of now. That is something 

that I'm trying to finish up here. It really doesn't look much different. You can see where 

the four foot bike lanes are, basically where the black outside line is. Chris had suggested 

taking the pavers at the park entrance out and just doing concrete. It is something that can 

be added to this and now would be the time to obviously do that. 

Mr. Kapish: If we are going to be doing the park, we are just going to be running 

over those pavers. 

Mr. Geiger: So that is a definite change you would like me to make. 

Mr. Kapish: Yes. 

Mr. Geiger: We want to go with concrete there, like a concrete driveway entrance. 

Mr. Kapish: Yes because you are going to be having trucks going in there. 

Mr. Pfeiffer: Then maybe down the road switch it. 

Mr. Geiger: So we are going to replace the valley gutter and then from the back of 

the valley gutter until the asphalt just concrete. 

Mr. Kapish: Yes. 

Mr. Geiger: That change will get on here before this gets submitted anywhere. I do 

have to finish the stripping like I said. 

Mr. Kapish: Don't those curbing on either side of the ADA have to be modified? 

Mr. Geiger: In what way? 

Mr. Kapish: Remember how we talked about the ones that were on Terrapin and 

how we did those? 

Mr. Geiger: This is what you are getting on Turtle Creek. This is FOOT style curb 

ramp. This is what they are going to put in on Turtle Creek. 

Mr. Kapish: So the ones on Terrapin aren't FOOT regulated. 

Mr. Geiger: These are the same exact curb ramps. 

Mr. Kapish: Ok so that is what we are doing. 
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Mr. Geiger: Yes and like I said Turtle Creek, Terrapin and Tortoise Way will have 

the same type of curb ramps. 

Mr. Kapish: Basically this is minor curb repair, milling and resurfacing and stripping. 

Mr. Geiger: And the sidewalk flags and everything. Since we are not making 

geometry changes to the road or we are not widening the medians and you are getting the 

bike lanes put in. It is going to be two lanes still, two ten foot lanes and a four foot bike 

lane. 

Mr. Kapish: They start tapering right after the park. 

Mr. Geiger: Yes. I have to talk to Paul and see when their deadlines are for the 

traffic management team reviews that we have to do before this goes to license agreement. 

My goal is to get this finished before the end of the year and everything with the slow down 

with the holidays and everything. I will be emailing you the plans. Take a look at them. I 

will have them done before next week but I don't want to submit anything until you guys 

take a look at it at least. 

Mr. Kapish: Definitely would like to have this project done before April. 

Mr. Geiger: That is going to be tough with having to find a contractor, the bid process 

and the license agreement. Once we have the license agreement I still have to go to 

Broward County Traffic Engineering and that is about six weeks for them to review. 

Mr. Baldis: It may be a good project to do once school is out since school buses are 

in and out of there. 

Mr. Geiger: You have all those people dropping their kids off at the park and 

everything. 

Mr. Kapish: I just thought it would be fairly simple. 

Mr. Geiger: They still have to shut the road down to do any of the work. You have 

to remember they have to block a whole lane to do any of the curb work. It is barely two 

lanes as it is. Do you guys have any questions about Tortoise Way? 

Mr. Pfeiffer: It looks good. Is the bike lane the same as all the others? 

Mr. Geiger: Yes with the exception of Turtle Creek where they are doing the more 

FOOT bike lane. All the bike lanes that you guys have are all four foot. The way they are 

on Turtle Run Boulevard and the way they are going to be on Creekside and Terrapin Lane. 

Mr. Kapish: Anything else Jonathan? 
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Mr. Geiger: That is all I have really unless you have any questions on any other 

projects that I might have forgotten about but I think I hit everything. 

Mr. Kapish: Anybody have any questions about any of the projects ongoing? 

Mr. Baldis: I have a couple things I can add. The two poles that we talked about 

and the paver sidewalk at Creekside and Turtle Run Boulevard, we still need to do the 

directional boring there. The poles at Cypress Pointe and their entrance feature have been 

installed, The old ones are still in there. They will be removed once the new ones get 

energized. The poles that were missing on Turtle Run Boulevard, Creekside and at the 

bank at Creekside and Turtle Creek Drive have also been installed. The pole at the Lowe's 

entrance and the pole at the Turtle Run Shoppes across from Lowe's also has been 

installed. Those are all the ones that I'm looking to get concrete on them quickly. 

Mr. Kapish: By the way, did we get paid for the pole that was crashed into? 

Mr. Baldis: Yes. Remember I told you the pole was in there for like a month and 

they said it was an old pole so they depreciated it. 

Mr. Kapish: No it wasn't even there for two weeks. 

Mr. Bald is: It's like a car, you drive it off the lot it's not worth what you paid for it. 

Mr. Kapish: Anything else? 

Mr. Baldis: I can tell you that Superior Concrete, the people who do the fencing, 

they will be coming out next week to start installing fencing. 

Mr. Kapish: I spoke to you about the Park Apartments and the exits on Wiles Road, 

talked about rail fencing this in along Turtle Run Boulevard and up Tortoise Way and then 

going this way, blocking this foot traffic. A lot of activity comes in and goes across into the 

park. I think it would upgrade it and make it look better. I think we could get a little more 

security. 

Mr. Baldis: I will speak to them when they are onsite about it on the cost of doing 

that. 

Mr. Morgan: They have several repairs while they are here, right Dennis? 

Mr. Baldis: Yes they do. There are repairs in the park. There is repairs over at Tall 

Cypress. There is repairs at the Grove Apartments. 

Mr. Kapish: We have two things on the fencing. First of all we need to get linear to 

find out how much that is going to cost. Then I think we need to approach the apartment 

complex with the concept. 
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Mr. Baldis: They are going to have to give us an easement. Before I ask them for an 

easement, you are going to have to show me where it is. I can't just say hey, I want an 

easement. 

Mr. Pawelczyk: Did they ever sign off on one on the wall? 

Mr. Baldis: No, I have been trying to get them to sign off on the entrance feature 

sign. It is not easy getting easements from giant corporations. 

Mr. Geiger: Should I go ahead and prepare an easement then? 

Mr. Baldis: It is up to the Board. 

Mr. Geiger: I'm assuming that is all one piece of property hopefully. 

Mr. Kapish: It is. 

Mr. Geiger: As we discussed it before Chris, you want to see it go down the side on 

Tortoise Way, cut across Turtle Run Boulevard and then stop where that other little bench 

area is. 

Mr. Kapish: Where this lake is at, go up this way and skip the lake, leave the lake 

open. 

Mr. Baldis: Although we are getting ready to put the fence in here along here, it is 

stopping here and goes across. There is guardrail there to protect the people from driving 

into the lake. 

Mr. Kapish: Ok. We will take it here and then we will decide what we are going to 

do with it here. 

Mr. Geiger: As of now I will take it to the property line. 

Mr. Baldis: Take it down Tortoise Way and Turtle Run Boulevard. 

Mr. Geiger: And end it right at the property line. I'm assuming this is going to be the 

same as the other fences, take a look to see where the right-of-way and the property line 

is and go a foot inside onto their property. 

Mr. Kapish: What are the other easements? Is it a foot? 

Mr. Geiger: The easements are like five feet but depending on what is in the way, a 

consistent distance off of the right-of-way line. 

Mr. Kapish: But you are putting it closest to the right-of-way. 

Mr. Geiger: As we can yes. 

Mr. Kapish: All the stuff we talked about before, Jonathan is more important than 

that. That is just a thing on the list. 
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Mr. Baldis: Yes, we need to get the other stuff done. 

Mr. Kapish: Let's concentrate on the other things. This wall over there on Turtle 

Run Boulevard, that is really important. 

Mr. Geiger: I will jump on that tomorrow. I'm sure I will have some down time waiting 

on people getting back to me, I can pop in and measure some stuff for you guys. 

Mr. Kapish: That is major important because those people are looking for that wall. 

Dennis do you have anything else? 

Mr. Baldis: The only other thing I have on my list is to let you know that Redline 

Iguana Company will be back the week of the 161h to do another. They are putting door 

hangers on days before so people know. 

Mr. Kapish: Wasn't there a change we talked about last time? 

Mr. Baldis: They were just going to write the date on it. That is all I have for the 

rest of my agenda. 

SEVENTH ORDER OF BUSINESS 

Mr. Kapish: Did we already talk about this? 

Consideration of License 
Agreement with the City of 
Coral Springs Sound 
Barrier Wall Project 

Mr. Pawelczyk: We talked about it, you just didn't approve it. Dennis did you pass 

these out to everybody? 

Mr. Baldis: No, there was just copies for the Chairman to sign. 

Mr. Pawelczyk: This is the license agreement for the construction of the walls that 

encroach into the right-of-way at lot 1 which is the project that is underway. Then they also 

gave us one for lot 79 but they are encouraging us not to use it I think if we don't have to. 

Mr. Geiger: The opposite corner across the street from it so when we do continue 

the wall, that we can make them match and not have to go through a license agreement a 

second time. 

Mr. Pawelczyk: There could be an issue at 79 so Jonathan, Dennis and myself 

pointed that out to the city. They actually asked if there were any other issues but they are 

encouraging us not to use it I think whatever that means. This lot 1 is where we have to 

use the right-of-way so the wall ... 

Mr. Geiger: There is an actual issue at that lot. 
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Mr. Pawelczyk: That is what this license agreement does. The difference between 

this license agreement and the other ones that we typically enter into is we don't convey 

the wall to the city. They don't want it obviously for obvious reasons. They are just allowing 

us to encroach a little bit on their property. I just need a motion authorizing execution of 

the license agreement for the construction of the walls as I described. 

On MOTION by Ms. Karnegis seconded by Mr. Morgan with all 
in favor authorizing the execution of the license agreement with 
the City of Coral Springs for the sound barrier wall project was 
approved. 

EIGHTH ORDER OF BUSINESS 
A. Attorney 

Staff Reports 

Mr. Pawelczyk: That is all I have. 

B. Engineer - Ratification of Change Orders 
1) Change Order #16 from Florida Blacktop, Inc. for Terrapin Lane Right

of-Way Improvements 
2) Change Order #17 from Florida Blacktop, Inc. for Terrapin Lane Right

of-Way Improvements 
3) Change Order #1 from Stanford Construction Co. for Turtle Creek Drive 

Lake Access Brick Pavers 
Mr. Kapish: Change order #16, #17 and Change order #1 or did we already deal 

with that? 

Mr. Geiger: Change Order #1 I need a revised one from Stanford so we can ignore 

that one this time. The two change orders from Florida Blacktop to discuss. The first one 

is Change Order #16. This is just for the additional sodding due to the existing sodding 

dying in that first median on Terrapin Lane. I guess they explained that there was at one 

point a water main break on the city side and the grass didn't get watered for a couple of 

days because there was no water so that ended up dying. It was just that first median. The 

change order is for $2,624.28. Their pricing actually was I want to say is either consistent 

or a little bit less per square yard than when they did the topsoil and the sod and everything 

else. 

Mr. Kapish: I'm a little confused. The sodding, this is in the median, right? 
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Mr. Geiger: This was existing sodding that they weren't touching. It was stuff that 

was there that they were going to tie into with everything else. They didn't take all the sod 

out of the medians that is existing. 

Mr. Baldis: We spoke about this Chris. It was to match. It was old sod. Not every 

piece of sod was taken out. It didn't make it during construction. 

Mr. Geiger: It is above the square footage. 

Mr. Kapish: So you need a motion on each one of these. 

Mr. Baldis: What is #17? 

Mr. Geiger: #17 is more expensive. Can we get #16 approved? 

Mr. Morgan: Didn't we just approve some extra sod work? 

Mr. Baldis: There is going to be more because they are going to go in and do the 

rest, check the irrigation especially in front of Park Place Apartments and in front of 

Wendys. 

Mr. Geiger: This is all Florida Blacktop. 

Mr. Baldis: What we did before was when we took all those trees out. 

Mr. Morgan: What is the amount? 

Mr. Kapish: $2,624.28. 

On MOTION by Mr. Morgan seconded by Mr. Pfeiffer with all in 
favor accepting Change Order #16 from Florida Blacktop, Inc. 
in the amount of $2,624.28 for sod for Terrapin Lane Right-of
Way Improvements was approved. 

Mr. Geiger: Change Order #17 is also from Florida Blacktop. #17 is for the amount 

of $14,273.65. This change order accounts for the additional cost of the MOT that had to 

be kept up while BrightView performed the tree removals and replacements as well as Rohl 

installed the decorative tree light poles. Florida Blacktop basically couldn't work for a week 

or two actually. They have a claim of 27 days on here where they weren't able to get in 

there, they had to extend the days that they had to have MOT up basically. They also had 

to do additional grading so basically, they graded a lot of this out and they got it to almost 

to finish grade before BrightView came through, adjusted irrigation, did landscaping before 

the light poles were installed and before the electrical boxes were put in and all that. Then 

they mentioned there is also additional cleanup due to BrightView leaving roots and brick 
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pavers that needed to be hauled off. Then there was additional road prep and cleaning to 

do before paving due to landscaping going in and the light pole install. This is to recoup 

the costs of all of that. There is a breakdown on there per each task as you can see. It is 

work that has been completed and everything. 

Mr. Kapish: Ok that is $14,273.65. 

Mr. Geiger: The majority of the cost is having to regrade because they were almost 

finished grading before Rohl had to get in there and BrightView. 

Mr. Baldis: The MOT is expensive too, isn't it? 

Mr. Geiger: Yes it is about $2,000. The regrading was almost $8,000. 

On MOTION by Mr. Morgan seconded by Ms. Karnegis with all 
in favor accepting Change order#17 from Florida Blacktop, Inc. 
in the amount of $14,273.65 for Terrapin Lane Right-of-Way 
Improvements was approved. 

Mr. Geiger: Stanford will be resubmitting Change Order #1. Do you guys care if he 

submits the paver change order with the concrete driveway replacement, or do you want 

those to be two separate change orders? 

Mr. Kapish: I would make them two separate change orders just so you are 

documenting what is what. 

Mr. Geiger: Like I said, he is using the same brick so he can go ahead and order 

the brick. The driveway might not be till later anyway. 

Mr. Kapish: I understand. 

C. Field Manager 
D. Manager 

Mr. Bald is: I just have one item and it is from M&R Consulting, Marc Jaro's company. 

He sent me three invoices. There is an invoice for 20 hours of consulting at $100 an hour 

for $2,000. He also sent me one for a service call for $160. 

Mr. Morgan: That is the night that somebody vandalized out there. 

Mr. Baldis: He sent me another service call for $175. It is three invoices for $2,335. 

That brings his grand total just so you know to $5,835. 
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Mr. Kapish: Any questions about the billing for Marc? He is billing the 20 hours for 

the same rate as he originally did correct? 

Mr. Baldis: Correct. 

Mr. Kapish: We need a motion to approve those? 

On MOTION by Mr. Morgan seconded by Ms. Karnegis with all 
in favor accepting the proposal from M&R Consulting in the 
amount of $2,335 for consulting and 2 service calls was 
approved. 

Mr. Baldis: That is all I have. 

Mr. Kapish: Does anybody have anything for Dennis? 

NINTH ORDER OF BUSINESS Supervisor Requests 
Mr. Kapish: Skip do you have anything for Dennis or anybody else? 

Mr. Carney: Nothing thank you. 

Mr. Kapish: Zaida? 

Ms. Karnegis: No, I do not. 

Mr. Kapish: Are you going to sign our easement agreement? 

Ms. Karnegis: I sure will. I will support. 

Mr. Kapish: Alright just checking. One down. John? 

Mr. Pfeiffer: Nothing Chris, thank you. 

Mr. Kapish: Lance anything? 

Mr. Morgan: Dennis, is all of our fountains working? 

Mr. Baldis: No. 

Mr. Morgan: Which one is not working? 

Mr. Baldis: The 50 horsepower. 

Mr. Morgan: Lake Katie? 

Mr. Baldis: Yes for a motor. It is not working. It has been turned off because just 

the one motor was working. That is coming in. They are all working. They did a service 

on all the fountains, a six month service call. The Sample Road fountain at Turtle Run 

Boulevard looks like it is missing lights but actually some of the bolts on the light fixtures 

have come loose so the lights are hanging down. They are going to repair those. 
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Mr. Kapish: How did that happen? 

Mr. Baldis: I guess from just running, vibrating, I'm guessing. That thing is 225 

horsepower motor. That is my assumption. Those repairs and lights are going to be done 

planned before Christmas to get the new motor in and all the lights adjusted and everything. 

The motor was back ordered. It has been off for a while. That has been the delay on that. 

Mr. Morgan: That is all I have. 

Mr. Kapish: I have a couple of questions. Did Jon give you an idea of when the 

main entrance will be done? 

Mr. Baldis: Yes. At the last meeting we talked about what Tamara said, right? 

Mr. Geiger: After the meeting I did ask them to send me a schedule, I never got an 

email back about both. I believe they said before the end of the year right? 

Mr. Baldis: No. 

Mr. Geiger: I know FPL was a major point there though waiting on them. 

Mr. Baldis: It was like six weeks he said from last week when I asked him. 

Mr. Kapish: Ok so the end of January. The other thing is the other entrances, 

shouldn't we be starting to think about and discuss what next entrances we should be doing 

and talk about maybe we should just put it all together and out for bid. 

Mr. Baldis: That may be easier said than done because of getting the easements 

from people. 

Mr. Kapish: I'm saying the ones that we do have. 

Mr. Baldis: The ones we have now is from the city, the one up on Wiles Road at the 

park. 

Mr. Kapish: The one that is on the corner of the Park Place Apartments, we have 

that one, right? 

Mr. Bald is: No, we are still working on it. I can't explain how hard it is to get someone 

in a corporate, in another city to even respond to you asking for them to give you something 

that they have no idea. 

Mr. Kapish: How about the one by Cumberland Farms? 

Mr. Geiger: We don't need an easement for that one. 

Mr. Baldis: We have been trying. Mike has been trying. I have been trying for over 

a year to get, when we put the fence in at the Target and these people were in Plantation 
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to give me an easement or respond to me where we put the fence in here. We need them 

to give us one for the sign over here. They ignore us. 

Mr. Geiger: There is two locations now that we can potentially start on. 

Mr. Baldis: That is why I'm saying I don't think you can do them all at once. 

Mr. Kapish: What about the ones right here? 

Mr. Geiger: You guys don't have walls going in there. Those walls weren't getting 

replaced. 

Mr. Kapish: Why not? 

Mr. Geiger: It wasn't on the projects. That is not one of the locations that I have 

worked on. I don't think Cristin has plans for there either. 

Mr. Kapish: I thought it was. Why would we replace every entrance wall but two? 

Mr. Pawelczyk: You will have to check the engineers report but the engineer's report 

from my recollection, it wasn't to replace all the walls, it was only to do certain entrance 

improvements throughout the District. I thought they were identified. You will have to look 

at the report, just look at it and see. 

Mr. Geiger: Since it is Tamara Peacock's project I can only work on whatever they 

hand me. 

Mr. Kapish: It would make sense to do something in the two-fold fashion. 

Mr. Geiger: I questioned that with Cristin when I noticed there were two signs there 

we weren't doing and asked her if that was a mistake or not. 

Mr. Pawelczyk: One of them I think that is the one we have an easement on one 

side and the other one is our property. 

Mr. Kapish: One is in the right-of-way of the city. What ones do we have? 

Mr. Geiger: The west side of Creekside up by the lake that is on your property. Then 

we have the one on Turtle Creek that we have an easement for already. Then at the park 

on Tortoise Way we have an easement drawn up to give to the City but we still have to get 

that over to the City. 

Mr. Kapish: So we don't have one road that has both sides? 

Mr. Geiger: No. The Turtle Creek is only getting a sign on the one side. There is 

not a sign opposite of it. 

Mr. Pawelczyk: I think it would be a good idea on a map ... 
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Mr. Kapish: Turtle Creek, we obtained an easement. That was one of the things 

when they built that building, we got an easement for a sign. 

Mr. Geiger: That is what I'm saying. You don't have a sign opposite at all. That is 

the intersection with only one sign. 

Mr. Kapish: So what would prohibit us from doing both sides of that road? 

Mr. Geiger: On the other side there is a concrete power pole. I don't think there is 

enough room over there to build a wall. I also am not sure whose property that is. 

Mr. Pawelczyk: Like I said I think it would be a good idea to put it on a map and 

identify the sign locations that are ours and those that you want to build on or improve on. 

Then we can look at it from there. I don't want to say that because I'm not familiar with the 

inside of the community as you guys are. 

Mr. Kapish: The whole point is we want to replace them all. 

Mr. Baldis: I'm looking and I don't see any of them itemized. It just says entrance 

feature improvements. 

Mr. Pawelczyk: How much money do we have in there? 

Mr. Baldis: $3, 185,000. 

Mr. Pawelczyk: You can see how much you have spent so far. It would be a good 

idea as to how much you have left. 

Mr. Baldis: It hasn't been for lack of effort to get these easements. 

Mr. Kapish: I know but what I'm saying is that is the whole goal. 

Mr. Pawelczyk: If you identify those areas where we have already tried to process 
I 

easements, we can send them a letter and say we are going to put these out for bid, we 

need to know whether or not you are going to give us an easement or not. If not, you are 

not going to get a wall there. 

Mr. Baldis: For the Target property I personally drove to Plantation, sat in the office 

with the plans, sat there and waited. The girl finally came out. I gave them to her. Waited 

and waited. Called back and she had no idea who I was. 

Mr. Pawelczyk: Was that the one for the fence? 

Mr. Baldis: The fence and the wall. Andy, she has talked to them almost like you 

get, yes, yes, ok, ok and then hello. It is like I don't know. It is like they don't know what is 

going on. They don't care. It doesn't affect their bottom line I guess. 
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Mr. Kapish: Since we do have the easement for the Turtle Creek and Sample one, 

why not put it out and get it built? 

Mr. Baldis: It may be beneficial to get one done so you can point to it. That is 

probably not the most economical way to do it. It is difficult just getting any of these 

easements. 

Mr. Kapish: Let's also on the other side where we have the old Toys R Us where we 

have an easement over there, we obtained that years ago. 

Mr. Geiger: I'm going to need a copy of that then because I have never seen that. 

Mr. Bald is: I don't know if we ever got that. 

Mr. Kapish: Yes we did. I think we need to look into that. That was one of the things 

we asked for when they developed that building was that we wanted an easement. 

Mr. Baldis: There was issues about the right-of-way and getting all that because of 

the large pole there. 

Mr. Kapish: There is a large pole there but I don't know if it stops us from putting a 

sign there. It would be easiest and I don't know, I imagine she takes a template and takes 

a survey of the property and puts a template over it, moves it around. 

Mr. Geiger: There are setbacks that you have to stay off those poles for FPL. 

Mr. Kapish: We don't know that until we look into it. 

Mr. Geiger: It is a really tight space. 

Mr. Kapish: Cristin is not here so what I'm saying is we need to speak to her and 

see what she says. 

Mr. Geiger: They also just put those pedestrian lights up on that corner too. We 

can look at it and I will ask Cristin about it. 

Mr. Kapish: The sign wouldn't be forward of the sidewalk. It is way behind the 

sidewalk behind that big pole. 

Mr. Geiger: It is right on the corner I'm pretty sure. Dennis is going to zoom in now. 

Mr. Pawelczyk: Is there a sign there? 

Mr. Geiger: No. 

Mr. Pawelczyk: We will look into it. 

Mr. Baldis: That is all I'm saying. 

Mr. Kapish: I think we need to look and see if the easement is recorded. We do 

need to take that sign that is on that corner and bid it out and build it. 
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Mr. Baldis: On which corner? 

Mr. Kapish: By the Cumberland Farms. 

Mr. Baldis: And at the park? 

Mr. Kapish: Sure. 

Turtle Run CDD 

Mr. Geiger: I can check tomorrow. They were supposed to have that easement 

prepared so Cristin can get it to the city. The City has to process paperwork we have to fill 

out to submit to them. 

Mr. Kapish: We are never going to get stuff done if we just sit here and wait. 

Mr. Geiger: I also believe that Cristin pulled out of the DRC because they said we 

need the easements for everything. I don't know if they ever got the full DRC approval 

because she retracted everything at once. 

Mr. Kapish: No problem, just put it back in the DRC. The other ones we are going 

to have to work harder at getting the easements, that is all. There is nothing that can't be 

done. We just need to work on them. Anyway I don't have anything else. We just need 

a motion to adjourn. 

TENTH ORDER OF BUSINESS Adjournment 

On MOTION by Ms. Karnegis seconded by Mr. Morgan with all 
in favor the meeting was adjourned. 

Assistant Secretary/Secretary ChairmanNice Chairman 
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MINUTES OF MEETING 
TURTLE RUN 

COMMUNITY DEVELOPMENT DISTRICT 

A regular meeting of the Board of Supervisors of the Turtle Run Community 

Development District was held on Monday, December 16, 2019 at 6:00 p.m. at the offices 

of Governmental Management Services, 5385 N. Nob Hill Road, Sunrise, Florida 33351. 

Present and constituting a quorum: 

Chris Kapish 
Lance Morgan 
Skip Carney 
Zaida Karnegis 
John Pfeiffer 

Also present were: 

Dennis Baldis 
Michael Pawelczyk 
Jonathan Geiger 
Bob Zuccaro 

FIRST ORDER OF BUSINESS 

Chairman 
Vice Chairman 
Assistant Secretary 
Assistant Secretary 
Assistant Secretary (phone) 

District Manager 
District Counsel 
KCI Technologies 
KCI Technologies 

Roll Call 
Mr. Baldis called the meeting to order and called the roll. 

SECOND ORDER OF BUSINESS 
A moment of silence was held. 

THIRD ORDER OF BUSINESS 
Mr. Baldis led the pledge of allegiance. 

FOURTH ORDER OF BUSINESS 
Mr. Kapish: Any good news Skip? 

Mr. Carney: No. I'm here thank you. 

Moment of Silence 

Pledge of Allegiance 

Good News 

Mr. Kapish: Zaida do you have anything? 
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Ms. Zarnegis: Nope, just Happy Holidays everyone. 

Mr. Kapish: John do you have anything? Can you hear us? 

Mr. Baldis: He may have muted his phone 

Mr. Kapish: Lance, you have anything? 

Mr. Morgan: No. 

FIFTH ORDER OF BUSINESS Public Comment 
Mr. Kapish: No one from the public is here so we will move on. 

Turtle Run CDD 

SIXTH ORDER OF BUSINESS Update and Discussion of 
Projects for the Bonds 

Mr. Kapish: Update and discussion of our projects for our bond. 

Mr. Geiger: Since last Monday a week ago our walk-through of Terrapin Lane was 

completed by our CEI guy so we developed a punchlist of corrective measures that they 

had to make. A lot of it was just stuff that they needed to fix to the thermoplastic. I 

contacted Florida Blacktop today. They are going to get back to me about when the 

thermoplastic is going in. They do need to make some of these corrective measures. 

There was a couple of additional sidewalk flags that we found that were broken out there 

still. They were new ones that were reported too so I'm not sure how they broke. They 

are supposed to be fixing the deficiencies this week. We are going to send our CEI guy 

back out there to inspect, go back over and make sure they address everything. Once 

the thermoplastic goes in we will be able to do a final inspection and a closeout hopefully 

with Broward County and then the City. The City is waiting on the thermoplastic as well. 

Other than that for Terrapin Lane everything is pretty much done and looking good. I 

have walked through it a couple of times. There is some areas of grass that I think 

BrightView needs to address. 

Mr. Kapish: I think there is some grass missing in front of Park Place Apartments. 

Mr. Geiger: There are some on the sides of the road too. 

Mr. Baldis: The Park Place Apartments, there are areas there that weren't on any 

plan. All the irrigation needs to be repaired and brought up to snuff and then sod is going 

to be replaced. 

Mr. Kapish: John? 
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Mr. Pfeiffer: Hello. 

Mr. Kapish: Can you hear us? 

Mr. Pfeiffer: Yes I can. Happy Holiday. 

Mr. Kapish: Thanks. 

Mr. Geiger: Do you have any questions on Terrapin? 

Mr. Kapish: Yes I do. The wall that was removed, then you have those people's 

fence and you have ficus that is on the District property they were trying to use for the 

bench area, really where the bench area is now or was really wasn't on the proper 

property. 

Mr. Geiger: No, you are right, that was on the Apartments property. 

Mr. Kapish: There wasn't an issue with it, we just wanted to obviously be able to 

use our property to its fullest extent, that is all. There is a fence on, there is the ficus on 

it and Dennis you are hopefully going to contact those people? 

Mr. Baldis: We will. 

Mr. Kapish: Alright. Anybody have any questions about Terrapin Lane or how it 

looks? 

Mr. Morgan: I think it looks really good. There are some areas that BrightView has 

to dress up whether sod is needed. A few places with dirt needs to be leveled with sod 

but besides that, it looks really good I think. 

Mr. Kapish: What about where that hole is at? Is it showing any signs they're 

coming back? 

Mr. Geiger: I haven't noticed anything anytime I have been out there. That is a 

good sign. Florida Blacktop didn't say anything about water. I asked them if there was 

water and they said they didn't find anything of concern really so they felt comfortable 

compacting, tamping and paving over it. 

Mr. Carney: It looks like a different neighborhood over there now. 

Mr. Kapish: It is always good to spend time and attention on your weakest link, 

makes you all stronger. 

Mr. Bald is: It matches, it looks like part of the other streets. It looks nice. 

Mr. Kapish: What about the issue of striping from Sample? 

Mr. Geiger: Did Broward County ever contact us again? 
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Mr. Zuccaro: No. 

Mr. Geiger: No one has contacted us again. 

Mr. Zuccaro: We sent them a light out of how to strip it to guide the turning 

movement. That seemed to satisfy them. I didn't hear anything back from them. 

Mr. Kapish: So what is the plan? 

Mr. Zuccaro: It is their roadway, it is not yours. 

Mr. Geiger: I got a hold of the City of Coral Springs about the Turtle Creek Drive 

flagpole project. I let you guys know it was void online. It turns out they voided the first 

permit out because no one pulled an engineering permit. The City didn't issue an 

engineering permit so they had to void the first building permit, issue a second building 

permit and then issue an engineering permit. That is ready to be picked up. I talked to 

Stanford about that today. He is going to go pick up that permit tomorrow. He did want 

me to ask you guys what the direction with, he said he could start Creekside tomorrow 

but he wanted to get the go ahead on that and make sure that no one cared about the 

barrels being out around Christmas and the MOT. MOT will be out there still around 

Christmas if they start tomorrow because they are going to start demoing? 

Mr. Zuccaro: They want to know if you want to start now or wait till after the holidays 

on Creekside. 

Mr. Kapish: What is the story with the lanes? 

Mr. Geiger: The County has it. The person for the County who reviews these things 

is on vacation till the New Year. I called Paul Carpenter. Paul talked to Rich. They talked 

to him asking if he could get it in and done before Friday last week. That did not happen. 

When I spoke with Paul he had not heard back yet either. When I spoke to Carmelo, 

Carmelo did not pick up the phone but he is on vacation until after Christmas. He is the 

person that does these kinds of reviews for the County. There is no one else that reviews 

these projects. When they do get other people to review them he still has to review them 

himself. I was told after New Year's at this point with their decision. 

Mr. Kapish: Ok. Is that all he would do is demo it right now? 

Mr. Geiger: That is where they would start. They would start the demo. They are 

not working the 24th or the 25th. I think they said they would be off the 31st and the 1st as 

well. 
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Mr. Kapish: Right. 

Mr. Geiger: His concern was just having barrels out and MOT out during the holiday 

with traffic and everything. He said he can start tomorrow. 

Mr. Kapish: I don't know, what do you guys think? 

Mr. Carney: If you start just before the holiday it will take twice as long. Nobody 

works during the holiday, at least as well as they do during a normal work week. 

Mr. Kapish: If he holds off until after the 1st would he be starting right after the 1st_ 

Mr. Geiger: I think he was planning on starting after Christmas if possible. I think 

he just wanted to hold until Christmas Day. The 25th is when he would be starting back 

up. 

Mr. Kapish: That is fine. I'm just saying sometime you put somebody off and then 

go someplace else. 

that. 

Mr. Baldis: He is not going to go anywhere else. 

Mr. Geiger: I can get with him tomorrow. 

Mr. Kapish: If he wants to start the day after Christmas I don't have a problem with 

Mr. Geiger: I haven't seen his MOT plan yet so I'm notsure how much he is blocking 

off but I will let him know it is fine for him to start after Christmas. 

Mr. Kapish: We certainly want to get that done ASAP. 

Mr. Geiger: That being said I have to get with Stanford and talk to him about when 

he is going to want to tackle the flag pole stuff then on Turtle Creek Drive. The only hold 

up he said we are going to have with that is there is a long lead time for the LED lights, 

the electrical components. He has informed the guy at Adams Electric to start ordering 

them. 

Mr. Baldis: Back to Stanford. If he starts Creekside, is that going to slow him down 

with the FPL sidewalk because now he is going to have two jobs? 

Mr. Geiger: No because basically his crew just does the trenching and setting it up 

for the guy who does the concrete and he subs out the concrete. They are going to have 

the guys do the header curb, knock it out and then get the brick paver guys in there. 

Mr. Baldis: Ok good. 
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Mr. Geiger: I called him today. Kevin the guy in charge of the project out there 

didn't give me an update. I am going to try and get that tomorrow from him. The other 

thing Stanford wanted me to ask, is the pavers going in for the flagpole, are the same 

pavers going everywhere else, correct? 

Mr. Kapish: Yes from Brick America. 

Mr. Baldis: It will always be that way unless we tell him there will be a change. 

Mr. Geiger: He should be picking that permit up. I can tell him the right kind of 

brick. I will let him know about Creekside. The Turtle Creek lake path is trenched out. 

They have all the rock in. It looks like it is ready to go for header curb. They cut everything 

out for the trees. They cut the path out. Nothing went wrong so far. 

Mr. Kapish: Did they have an issue putting that black stuff up? 

Mr. Geiger: It still was not up when I asked them about it. It was that tree protection 

that Casey Lee was requiring. They are supposed to have something up around the 

trees. Both the sound barrier walls are going up. There was brick out there today. I 

actually met Najla on site. She took a look where we are going to be encroaching in the 

right-of-way. She has that Commission meeting on Wednesday. She doesn't think there 

should be any issue getting this through. Jon Zak has been made aware. Wednesday is 

when they vote on this and after Wednesday he should be able to trench the rest of it out 

and get the rest of the footer on it. 

Mr. Kapish: What do you mean by voting on it? 

Mr. Baldis: Mrs. Brown's property. 

Mr. Kapish: They are actually giving that to the commission to vote on? 

Mr. Pawelczyk: It is a license agreement. 

Mr. Geiger: They are just going to approve it. They don't ever vote on these things. 

Mr. Pawelczyk: We don't expect any issues. 

Mr. Geiger: Najla is not letting Jon work until that goes through. 

Mr. Pawelczyk: In fairness to the City they did rush to get it on there. 

Mr. Geiger: Brick was delivered out there so it looks like he is going to start getting 

the brick up. 

Mr. Kapish: I saw that today. You said he is going to start working tomorrow right? 

Mr. Baldis: Yes. 
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Mr. Geiger: They dropped off the stone cap samples in the office today. I did not 

bring them with me. Do you guys want to see that or are you guys ok with it as they are 

the same as the other caps? It is just a piece of tile actually. It is not an actual sample 

of the cap, it is just a stone material. 

Mr. Baldis: Yes we want to see it. 

Mr. Geiger: I will email you guys a picture tomorrow. I will bring you the sample 

too just so you can see. I can drop it off at your place. 

Mr. Baldis: Just get it to me. We will get it where it needs to go. 

Mr. Kapish: Ok. 

Mr. Geiger: I spoke with the City about lots 55 to 58 with the water main. The City 

is actually going to let us install a floating type of wall there. We are going to end the 

footer at that easement and then we are going to center this part of this wall six foot on 

other side of the pipe. That whole stand is going to be floated on a concrete beam that 

sits on top of the foundation. 

Mr. Kapish: For how long? 

Mr. Geiger: It is going to be like 13 feet of wall. 

Mr. Kapish: I thought we were talking about three feet. 

Mr. Geiger: The City would like us to keep the foundation out of the easement. 

The easement is 12 feet. 

Mr. Kapish: I thought we just talked about this and it was a different story. 

Mr. Geiger: I spoke with Najla and Chad with engineering. They went back and 

forth but the decision was, please keep the footer out of the easement. Don't build the 

footer on top of the easement. We can build the wall, it just has to be on top of this 

concrete pre-cast beam. This is actually something we did for the irrigation pumphouse 

for you guys prior. 

Mr. Morgan: It should be fine because you are still going to cover it up with brick 

on one side. 

Mr. Geiger: Basically what is going to happen is where the wall hits the ground that 

is just going to be that concrete beam. There is going to be no foundation. It is going to 

be bricked up until the ground. 

Mr. Kapish: The footer supports the brick so once you take the footer out. 
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Mr. Geiger: It is going to be a foot wide so it is going to be the inches of block and 

then the four inches of brick. This keeps the 2 foot six foundation out of there so if the 

City needs to dig around the wall they have enough space and they are not ripping up 

foundation or wall. It is going to look a lot better than having to stop the wall and do a 

gate or anything else. 

Mr. Kapish: Any way we can the school have a floating wall? 

Mr. Geiger: Dennis provided me with the resident letters for that landscaping. 

Survey went and shot the water main location for me to get on the plans so tomorrow in 

the office I'm just going to start revising these plans, changing the details up and then the 

only other thing I need to submit that stuff back to DRC and everything. 

Mr. Kapish: Ok. 

Mr. Geiger: Streetlighting, those poles were not moved yet but I was told they were 

going to get moved. I'm not sure when the pole setters are coming back to move them. 

Mr. Baldis: Pole setters is on site. They are here this week. Cypress Pointe, the 

old poles have been removed. The new poles are installed and energized. They are 

working on Turtle Run Boulevard with the new poles up by 651h energizing them working 

their way down. That will be done this week. Then after that they will move the two poles 

and reset the pole at the Bank at Turtle Creek and Creekside because the form got 

damaged due to all the rain so they have to pull that out and put another form in there. 

Those three will be the last three. That should happen quickly. 

Mr. Kapish: I see all the flags for the poles to be reset. 

Mr. Geiger: I noticed it was marked out today. 

Mr. Kapish: Does there happen to be any problem? 

Mr. Geiger: There are a lot of flags over there but they are not going to know until 

they start auguring a hole out. I'm sure they are going to move it around slightly in that 

area just to get it to where they are not hitting utilities. Lou, the guy with Rohl now has 

my number so if they need to get a hold of us for any reason, he has a way to get a hold 

of me. 

Mr. Kapish: Ok. 

Mr. Geiger: Tortoise Way is still in production. I made the edits that we spoke about 

last time about the concrete driveway and taking the pavers. Those are going to be 
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finishing up before the end of the year here. Forest Glen, Bob has an update on Forest 

Glen. 

Mr. Zuccaro: I'm just going to give you an update kind of a status. When we got 

denied last year by the School Board, we had two scenarios. Initially we had the wall 

about 2 Yz feet on their property. They denied that. Then we moved it onto the property 

line, replaced the chain-link fence and they denied that. Subsequent to that we have had 

a meeting with the City, went out in the field and met Najla, met with the planning 

department head, all the inspectors, everybody with the City and walked them through. 

That is when Zaida was with us out there. 

Mr. Kapish: Was anybody from the School Board there? 

Mr. Zuccaro: No. They refused to meet out there. So anyway we are going down 

the path of the City approval first. They were very receptive to at least to the option, what 

we were proposing is to put everything within the utility easement. Our thoughts were 

that if there are no utilities we could vacate that easement and then grant a wall easement 

but since then we have talked. There is two utilities that are in there. Both are cable 

companies, Blue Stream and Comcast. We have talked to them. It is a five foot wide 

easement. We are going to use 2 Yz feet of it for the footer and for the wall panels so the 

other 2 Yz feet we have been negotiating with them. Is that enough space for you guys to 

work with? Blue Stream says yes. Comcast, we are heading in the right direction. The 

one person that we talked to said that it probably shouldn't be any problem but we are 

waiting to talk to this lady Cheryl McKay. We have contacted her. We are waiting to hear 

back from her. Once that happens then the next step would be to submit the plans 

through the City with a minor DRC submittal. It is going to be a $560 review fee and then 

what we need to do is get a letter of no objection from all the utility companies. The City 

is willing to do a letter of no objection for their own water and sewer. They don't have 

anything going through there. The last hurdle at least with that side of the concept before 

we go to the School Board is to get the ok from Comcast. Then we submit to the City, 

get the no objection letters, they review and then we would have to get a sign off from 

each resident similar to what you are doing with all these sound barrier walls from each 

of the residents. I think there is 11 or 12 property owners there. 
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Mr. Kapish: Shouldn't we be doing that because I know that may take some time 

to get everybody's sign off. What is it, just a general letter and explains? 

Mr. Zuccaro: How have you been doing it? 

Mr. Geiger: We are going to need easements I'm pretty sure. 

Mr. Pawelczyk: You need an easement to put a wall on someone else's property. 

Mr. Geiger: That is how we have done all the other sound barrier walls. 

Mr. Pawelczyk: The easement that exists is for utilities only. 

Mr. Kapish: We need to find out if the person is willing to do that. 

Mr. Zuccaro: How do we go about that then? 

Mr. Kapish: All that stuff to the city is great. 

Mr. Pawelczyk: I think you should talk to each homeowner and find out if they are 

willing to grant the necessary easement, whatever we need because if they are not we 

can't put the wall there. 

Mr. Zuccaro: Even if you get a no objection from the utility companies. 

Mr. Geiger: We have gotten a wall easement for every single wall. 

Mr. Pawelczyk: No one can go on your property and wall unless the property 

owner gives you permission to do that. 

Mr. Zuccaro: I know, he is saying let's start getting their ok. 

Mr. Kapish: The process should be in conjunction when you are working with all 

the other stuff. That is going to take a little bit of time. 

Mr. Geiger: You guys would like that before we start drawing up easements 

obviously to make sure people are actually going to sign it. 

Mr. Kapish: Yes. I don't know why they would object to it. Let's just say I don't 

know how many feet the average home has back there, let's just say from their pool deck 

to the chain link fence maybe 8 to 10 feet. 

Ms. Karnegis: No one has like at the project that you are working on, there are 

actually some people that actually have nice fences and think that is a problem. The ones 

by the school, there is none. 

Mr. Geiger: This wall takes up a lot less room too. 

Mr. Kapish: They have fences in front of the chain-link fence? 
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Ms. Karnegis: Yes, some of them have that but the ones that have them, their 

fences are actually really deteriorating. They are falling apart because they are really old. 

I don't see how they would say no if you are going to take that out and put something nice 

instead. None of them have nice fences but they do have fences in front of the link fence. 

time. 

Mr. Baldis: The Mortgage Company is going to have to sign off also in there. 

Mr. Kapish: That is what we are saying Bob, we just need to do all that at the same 

Mr. Zuccaro: We can do that. 

Mr. Geiger: Do you guys want us to get resident signoff? 

Mr. Baldis: No. 

Mr. Kapish: Are you going to put a letter out to them? 

Mr. Baldis: Yes, I'm going to put a letter together and I will go put it in everyone's 

mailbox and start a conversation. I will have something drawn up for them to sign off that 

they are in favor of this. Then when we get all the legal stuff, go, here is your official thing 

to sign off on. 

Mr. Kapish: I don't know what the down side would be if I was a homeowner 

because I would like a six foot concrete, beats out six feet chain link any day of the week. 

Mr. Zuccaro: Zaida made a point of it to the City when they were out there that 

these kids just throw garbage over the chain link fence. 

Mr. Geiger: You can see the trash too. 

Mr. Zuccaro: Once we get that process going I will get in touch with the School 

Board. I want to have the list of all the new points of the new scenario of what we are 

doing. We are not on your property. We have talked to the wall company. They have 

done a couple projects. One for Broward County School Board so I want to have some of 

that as some leverage plus the list of all these other things I put in an email. 

Mr. Pawelczyk: And if you have a sign off or at least some sort of consent from all 

the homeowners that they will agree to enter into an easement. If you have that upfront 

I think it would be harder for the School Board to deny your request without a reason 

which is what they have kind of done. 

Mr. Kapish: Yes pretty much. 
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Mr. Geiger: Does the City need us to get School Board approval before they will 

approve the DRC? Did they mention that or is this something where we can get this 

through DRC and then School Board is literally the only thing. We have easement 

agreement letters, we have resident agreement letters, and the City is on board with it. 

Mr. Zuccaro: That was our approach. 

Mr. Kapish: I don't know what reason they would use to say no especially you are 

just asking them for access, temporary access. 

Mr. Baldis: We will see. 

Mr. Geiger: That is all I have unless you have any questions about anything else 

in construction and design right now. 

Mr. Kapish: Just that I guess this Wednesday is the commission meeting so does 

that mean that on Thursday that Jon is going to be ... 

Mr. Baldis: He is ready to roll. 

Mr. Kapish: Ok. Let me ask you this question, when the fence was up there, the 

stake was up there, did Ms. Brown ever come out and look at all that stuff? 

Mr. Baldis: Which stuff? 

Mr. Kapish: Where the wall would have been? 

Mr. Baldis: Absolutely. She called me and said this isn't where I thought it was 

going to be. I went over and talked to her and said let me get back to you. Jon Zak, 

Jonathan and myself talked about it. I talked to you and said, let's just go straight and 

match it on the other side. I told her that happened and as long as I am letting her know 

what is going on she is happy. 

Mr. Kapish: Ok. I just want to make sure. 

Mr. Baldis: She knows she is good. 

Mr. Kapish: Anything else regarding the projects? Any questions or discussions? 

Mr. Baldis: I have a couple. The front entrance, Anzco started to clean up the east 

side today getting all the debris, pretty much it is going to be cleaned out. They started 

to do the west side. I don't know how far they got. FPL got there check. Six to eight 

weeks for them to start so we are looking at the first week in February or so for them to 

start their electric. I will be glad when that is over. The main entrance and the sidewalk 

over on Turtle Creek I'm going to be bringing you a plan for irrigation for these two sites. 
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I'm getting a drawing from BrightView and I'm also getting a second price. Their initial 

price for the two was kind of high. I'm going to make sure they are in check with that. 

Also Superior Concrete is onsite now. They moved all the stuff that was stored down by 

Turtle Creek. They are going to start in this area here from the wall going down to the 

bench area. 

Mr. Kapish: Are they going to stake it out? 

Mr. Geiger: They will get there tomorrow. 

Mr. Bald is: KCI is coming tomorrow to stake it out. They are going to do these two 

areas here by the roundabout. Then they are going to do around the lake. There is a 

little mix up with the surveying so Jonathan is having the guys come out tomorrow. I took 

Superior Concrete and showed them the repair over at Tall Cypress, the fence where 

someone broke the one railing. I also showed him at the Grove. They are going to 

address those two repairs tomorrow to get KCI time to start surveying. 

Mr. Kapish: What about the park? Isn't that broken too? 

Mr. Baldis: We are going to do the repairs first so they can get a head start and 

start surveying. I have talked Robert from BrightView because along this area here on 

the FPL easement as you can see there is some landscaping and other items here and 

once it is staked out, today I went and dropped a letter in everybody's mailbox, knocked 

on their door and told them that the District is installing a split rail fence here and that it is 

going to be installed in the District. Any landscaping or other items on District property 

will be removed. There is a couple of nice trees back here. I spoke with you today Chris 

that the fence will be in a straight line but if we can make so we don't upset any of the 

neighbors over one tree, if we can avoid it we will try our best. If not I'm taking it out. 

Mr. Kapish: Did you actually speak to any of the residents? 

Mr. Baldis: I spoke to one but no one else was home. The one lady in this home 

evidently hasn't been there for a very long time because her mailbox is jammed tight. 

On the corner she still has the Redline Iguana sticker in there and mail. The mailbox is 

full. No one answered the door. She had a Ring doorbell. They all have Ring doorbells 

but no one says hi to me or anything. I did speak to the one guy. It is on our property so 

I'm just trying to give them a courtesy. That is all I have. Jonathan covered everything 

else. 
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SEVENTH ORDER OF BUSINESS Approval of the Minutes of the 
November 4, 2019 Meeting 

Mr. Kapish: Approval of the minutes of the November 4, 2019 meeting. If there is 

any clarifications or questions about the minutes otherwise we need a motion to approve. 

On MOTION by Ms. Karnegis seconded by Mr. Carney with 
all in favor the minutes of the November 4, 2019 meeting was 
approved. 

EIGHTH ORDER OF BUSINESS Consideration of License 
Agreement with the City of 
Coral Springs - Sound Barrier 
Wall Project 

Mr. Baldis: This is left over from last Monday's meeting, they didn't take it off. 

NINTH ORDER OF BUSINESS Staff Reports 
A. Attorney 
Mr. Pawelczyk: I don't have anything to report other than that we prepared an 

amendment to the wall contract with Anzco to address the provisions in the license 

agreement pertaining to this wall and particularly lot 1, Mrs. Browns' property. That has 

been prepared and Dennis has circulated it to Anzco to get their approval of it. They have 

already submitted their required insurance requirements to show that they are compliant 

with what the City asks for when we do work in city right-of-way or city property. That is 

all I have to report at this time. 

B. Engineer - Approval of Change Order #18 
Mr. Geiger: Change Order #18 accounts for the temporary stripping that Florida 

Blacktop put down before the thermoplastic. It is for $7,528.40. The cost for them to pay 

the subcontractor to strip out with the temporary. 

Mr. Kapish: Why is that a change order, isn't that part of the bid? 

Mr. Geiger: It is not specifically listed in the bid items but in the past people like 

Stanford built this into the price of his thermoplastic. In the past we have had contractors 
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build the temporary stripping into the cost of the thermoplastic. Florida Blacktop did not 

do that with their proposal. 

Mr. Baldis: Does their thermoplastic stripping price match what Stanford charged 

us for that? 

Mr. Geiger: I would have to go back and look at it. 

Mr. Baldis: I would be curious. 

Mr. Kapish: How much is this? 

Mr. Geiger: $7,528.40. 

Mr. Kapish: Why wasn't it put in the bid package? 

Mr. Geiger: Like I said in the past we have had contractors price the temp stripping 

out with the thermoplastic. 

Mr. Baldis: In the past was that specified? 

Mr. Geiger: Not as far as I know. I think it was just one item. 

Mr. Baldis: That would be my assumption that would be included. 

Mr. Kapish: All stripping. 

Mr. Geiger: The bid sheet called out thermoplastic. 

Mr. Kapish: You are required by code that you temporary strip the road after you 

pave it. 

Mr. Geiger: I imagine yes. I imagine you are required to do that if you are going to 

leave it sit. 

Mr. Carney: We had multiple bids on that job correct? 

Mr. Geiger: Yes. They all used the same bid sheet. 

Mr. Carney: Did anybody else come in $7,000 under. 

Mr. Geiger: I would have to go check. Stanford was the next closest price to theirs 

though. 

Mr. Kapish: I just think if we put out a bid sheet for a roadway it should be included 

so we don't have this. 

Mr. Geiger: I understand. I have no way to personally tell if any of the other 

contractors included this. 

Mr. Kapish: This was the lowest bid so that this point, it doesn't matter. 
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Mr. Baldis: To me they would have submitted the change order before they did 

which I think they are required to do, not oh, after the fact say oh, this is a change order. 

I just don't care for that approach. 

Mr. Geiger: I honestly didn't know we were going to get a change order for this. 

Mr. Baldis: I agree with you. I think we are all in agreement here. This doesn't 

seem standard. 

Mr. Pawelczyk: That is what the agreement says. You need to request approval 

to put at least, get some sort of verbal approval from the District that they are going to 

submit this through, not to slow down the project. 

Mr. Baldis: I agree. 

Mr. Kapish: What do you want to do with that? Do you want to tell them that? 

Mr. Zuccaro: I think we should tell them and I think we should also check the price 

and see if this number plus what they bid is reasonable. But tell them it should be included 

in your bid. 

Mr. Baldis: Or ask for it before you do it. 

Mr. Morgan: Are they coming back next week with a permanent stripping cost? 

Mr. Geiger: No that was in the bid. The bid form had the thermoplastic in it. 

Mr. Morgan: Do we need the temporary? 

Mr. Geiger: It is already down. You need it. If they don't lay the temporary and I 

don't go check it and they just lay the thermoplastic, the road looks terrible because they 

have to start sandblasting it off and it eats the asphalt up. 

Mr. Baldis: So you will bring this back. 

Mr. Geiger: If they do the thermo wrong they have to sandblast it off the road. If 

they do the temporary a little bit wrong, they just overlay it the right way with the 

thermoplastic. If they don't put the temp down and they just do the thermoplastic you run 

the risk of having to sandblast the roads clean. 

Mr. Kapish: The temporary pretty much wears off anyway. When are they putting 

the thermo down? 

Mr. Geiger: It could be as early as the end of this week. It could be next week. It 

just depends if they corrected all of the other issues they need to correct. 

Mr. Kapish: Ok then let's hold off on this to the next meeting. 
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Mr. Zuccaro: We will just have to tell them it has been denied unless they can show 

some kind of support that is a fair reasonable price. 

Mr. Pawelczyk: They didn't comply with the terms of the contract. They are 

contractors, they know if you want a change order, you have to get approval for the 

change order prior to lifting a shovel. 

Mr. Kapish: Ok. 

Mr. Geiger: That is it on the change orders. 

C. Field Manager 
D. Manager 
Mr. Baldis: Everything has been pretty much covered already. 

TENTH ORDER BUSINESS Financial Reports 
A. Approval of Check Register 
B. Balance Sheet and Income Statement 
Mr. Kapish: The financial reports is the check register. You received a copy of it. 

If there is any questions or concerns or anything else, otherwise we need a motion to 

approve. 

On MOTION by Mr. Carney seconded by Mr. Morgan with all 
in favor the check register was approved. 

Mr. Kapish: The balance sheet and income statement. The same thing. If there 

is a question about it, otherwise we need a motion to approve. 

On MOTION by Ms. Karnegis seconded by Mr. Morgan with 
all in favor the balance sheet and income statement was 
approved. 

ELEVENTH ORDER OF BUSINESS Supervisors Requests 
Mr. Kapish: Supervisors Requests. Skip? 

Mr. Carney: Nothing thank you. 

Ms. Karnegis: Nothing. 

Mr. Kapish: John anything? 
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Mr. Pfeiffer: All good. I just want to report that I heard from a few homeowners 

how happy they are that the light fixtures are gone and how much better the neighborhood 

looks. I just want to get that on the record. Thank you. 

Mr. Kapish: Ok great. Lance do you have anything? 

Mr. Morgan: No, I'm fine. 

Mr. Pawelczyk: I have been asked by one of the Supervisors to present an 

amendment which Chris passed out I think. Everybody got a copy to the GMS contract 

merely adding an additional one-time payment of $500 for all the extra work that was 

performed by GMS through our District Manager/Field Manager Dennis Baldis. If 

anybody has any questions let me know, otherwise a motion to authorize that one time 

$500 amendment would be in order. 

On MOTION by Mr. Morgan seconded by Mr. Carney with all in favor authorizing 
an amendment to the GMS contract for a one-time payment of $500 for extra work 
performed by Dennis Baldis was approved. 

Mr. Baldis: Thank you. 

Mr. Kapish: Does anybody else have anything before we adjourn the meeting? 

Then we just need a motion to adjourn. 

TWELVETH ORDER OF BUSINESS Adjournment 

On MOTION by Mr. Morgan seconded by Ms. Karnegis with 
all in favor the meeting was adjourned. 

Assistant Secretary/Secretary ChairmanNice Chairman 
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SECTION NO.: 86028 
FM NO .. : 2287259-9-52-01 
COUNTY: Broward 
S.R. No.: 834/SAMPLE RD@TURTLE RUN 
Agreement#: 20190819-1 

FLORIDA DEPARTMENT OF TRANSPORTATION -DISTRICT FOUR 
MAINTENANCE MEMORANDUM OF AGREEMENT 

This AGREEMENT, made and entered into this day of , 
2020, by and between the STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION, a 
component agency of the State of Florida, hereinafter called the DEPARTMENT, and City of Coral 
Springs, a municipal corporation existing under the Laws of Florida, hereinafter called the 
AGENCY. 

WITNESSETH: 

WHEREAS, the DEPARTMENT has jurisdiction over State Road 834/Sample Road and 
Turtle Run Boulevard; and 

WHEREAS, the DEPARTMENT seeks to install and have maintained by the AGENCY 
certain highway improvements; and 

WHEREAS, as part of the continual updating of the State of Florida Highway System, the 
DEPARTMENT, for the purpose of safety, protection of the investment and other reasons, has 
constructed and does maintain State Road 834/Sample Road and Turtle Run Boulevard (within 
the limits of the AGENCY); and 

WHEREAS, it is the intent of the AGENCY and the DEPARTMENT that the AGENCY shall 
maintain the solar black color coated painted mast arm assemblies (includes upright pole and arm), 
within the project limits constructed by the DEPARTMENT under Project Number 228259-9-52-01 
at the intersection of State Road 834/Sample Road and Turtle Run Boulevard; hereinafter called 
IMPROVEMENTS; and 

WHEREAS, the Project involves the scope of work as described within Exhibit A (Project 
Location and Location Map) and Exhibit B (Signalization Plans), which will benefit the AGENCY; 
and 

WHEREAS, Broward County (the maintaining signal agency), has no objection to this 
project as indicated in Exhibit C (Broward County Acknowledgement Letter); and 

WHEREAS, the parties hereto mutually recognize the need for entering into an 
AGREEMENT designation and setting forth the responsibilities of each party; and 

WHEREAS, the AGENCY by Resolution No. dated 
___________ , 20_ attached hereto and by this reference made a part hereof, 
desires to enter into this AGREEMENT and authorizes its officers to do so; 

NOW THEREFORE, for and in consideration of the mutual benefits to flow each to the 
other, the parties covenant and agree as follows: 

1. The recitals set forth above are true and correct and are deemed incorporated herein. 
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2. INSTALLATION OF FACILITIES 

The DEPARTMENT shall construct under Project Number 2287259-9-52-01 the 
IMPROVEMENTS as detailed in Exhibit A and Exhibit B, which will benefit the AGENCY. 

3. MAINTENANCE OF FACILITIES 

A. The AGENCY agrees to maintain the IMPROVEMENTS as provided herein. 
Maintenance by the AGENCY will include repair, restoration, and general maintenance 
of the solar black color coated painted mast arm assemblies (includes upright pole and 
arm) within the project limits. Non-standard items are defined as items requested by 
the AGENCY that are not defined in the DEPARTMENT'S Design Standards. This 
includes the IMPROVEMENTS within the project limits as referenced in Exhibit A. 

1) The AGENCY shall be solely responsible for the maintenance and preservation of 
the IMPROVEMENTS within the project limits. The AGENCY shall inspect the 
painted color coatings on a yearly basis. All Maintenance or restoration activities 
shall be performed in accordance with a Maintenance Plan, as approved by the 
DEPARTMENT, as per the requirements in Exhibit D (Maintenance Plan 
Requirements). 

·2) The above-named functions to be performed by the AGENCY may be subject to 
periodic inspections by the DEPARTMENT at the discretion of the DEPARTMENT. 
Such inspection findings will be shared with the AGENCY and shall be the basis of 
all decisions regarding, reworking or AGREEMENT termination. The AGENCY 
shall not change or deviate from the AGENCY's approved Maintenance Plan as 
referenced in Exhibit D without written approval from the DEPARTMENT. 

3) The AGENCY shall be solely responsible for any damages to surrounding property, 
real estate, vehicles, pedestrians, attachments to the light poles, or other assets 
occurring as a result of maintaining the painted color coating operations and shall 
repair such damage to the satisfaction of the DEPARTMENT at no expense to the 
DEPARTMENT. 

· B. It is understood and agreed by the parties that upon "final acceptance" (as that term is 
described in the Standard Specifications for Roadway and Bridge Construction, as 
amended by contract documents section 5-11) by the DEPARTMENT of the Project 
and Notice thereof to the AGENCY, the AGENCY shall be responsible for maintenance 
of the Project in accordance with the following Federally and State accepted standards 
(current editions at the time of execution and all amendments thereafter) of this 
AGREEMENT and any amendments hereafter) and all costs related thereto: (a) FOOT 
Design Manual (FDM), (b) FOOT Plans Preparation Manual (PPM), (c) Florida Green 
Book, (d) Standard Specifications for Roadway and Bridge Construction, (e) FOOT 
Design Standards, (f) Manual on Uniform Traffic Control Devices (MUTCD) and (g) 
Maintenance Rating Program (MRP). 
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1) The AGENCY shall be responsible for the IMPROVEMENTS as referenced in 
Exhibit A immediately after final acceptance of the construction project by the 
DEPARTMENT. 

C. Maintenance shall include but not be limited to graffiti removal (Graffiti is defined as 
painting, writing, and stickers on any part of the mast arm assembly), spot painting 
and/or repairing of any parts of the painted mast arm assembly. 

D. All IMPROVEMENTS shall at all times have a notification sign posted with the name 
and phone number of the department within the AGENCY responsible for maintenance 
of the IMPROVEMENTS so that members of the public may contact AGENCY 
regarding problems with the IMPROVEMENTS. The AGENCY shall promptly respond 
and correct all complaints regarding maintenance. The IMPROVEMENTS to be 
constructed with this project shall not contain advertising. Nor shall advertising be 
placed upon them by any party in the future. 

E. The above-named functions to be performed by the AGENCY may be subject to 
periodic inspections by the DEPARTMENT at the discretion of the DEPARTMENT. 
Such inspection findings will be shared with the AGENCY and shall be the basis of all 
decisions regarding, repayment, reworking or AGREEMENT termination. 

F. Any work impacting traffic flow on State Road 834/Sample Road and Turtle Run 
Boulevard must be coordinated with the DEPARTMENT. Lane closures must be 
submitted for approval in accordance with DEPARTMENT procedures and policies and 
will meet the goals established in the DEPARTMENT's Open Roads Policy. 

4. NOTICE OF MAINTENANCE DEFICIENCIES 

A. If, at any time while the terms of this AGREEMENT are in effect, it shall come to the 
attention of the DEPARTMENT that the AGENCY's responsibility as established herein 
or a part thereof is not being properly accomplished pursuant to the terms of this 
AGREEMENT, the DEPARTMENT may issue a written notice, that a deficiency or 
deficiencies exist(s), by sending a certified letter to the AGENCY, in care of the CITY 
OF POMPANO BEACH CITY MANAGER, to place the AGENCY on notice regarding 
its maintenance deficiencies. Thereafter, the AGENCY shall have a period of sixty (60) 
days within which to correct the citied deficiency or deficiencies. If said deficiencies are 
not corrected within the time period, the DEPARTMENT may, at its option, proceed 
under one or more or a combination of the following items: 

1) The DEPARTMENT may repair any item or a number of items. Corrective actions 
will be performed with the DEPARTMENT and/or its independent contractor's 
materials, equipment and personnel. The actual cost for such work will be charged 
to the AGENCY. 

2) If the AGENCY does not maintain the solar black color coated painted mast arm 
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assemblies (includes upright pole and arm), the DEPARTMENT may remove all the 
solar black color coated painted mast arm assemblies (includes upright pole and 
arm) and repair or replace any damaged galvanizing with DEPARTMENT and/or its 
independent contractor's materials, equipment and personnel. The actual cost for 
such work will be charged to the AGENCY. 

3) The DEPARTMENT may remove or replace any item or number of items with the 
standard DEPARTMENT item. Corrective actions will be performed with the 
DEPARTMENT and/or its independent contractor's materials, equipment and 
personnel. The actual cost for such work will be charged to the AGENCY. 

4) At the discretion of the DEPARTMENT, terminate the AGREEMENT in accordance 
with Paragraph 7 of this AGREEMENT and remove, by the DEPARTMENT or its 
Contractor's personnel, all of the IMPROVEMENTS installed under this 
AGREEMENT and charge the AGENCY the reasonable cost of such removal. 

5. FUTURE DEPARTMENT IMPROVEMENTS 

It is understood between the parties hereto that the IMPROVEMENTS covered by this 
AGREEMENT may be removed, relocated or adjusted at any time in the future as determined 
to be necessary by the DEPARTMENT in order that the adjacent state road be widened, 
altered or otherwise changed to meet with future criteria or planning of the DEPARTMENT. 

6. FUTURE AGENCY IMPROVEMENTS 

The AGENCY may construct additional improvements within the limits of the right of ways 
identified as a result of this document, subject to the following conditions: 

A. Plans for any new improvements shall be subject to approval by the DEPARTMENT. 
The AGENCY shall not change or deviate from said plans without written approval by 
the DEPARTMENT. 

B. The AGENCY shall procure a permit and/or Construction Agreement from the 
DEPARTMENT, as appropriate. 

C. All improvements shall be developed and implemented in accordance with appropriate 
state safety and roadway design standards. 

D. The AGENCY agrees to comply with the requirements of this AGREEMENT with regard 
to any additional improvements installed at no cost to the DEPARTMENT. 

7. AGREEMENT TERMINATION 

This AGREEMENT may be terminated under any one (1) of the following conditions: 
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A. By the DEPARTMENT, if the AGENCY fails to perform its duties under this 
AGREEMENT, following ten (10) days written notice. The AGENCY shall reimburse 
the DEPARTMENT for any expenditures for the installation of said improvements and 
the cost to remove and or replace said improvement with the standard improvement or 
remove in its entirety. 

B. By the DEPARTMENT, for refusal by the AGENCY to allow public access to all 
documents, papers, letters, or other material subject to the provisions of Chapter 119, 
Florida Statutes, and made or received by the AGENCY in conjunction with this 
AGREEMENT. 

C. By the DEPARTMENT with a six (6) month written notice. 

8. AGREEMENT TERM 

The term of this AGREEMENT commences upon execution by all parties. The term of this 
AGREEMENT shall remain in effect for as long as the IMPROVEMENTS shall exist. 

9. LIABILITY AND INSURANCE REQUIREMENTS 

A. With respect to any of the AGENCY'S agents, consultants, sub-consultants, 
contractors, and/or sub-contractors, such party in any contract for the 
IMPROVEMENTS shall agree to indemnify,· defend, save and hold harmless the 
DEPARTMENT from all claims, demands, liabilities, and suits of any nature arising out 
of, because of or due to any intentional and/or negligent act or occurrence, omission or 
commission of such agents, consultants, sub consultants, contractors and/or 
subcontractors. The AGENCY shall provide to the DEPARTMENT written evidence of 
the foregoing upon the request of the DEPARTMENT. It is specifically understood and 
agreed that this indemnification clause does not cover or indemnify the DEPARTMENT 
for its own negligence. 

B. In the event that AGENCY contracts with a third party to provide the services set forth 
herein, any contract with such third party shall include the following provisions: 

1) AGENCY'S contractor shall at all times during the term of this AGREEMENT keep 
and maintain in full force and effect, at contractor's sole cost and expense, 
Comprehensive General Liability with minimum limits of $1,000,000.00 per 
occurrence combined single limit for Bodily Injury Liability and Property Damage 
Liability and Worker's Compensation insurance with minimum limits of $500,000.00 
per Liability. Coverage must be afforded on a form no more restrictive that the latest 
edition of the Comprehensive General Liability and Worker's Compensation policy 
without restrictive endorsements, as filed by the Insurance Services Office and shall 
name the DEPARTMENT as an additional insured. 

2) AGENCY'S contractor shall furnish AGENCY with Certificates of Insurance of 
Endorsements evidencing the insurance coverages specified herein prior to the 
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beginning performance of work under this AGREEMENT. 

3) Coverage is not to cease and is to remain in full force and effect (subject to 
cancellation notice) until all performance required of AGENCY'S contractor is 
completed. All policies must be endorsed to provide the DEPARTMENT with at 
least thirty (30) days notice of cancellation and or/or restriction. If any of the 
insurance coverages will expire prior to the completion of work, copies of renewal 
policies shall be furnished at least (30) days prior to the date of expiration. 

10. E-VERIFY REQUIREMENTS 

The AGENCY shall: 

A. Utilize the U.S. Department of Homeland Security's E-Verify system to verify the 
employment eligibility of all new employees hired by the AGENCY for the work 
performed under this AGREEMENT; and 

B. Expressly require any contractors performing work or providing services pursuant to 
the state contract to likewise utilize the U.S. Department of Hom~land Security's E
Verify system to verify the employment eligibility of all new employees hired by the 
subcontractor during the contract term. 

11. ENTIRE AGREEMENT 

This writing embodies the entire AGREEMENT and understanding between the parties 
hereto and there are no other Agreements and understanding, oral or written, with reference 
to the subject matter (painting of mast arms) hereof that are not merged herein and 
superseded hereby. 

12. LIABILITY 

The DEPARTMENT, during any fiscal year, shall not expend money, incur any liability, 
or enter into any contract which, by its terms, involves the expenditure of money in excess 
of the amounts budgeted as available for expenditure during such fiscal year. Any 
contract, verbal or written, made in violation of this subsection is null and void, and no 
money may be paid on such contract. The DEPARTMENT shall require a statement from 
the Comptroller of the DEPARTMENT that funds are available prior to entering into any 
such contract or other binding commitment of funds. Nothing herein contained shall 
prevent the making of contracts for periods exceeding one (1) year, but any contract so 
made shall be executory only for the value of the services to be rendered or agreed to be 
paid for in succeeding fiscal years; and this paragraph shall be incorporated verbatim in 
all contracts of the DEPARTMENT which are for an amount in excess of TWENTY FIVE 
THOUSAND DOLLARS ($25,000.00) and which have a term for a period of more than 
one year. 

13. DISPUTES 
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The DEPARTMENT'S District Secretary shall decide all questions, difficulties and disputes 
of any nature whatsoever that may arise under or by reason of this AGREEMENT, the 
prosecution or fulfillment of the service hereunder and the character, quality, amount and 
value thereof; and his decision upon all claims, questions and disputes shall be final and 
conclusive upon the parties hereto. 

14. ASSIGNMENT 

This AGREEMENT may not be assigned or transferred by the AGENCY in whole or part 
without the consent of the DEPARTMENT. 

15. LAWS GOVERNING 

This AGREEMENT shall be governed by and construed in accordance with the laws of the 
State of Florida. In the event of a conflict between any portion of the contract and Florida law, 
the laws of Florida shall prevail. The AGENCY agrees to waive forum and venue and the 
DEPARTMENT shall determine the forum and venue in which any dispute under this 
AGREEMENT is decided. 

16. NOTICES 

Any and all notices given or required under this AGREEMENT shall be in writing and either 
personally delivered with receipt acknowledgement or sent by certified mail, return receipt 
requested. All notices shall be sent to the following addresses. 

If to the DEPARTMENT: 

State of Florida Department of Transportation 
Attention: District Maintenance Engineer 
3400 West Commercial Blvd 
Ft. Lauderdale, FL 33309-3421 

If to the AGENCY: 

City of Coral Springs 
Public Works Utilities & Engineering Division 
Attention: Najla Zerrouki, City Engineer 
3800 NW 851h Avenue, Coral Springs, FL 33065 

17. LIST OF EXHIBITS 

Exhibit A: Project Location and Location Map 
Exhibit B: Signalization Plans 
Exhibit C: Maintenance Plan Requirements 
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IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year 
first above written. 

AGENCY: 

ATTEST: 

CITY CLERK 
(SEAL) 

CITY OF CORAL SPRINGS BY 
ITS CITY COMMISSION: 

Sign: --------------
City Manager 

Print Name: ___________ _ 

Date: --------------

Legal Review: 

Sign: --------------
CITY ATTORNEY 

Print Name: ___________ _ 

Date: --------------
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IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year 
first above written. 

DEPARTMENT: 

ATTEST: 

Executive Secretary 
(SEAL) 

STATE OF FLORIDA 
DEPARTMENT OF TRANSPORTATION 

Sign: --------------
Howard Webb, Director of Operations 

Print Name: ___________ _ 

Date: --------------

Legal Review: 

Sign: --------------
Dawn Raduano, District General Col.1nsel 

Print Name: ___________ _ 

Date: _____________ _ 
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EXHIBIT A 

PROJECT LOCATIONS AND LOCATION MAPS 

A. PROJECT LOCATIONS 

The AGENCY shall maintain the solar black color coated painted mast arm assemblies 
(includes upright pole and arm), within the project limits under Project Number 2287259-9-52-
01 at the intersection of State Road 834/Sample Road at Turtle Run Boulevard; and 

B. LOCATION MAP 
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EXHIBIT B 

SIGNALIZATION PLANS 

Signalization plans digitally signed and sealed by Christine Dalickas, P.E., DRMP, Inc. dated, 
June 3, 2019, as approved by the DEPARTMENT. 

Sheets Included: 

PDF Page 
Number(#) 

13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 

SIGNALIZATION PLANS (attached) 

Plan 
Sheet(#) 

1 
2 
3 
4 
5 
6 
7 
8 
9 
CTL-1 
GT- I 

Sheet Description 

KEY SHEET AND TABULATION OF QUANTITIES 
SIGNATURE SHEET 
GENERAL NOTES 
SIGNALIZATION PLAN 
MAST ARM TABULATION SHEET 
ULTIMATE LOADING 
GUIDE SIGN WORKSHEET 
SPECIAL MAST ARM ASSEMBLIES DATA TABLE 
UTILITY LOCATION PLAN 
PROJECT CONTROL 
REPORT OF CORE BORING 
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----
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VIDEO DfTECT/011 SYSTDJ,REUX:ATE ABOVE GROUND EQUIPMENT EA I 

PEDESTR!All DETE:CTOR,FURNIS'"fr & !NSTALL,S!.ANDARD_======- , EA I 
TRAFFIC CONTROLLER ASSEMBLY ,IJOOJFr AS 
SIGN PANE Lt RE.LOCATE. UP TO IZ SF EA I 
INTERNALLr ILLUMINATED SIGN" FURNISH & INST ALL~ 0~'£RH£AD MOUNT EA I 
IZ-f8 SF ------- .. - ... -----.. ------................... 

_, _ ___ , .. __ 
-

·-----·--- ---·--.. ··--

--- ------

--
·-·-····---··--··----··-·-····-·-·--·-·-··-·--------"--.... ____ 

----- -----····---·--SR 834 (§AMlPlLE ROAD) (86028) 
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INDEX OF SHEETS 
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DESCRfPTION 

$Hf.ET DESCRIPTION 
KEY SflEET AND TABtJLAT/011 OF QUANTITIES 
SIGNATURE SHEET 
GEllERAL I/OTES 
SIGNALIZATION PLAN 
J,IAST ARM TABULATION SHEET 
ULTIMATE LOAOtNG 
GUIDE SIGN WOR~SHEET 
STANDARD UAST ARM AS5£JJ8U£S DATA TABLE 
UTILITY LOCATION PLAN 
PRfJJE.CT CONTROL 
REPORT OF CORE BORING 
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GWERNING STANDARDS AND SPECIF!CATtONS: 
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GENERAL NOTES: 

I. UTILITY CNIN£RS: 

~ 
ADVANCED CABLE COJJMUNICATJONS 
AT&T DISTRIBUTION 
BCTED-f l8£R OPTIC CABIL 

AND COPPt:R iN.TERCONHECT CA8Lf 
IJRCNIARO CWNTr WATER ANO WASTEWATER SERVICES 
Cfrr OF COl?Al SPR!llGS 
CfT'r OF MARGATE 
COMCAST CABlE 
FPL DISTRl8UT!ON 

CONTACT 
DJEGO PEREZ 
OTIS KE£V£ 
ROBERT BLOUftT 

DAVID O'CONNOR 
NAJU. ZE:RROUKf 
JAMES WEAVER 
LEONARD IJAXWEU.-NEWBOLD 
B'fRON SAJ.IPL[ 

TELEPHONE NUMBERS 
954-752-7244 .K221 
954-309-075) 
954-841-2745 

954-831-(1910 
954-345-2188 
954-972-0828 xZIO 
754-221-1254 
954-321-2056 

Z. TH£ CONTRACTOR SHAU CONTACT THE CITY QF CORAL SPR!l1(;$ MIO THE CITY OF CORAL SPRINGS POUC£ D£PARTJ.1£NT 
FOURTEEN HilDAYS fN ADVANCC OF BEGINNING CONSTRUCTION. CONTACT THE CITY OF CORAL SPRINGS AT 
954-344-fCXXJ.AND THE crrr OF CORAL SPRrNGS POLJC£ DEPARrt.IENT AT 954-344-1800. 

3. TH[ AGENCf R£SPON518t£ FOR MAINTENANCE OF TH[. TRAFFIC $1GNAL$ AHO R[LAT£0 JTS COMMUNICATIONS ED.UIPUENr 
15 BRONARD COUJITY TRAFFIC ENGIN££RfNG DIVISION f8CT£DJ. ALL TRAFFIC SIGNAL AND RELATED ITS COMMUNJCATION 
£()UJPJIEN7 WHEN USING PAY ITEM SERIES; 632, 535 650 AND 653 FOR THIS CONTRACT SHALL BE COMP A T!BL£ WITH 
SCT£D'S CENTRAL COMPUT£R NETWORK SYST£J.I. PRIOR TO AW PURCHASING OF TH£ ABOVE PROWCTS, ENSURE THE.r 
HAVE BEEN APPROVED FOR SYSTEM COMPATl8!UTY sr Tff£ MAINTAIN/NG AGE.Ncr. 

4. CONTP.ACTOR SHAU NOT STAGE OR STIX!<PflE Al« £00/PMENT WITHIN TH£ ADJACENT WETLAflO AREAS. 

5. CONTRACTOR SIJALl NOT STAG£ OR STOCJ<f'llf Alff EQIJ!PMENT WJTHJN TH£ TALL CYPRESS NATURAL AREA JN THE 
NORTJM£ST QUADRANT OF THE IHT£R5£CTJON. 

TEMPORARY TRAFFIC CONTROL PLAN: 

/, TH£ CONTRACTOR SHALL NOT PERFORM ,41{'( LANE CLOSURES BETWEEN THE HOURS OF 7 /UI TO 9 AM A!ID -4 PY TO 6 PM 
DURNtG THE WEEK. 

2. THE WORK ZON£ SPE£D L!JllT SHAU BE £DUAL TO TH£ £XfSTlf/G SPEED UMJTS 145 !JPHJ ALONG SR 834 fN WHICH THE 
CONTRACTOR IS PERFORMING THE WORK, 

.J. TRAFFIC CONTROL Pl.ANS SHAU BE IN A£C0R.{JANC£ WITH FCXJT STANDARDS 600, 613. 616 AND 660. 

4, PCMS SHALL 8£ ADDEO WRING CONSTRUCTION AND SHALL STATE THE FOLLONJNG: 

PAY ITEM NOTES: 

102-60,102-74-1, 102-76 - TCP IT£VS BASED ON ESTIJ.JATED 45 DArS TO COMPLETE. TUI£ WES NOT fNCLUDE INSPECTtO!I AND 
Af:.CEPTA/.IC£, 

2" 102-99 - TC? ITEMS BASED ON ESTIMATED 59 DAYS. SJGN ON EACH LEG OF THE llfTERSECT!ON, 70 COMPL£T£. TIM£ DOES 
NOT INCLUDE INSPECflON AND A.CCEPTANCE, 

J. !!0-2-1- INCLUDES THE COST OF REMOVlllG THE EX/STJJIG FOUNDATION TO 4 FEET BElOH GRADE. 

4. 641-2-70. 546-1-60 - TH£ CONTRACTOR SHALL USE ff/S/H£R ONN f0UJPU£NT FOR THE DELNERr OF THE REMOVED 
TRAFFIC SIGNAL EOUJPM£NT. TH£ CONTRAC7a&f. Sl1ALL DELIVER ALL REMOVED TRAFFIC SIGNAL EQUIPMENT TO 
Z300 W COMJIERCIAL BLVD. FT. LAUDEADAJ..£, FL 33309. f954J841-2626. THE CONTRACTOR SHALL CONT/CT BCTED 
SEVEN '71WORK1NG DAYS PRIOR TO 0£L!V£Rr. 

5. 641-2f-10 - A GNEN MAST ARAI ASSEMBLY SHALL 8£ F1£lD VER!Ft£0 AND IDENTIFIED AS FR££ OF CONFLICTS AND/OR OBJECTS 
er THE CONTRACTOR PRIOR TO PROCUR£/.1£/lT OF TH£ ASSOC!ATED llAST AR!J A$S£118LY 

6. 650-1-14 - A REFlECTNE BORDER SHALL BE INCLUDED IN AlL BACXPLATES FOR THE PROPOSED SIGNAL. 

7. ALL CONTRACT PAY ITEMS ARE £SrtMA7£D QUANTITIES. COMPENSATION WILL ONLY BE FOR TASKS,. FIELD IJ£ASJJR£0 PAY ITEMS, 
IN Pl.ACE AND ACCEPTED. 

COMMUNICATIONS NOTES: 

JF FIBER OPTIC PULL BOX£5 ALR£/1Ilf EXIST AT AN !NTERSE.CTION. NO ADDITIONAL FIBER OPTIC PULL BOXES WILL NEED ro 
8£ JNS T AL LED. 

2. !F THERE ARE frBER OPTIC CABLE/S WITHIN YOUR PROJECT UM.ITS OR WITHIN 1500 FEET or rooR PROJECT LIMITS CONTACT 
TffE COMMUNICAT!ONS UA.NAGCR AT TECOMMUNtCATIONSDBRfMARO.ORG OR 954-841-2745. 

J. IF THERE ARE CELLULAR COllMUNICATJONS WITHIN YOUR PROJECT wnrs.CONTACT THE COMMUNICATIONS JIAHAGER AT 
T[COUMl/NJCATIONScBROllAR[J.ORG OR 954-847-2745. 

4. ALL 8CT£D COMMUNICATIONS CA8lES/CON0UfT SHAU BE LOCATED A YINJ!JUJJ OF 48 HOURS !N A{NANC£. 

BROHARO COONTY TRAFFIC ENGINEERING orvtSION 

PRCCEOORE FOR NOTIFICATION OF COUUUNICAT!OH DISRUPTION 

5. FIBER OPTIC CA8l£ IJOTIFICATIQN CONTACT PERSON 

WHEN COMMUNICATIONS TO AN JNT£RS€CTJON MUST 8€ DISRUPTED 8'f A CONTRACTOR TO PERFORM WORK., THf:. CONTRACTOR 
SHALL PROVIDE TWO DAY ADVANCE NOTICE IN WRITTNG TO THE 8R<J.NARO COUNTr TRAFFIC ENGINEERING ONtSJON. TH!S 
NOTI(ICATfON SHAU BE CONVEYED VIA ELECTRONJC !JAJL fEJJAJU TD THE COJ.iJJUNrCATIONS AfANAGE.R AT 
T£COM!JUNICATIONSc8RONARO.ORG. NOTIFICAT!ON $HALL INCWDE CONTACT PERSON. TELEPHONE NUMBER, PURPOSE~ 
LOCATJfJN A.NO OURAY/ON. TH£ DISRUPTION $HALVLAST FOR NO I.JORE THAN 3 CONSE.CVT!V£ BUSINESS DAYS. 
WHERE POSSl8L£, THE .DISRUPTfON SHALL 8£ DURING OFF PEAK HOURS BEGINNING AT 9:00AM AND £!/DING AT 3:00P!J • 
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SIGNAL HEAD 0£TA!lS 

1-i! 

0 [J 
r;;1 
[";ii 

~ ~ ~E 
3-SE:CT., 1-IJ/.;).Y 3-Sf:Cf .. H'IM J~:;rcr __ 1-\'IM 

.:; A'>'. 

] C~fl. 1 · 1-l t E'X151/N6 TO 
POIMN 

CONTROLLER TTM/N'GS 

flMING ftJNCT!ON 

f.fOVEHENT NUMBER 

DIRECT/Of-I EBL 'JiB NB WBL 

111 

~~ 
J-SECJ., 1-W.t.\ 

FXISTU..'r; TO 
REMAIN 

PEDESTRIAN SIGNAL HEAD DETAILS 

~ 

IP;I 
lf.11 
lrt>l 
!Pal 

~ ~T-, 
~ <i@i"J,=» 

1'Hl SEiNM /'fP S/Gl>'Al. 

(/'i:1/t Drn!I\' cl'l!NT D\~l.'IN 
1-5lC1. 1-\llM Uf51/NG ro /{[l.t/.,f.'J 

I AS 
1··--- B"ST:--r---iT------f 

VfDEO DETECTION CHART 

MOJIMUM GREEN 4 ro G 4 \.'!OE'L' ncrr.crcR '/L.'VEME:<lT MtV[J£R 

] .5 3 2 l 5 

1: 60 25 12 

7,3 E;t,7EN51GN 

j:: MAXfM{JM GREEN ! 

" :§ MAXIMUM GREEN J 

"'- YELLOV! CLEARANCE 5 t----1 

~l 'Ll RED I j I I I I l I ~ PEDE.STRJA1'1 WAt.K . . I . ' 
PE 0. C l£AHANG3: 3l 21 

3 

21 31 

RECALL MIN MIN 

£Xi$TIN6 TIMINGS AR£ SHOHN FOR JNFORJJAT/ONAL PURPOSES ONLY. 
TH£R£ ARE NO PROPOSED CHANGES TO TH£ Tl!JING5. 
PR££11PTION AND S.O.P. TO REMAIN. 

~I 

NOTES: 

9'-0 .. 

SIGN A 
5£E SHEET 7 

FOR SIGN DET AU.5 

I 700-5-22 I I EA 

SIGN DETAILS 

ru:ruRr~ 
I YlELO I 
l TO I 
l RIGHT I 

L12:'~_l 

SIGN B 
RJ0-15 

30· x 35• 

L roo=:J-50/ -) I EA 

Vi 

V7 '' 

~ . -

SIG/f C 
FTP-688-06 

9~ x 18" 

I. CONTRACTOR SHALL ENTER CXJNTROLLER THROUGH EXISTING SIGNAL CONDU/7 SWE£?S FRO!J THE E>ISTING 
PULL BOXES. 

z. PAY ITEM 670-5-400 INCLUDES THE MODJFJCATJON OF TH£ EXISTING CONTROU.£.R TO ACCOUODATE PROPOSED 
SIGNAL HEADS. 

REVISIONS 
Cli/PT/(); OA St:RrPrtO.'f 

INST ALL POLE A 
STA. 219-+97.49 
OFFSET 6t.84' LT I -6.,6-1-// I '£.A 

£155-f-ll f [A 

RE!IOVE EXISTING FDUNOAT!ON~TURTLE RUN 
k~ubJE~'f':s¥~Af'%Eo£STRJAN 
SIGNAL PEDESTAL 

I 646-1-50 11 EA 
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h.l \,.l ii? 
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670-5-400 t AS 
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I 641-2-TO I I EA 

RELOCATE EXISTING 
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T"ICLVi..HICC..Al;:;ill/YIJ;:;iti.,tYl""'"'-NCL ..... r P4zzzzzv:a ~ 
TO PROPOSED MAST ARM ;;;,=-~ 1: l'i' 22i _.- I 0, - ~ 
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UR;o.1.P, IX•-·. 

CYPRESS POINTE 
AT TURTLE RUN 

STATE OP FLORIDA 
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AT TURTLE RUN 

SIGNALIZATION PLAN 

5H££T 
NO. 

4 

O::!,J,::.<JlJ T ,,.17 -CJ.04 .0Jr •. S!f llJ-4 •. <'I. r V( l!p_R.,,,.Bl"1 \:'.":.,:.-.;::.?J;,,::o' \:l~·"'~'''.r.<~-i~?'.)r,.11~ 

".: 

"' ~ 
"' 



ID 
/{ff, 

SHEET 
/(J 

,, 
II£AIKJJI 
Bf STA. 

Z20+04.78 

CJ<ll• 
ECEV. 

16.50 

2 
I 

2 
I 

2 
I 

2 
I 

2 
I 

2 
I 

z 
I 

z 
I 

2 
I 

2 
I 

2 
I 

2 
I 

2 
I 

2 

f-'\r-- f-'\r-- ~ 
HS fl A 

~ ~ I ~ I M 

~ ~ I m I m 
3 Z I 

>----\- ~ ~ 
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SIGNAL DATA SIGN DATA 

E 

TOTAL 
MM 

LBEIWEEN 
MM WAll/IJJ5 

t[JGTH 
UJL A HJ 

8ICX PED. 
s~:: P(ATES Sf.illM.- . YJH YJH 

DISTANCE FROM POU DJSTANC£ FROM POLE: /HEIGHT AND WIDTH OF SIGN 
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ID SHfET 
!/O. Iii!. 

I 4 

FOR INFORMATION PURPOSES ONLY 
NOT FOR CONSTRUCTION 

\- f---tr- f---tr- f------1'<- f-1'.-
HS D c 0 A 

lf4 

I lf3 

I 
H2 
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3 2 

>------\- f--------'\-- r-------"- ;------·\~ 
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STANDARD MAST ARM ASSEMBLIES DATA TABLE I 
l 

LL 
5CCO/tl0 ARM FIRST ARM STRUCTURE 

ID 
NUMBERS 

DESIGNATION ARM FAA ARM 
IO 

SAA 
lft.J 

UF 
(deg) fd~g) 

JD {ft.) 

1 A60l5/H-P4!5-1'JS/23/4,5 A60JS/H 

1---··· 

~-I --1-. 

--1------T : 

TABLE NOTES 
], !F ArJ ENTR'r APPE.J.RS JN COLUMN FM, A SHORTER ARM 15 REQUIRED, THIS JS OBTAINED 8'( REMOVING 

LENGTH FROM THE ARM TJP A/VD THE AR,~, 1.ENGTH SHORTENED FROM FA TO FAA SAA ST.MIL.AR. 

2 lF AN ENTRY APPE4RS IN COLUMN UAA. A SHORTER POLE 15 REQUIRED. THIS f5 OBTAINED GY RfMUV!f~G 
LENGTH FRO/.f THF POLE TTP ""ND THE POLE HEfGHT SHORTENED FROM VA ro UAA 

J. ARM MOUHfJNG HEIGHT ue l,1LJST RF BETWEEN 18-22 FEEL 

4. POLE TYPES p;i AND 1.ARGEH REOUfRE A MfNIMUM ·15 FOOT DIAMETER DRILLED SHAFT. PDJ.F TYPES PS 
ANO LARGER R[QUIRE A M!NJUUM 5.0 FOOT DJAMETER DRILLED SHAFT. 

5 WORK THIS SHEET VI/TH THE SfGUAL DESIGNER:S ··r./AST ARM Tt;BULATION"' 5EE "f.fAST ARM TABULAT/iJ,'{' 
FOR SPECfAL INSTRUCTIONS THAT lr!CLUDE NON-ST .J.NOARD HANDHOLE LOCATION, P4!/VT COWR. TERMTNAL 
CfrMPA.RTMCNT R£GUJR£f.1ENT, AND PEDESTR!AN FE.!lTURES. 

POLE DRILLED SPECIAL DR!ll.ED SHAFT 

DB 
(fl.) 

POLE UAA UB SHAFT DA 
JO (rt.) (ft./ ID (ft.) 

·--
P.JlS 21.5 18.5 

-

I I 
I I ! 

I I 

GENERAL NOTES 
WORK WtrH JUDEX ~JOS. 17743 AND 17745. 

FOUNDATION NOTES 

1. DESIGN BASED ON BORINGS TAK.EN MARCH 2019 
SEALED B'f HR EfJGlNEERlNG 5ERVJCES, rNC 

2- ASSUMPTIONS AND VALUES USED IN DEStGrl: 

STRUCTURE NO. I 
SOIL TYPE: SAND 
SOIL LAYEP. THJCkNF55 LJ :FT 
50/L FP.lCTrON M!Gl.E = 29 DEG, 
son l/IE/GH( = 43 PCF 
N-Bl.OWCOUN"l fO 
DE$f!jN WATER TA8l.E 15 AT GROUND SVRFACE 

... , ucPAmo>JH.~T .w TRA·"'·PoRTA rrns ST ANDA.RD MAST ARJ·f NO. 
P.FVISJONS DRJ"1P. li"C STA TB OF FLORIJJA SHEET 

OATF OFSCP..lf:'TION IJATF. D£!:>CJUPT10i'~ 
1:' 1., '.·01 

I l 1 
,,, r l\Ji, ,' --·~·':! F -i"i 

'"' '" ."\t~,-1" T'• >.· 
JOCELYN M.HAJSCH .. UNN 

LICENSE So. SQ1VJ 

•OAO NO. COVNTr FINANCJAI. PROJFCT JO ASSE/lfBL!IES DATA TAJJLE 
834 BROWARD 226259-9-52-0I 8 

7\IT.:CJ!il.t ftll .. :·" ~"'''-~' 7_,.,~ 1,.u,.u ., ... ,,,,,~~ 
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r @: SURVEY 
. SR 834 fSAMPLE ROADJ 

SCAL£: !"=20' 

0~L 16.94 

POLE LOCATION= 
STA. i!Z0+0<.78 
OFFSET 62.7T' Lr 

~ 
~ 
--.J 

""'!· ~ .... .... . 
2 ~ ': 

1:: 
"" !2:~ ~81 Ci1 as . ~~ 

'"'" :;,, : '"'<;:, f'.J r-.. I :::> , ~:... . ~ 
/ . J..._ 1 '') 0: · '¢ ... · ~BURIED ELECTRIC (23 .tVJ 

/ ; ;J--~~~i---':'.:1-~ :f'. :;_.: '.// FP&l 

. 40 
lWijMj ~ 

Feer 

. : " I ''I f--. : ~ . ,,," •. I £RtW UN[ 
__ 1,'q· I 'fl I 'i 1\\ ,,1 0: ·11 ·h- -'.- -:::,;_ ".' BffBI· · · · · · · · ·· ·Bf,IBf 

. !f1'~1r-11:-.i'I ::0: ·• -~ · .. ,~£'f'"'8 "··· ~~ 
. ;;:,( ~ 1...h...1H.'L ""~ / f--.: :IJ ~-. -.: ~:~ srs; .... 

s· .. <:::i.., ~! 1 
· • - - - • · ~ ~ . .,.__;_:_ __ ----.: 11~ "~-i:r_ ·error .. - ... -tm · . . . . . . . . . · 

CR"' LINE _ __ r::_--=-----
1 --
1 I ~'f .. ·i:JJ .. ~-eE/ffl .. 8UB+ ............ BEl,tJ¥ -.1 . \.:....:_~·Dr 

1 
· ~ 

x,X:f' il---------.-----{ ~--:-6£((3) .•. : ~r&rPVC CONW T ..... 
\~ ~ ,.,• . - • - ·W(B>- - •• ·;· •••.• ·it-·fg'},,.>~- -~..:.~'.JJJj,._,~,,'..I i 

-~~ ... ,, ·_if,,---n.16.50 , ,f"'fi1~ · ·.:...; ·.- · - ·: ·BrmL· · - · - · · ... . 8r1or .. . o 

j;r ~~A f"~ I ~~ ~ BURIED COPPER CABLE :?::! !)' ~$1GH A .<? ' JJ-1 VI - l I >" AT&T ~ 

•• -518/.-. 

stGN B 

.:; ~~= ~ 
. -5(8)· _ -u _ .,
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.... 

~v · zzzzzn 
~ i I · 

· k/f?ZZZ/2//J 
v;:2z z z zv21 

·"' 222 
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. . ,!fi>;:= ~ 2]9 - ....... ·IJPWID_f."'" -~~:-;-•4v.~-~ ;c_ 
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1

---rc:71-r:7:~ . .:'.'.Z~~~ r '!' .. f l I :- SR 834 !SAMPLE ROAD! ~ 
\.!_/-...L - ---_:·-·i-;l fR5¥11t'~sMPLE ROAD! ii f l l . = 

f?/W UN£ 

r 7' -,-T 7-T 7 ,,!),:,. '' 
1 

I 4-4" Pl'C CON{)(J!T < 1<'.!.<:...L-'-.L--~---·1·... : ~ I I ' LAT&T :; 
-,..-7-r/-/-~j'.! l ~ : ~! l l P,T,{D,§'·. - - . - . ·8Yro1· .. - - - ..•• - ·f:T( Ci ,... 6 

7 
_.1_ ..L_/-4 · 1 s nor - · - 1 

1 4 
- - - - • ~~-/-..L -r 7 -v.t1 ! GJ ~~~ _ , B ~"'.:L:BJ1Ji.e....:_~:....:....; Lr1v1 . -- . - ·BT/ ~ r--r--;.--r? .::-..t-.t:.1-"' 1 _ •• • · . !<Tl • _.,;,.. BTIDI . - - - ~ (_§__,,_L-'--~"1.;fr101i ,_,,..~.. ..'j' - -·~---. 8URltDCOPPERAND ~ 

BTW' . . . I +1011 . -~~· : # ~ r_-"":---- :--- - ·: ~lflf CUJLES ~ 
8TiDr ·· ~-;;~,;-~~----ur~~~-'-~~--~;rJ!i;~~~-~~r~ gj ~ 

--=-,,,.f.·"- ~ ,,, crrtBt- (;'d' l....fo 1-fl. ft<r BEIB> · • · • ~ 
I ..,,_ .. 

7
-"'},§[J:EEIBI · · • . . ,!'Eft'it_j I (11~ ~ ~BURIED CABr.£ ~ 

BIC!Jltoriii , __ "'-:' --- "'.-- ·\ ~ ; LI. 1 'l ' 1 '1 " - - __ ~ ,,___ J swE STREAM 
f'I~:.,:_·_.-----~ Ll f'~ ,...z_ ________ _ 

- ""':iE(DJ-. . ..•... ·B[(Di -~'i-i'"-1 ... ·BEID/: ·\_:·: :iT~~I' .. 
tifllJPI•;'' '' '''' •ftftff'(IB1:,;,; :k~: ~~!/f~<l?1i' ':· ·. 

~ 't I "l . BURIED ELECTRIC 03 W) 
~4~ G~ cii FP&l 
L3 L~ Q_1 
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TPTii5ii iPTi(Jfl 
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....,"-, . -· · ·- ; l, · ~ • DBPARTMENT OF 71lANSPORTA TJON NO. 

•'·~ '.'"'..)-(";~ X _ ,~: 1 •• ROAD ND. COfJJ/Tr F/f.(M'C!Al PROJECT 10 

C!if.!ISTINE DA1.tCKAS. P.E. 
L!CWSE NU1,13CR &:.;-~23 

834 BRCN/ARD 228259-9-52-01 
UTILITY LOCATION PLAN 

9 

'(:Vr·M-t_OJT_Sll 8J4_,,,_,,,,!lt>,J~.fi'<L<J'-."2/139?5?0•,fia'>.t.•Y.o~;:;,,.-o;:,,..., 



EEC tt OS·B£,l43 

PROJECT CONTROL POINTS 
~ SURVEY S.R. 834 I SAMPLE ROAD 

SECTION 13 TOWNSHIP 48 SOUTH, RANGE 41 EAST. 

1111 A1 

z Cl "' 

NAVD-88 

BEGIN ~OF SURVEY S.R. 834 
POC STA. 218+00.0d 

NOT SET OR 
FOUND IN FIELD 

N 706,015.912 
E 913,742.214 

curve CURVEl 
P.I.STA.219+51.16 
fl = 9° 03' 02" (RT) 
D = 3° 00' 00" 
T = 151.16' 
L = 301.68' 

:::> r:z::.w a-. 
a:<(~~ 
w>"' + 
...JW~ o 
f-_.lf'l"IN 

OF SURVEY S.R. 834 
P.T. STA.221+01.68 
NOT SET OR DA3Jll 

~I 

u 
FOUND IN FJELD R = l,909.86' 

P.C.STA.218+00.00 
P.T.STA.221+01.68 

0:: ::>o N 

::>Oz;;' 
f- en t:: N 706,036.660 

E 914.C 
., "!! 

L £- v E 914,042.870 ~I 
.!; 

_ _Jc.-----;:!iR\lt~-_..L,\---'---...U-----$8~~71~---~'-:::_'\._ 55~12'. _ ~t:=l°..::.. __ 
_ CURVEl S 89° 25' 22" E ;;.,,__ °"\ 

Ji. SURVEY S.R. 834 END OF SURVEY S.R. 834 
(SAMPLE ROAD) POT STA. 223+00.00 

1111 DA2 

PROJECT CONTROL POINTS 
-.- r-~ 

~<;;~~ T-N~J;l;~~--T EA~~NG CONVERGENCE F~~~E;·---
A 1 ·100, 14o:ooa 914 002.s32 -~05"'-'2(Y-54••-+~1~.0~0~00~1"'1~0-o-l---2b·-· ··1·0·=2~1.-1~&2~a~6·----l---a~o-·1--2 

LATITUDE 

OA2 705.942.915 913.'J9L32J oo~ .Zff 54" 1.00001740 25-;16'25.21157" 3-Wl2 

NOT SET OR 
FOUND IN FIELD 
N 706,034.663 
E 914,241.17S 

---------------.... ·--------····--·--·-__j 
DESCRIPnON 

UN KUU ANIJ LAP ~LBU12':;1' 0 

~' ... .. , ... -· ... ,_ , .. ~ 
DA3 1os.os1.3s1 i 914.795.a/1 OlYJ-o· ss" . .L..QQ.P_Ql7-S.1J .. ~.26''Ifr'.I§.:.?2.R~ 0 "~ 1 "' ~~~t::::n_-1... !4.3tt' I F .................. _________ ! 

SU:fWEYOP.'S NOTE.5; 

L !HE PROll::CI BASl:UNE Of. SURVEY ~OR 51.t;ll:: l{QA.D 834 CSAMPU:· ROAD) ~HOWIJ Hl:Rf::01.J WAS PP.ovme BY THE Dl::PARlMENf JU (Al(~ DAtABASI:: 413S3-81~201, 

AND PROJECT NETWORK CONTROL WNC) SHEET. fPID •tI3R3S· 1·52·01 PREPARED BY t<lARLlN ENGINEER\tJG, INC. UNDER THE.- DtRtCTION OF PH£ D-iA2, PLS. 

~, STA110N AND OfFSET PATA TO &LC POINTS SHOWN HEREON ,r,P.,[ REFEREN'(ED TO SATO BASELINE OF SURVEY FOR STATE P.OA.D -53.:l. lSAMPLE RO/•·Dt 

3. O.EARlNGS AND COORDINAT[S AR( R(LATJV[ TO THC STAT[ PLAN[ COOROJNAT[S, rLORIDA CAST ZONE. NORTH AM[RJCAN DATUM tNADJ or 1983 11g90 

h.OJUSTMF.NTi, A BfARING Of rJ 79'39'35~ I'. WAS OBSflWfD BETWEEN SFCONOARY CO!lTROI POfNTS. DA7 ANO f)AJ. 
4. COORDINl\TE VAUJES- SHUWr'./ HEREON WERE SUPP.Urn BY rLOHIDA DEPARTMENT OF TRANSPURfATlQH. DIS.fR!CT .-1 ANO ftfFER T()' S!t!D C/l.ICE DAT.\BAS[ M~n P~C 

SHl:tT Ml::NTJONED ON I fEM J MWV'I::. 
5. VERTICAL VALUES SHOWN HEREON ARE !N NOP.TH AMERICAN VERTICAL DATUM (NAVOl OF 1988 AS PROVIDED BY THE DEPARTMENT AND REFER TO SAID CAICE 

DATA9ASE- AND PNC SHEtT MENTIONED ON ITTM 1 .... BOVE. THE ELEVATION FOR SECONDARY CONTROL POINT Al rs UASED 011: A tEVf..L R!JN f'ERfOf<MED B'r' 

BISCAYNE ENGJUEERlNG FROM RECOVERED SECONDARY CONTROL POINTS D/..2 ANO DA.3 AS 0£P1CTED HEREOH. 

fi. PP:OIEC1 UNrTS ARE U.5. S\JRVE:Y j;.EE: T. 
7. FUP. ADDITIUfJAL lllfORMAT!CJN ABOUT THE MEHiODULOG!E5 EMF'LOYf;;J) IN THE ESTABLJSHMEJ.Jl OF THE PROJECT NE.l\'/OHK CONTROL 4NO .BASE.UN£$ OF SURVE't 

DEPICTED HEREON REF£f< TO THE ')URVFfOR"S REPORT PREPARfD BY B!SCAHJE ENG!NEER1NG COMPANY, INC. fOR Tf!t5 PRO.IECT. REFEP.ENCE FPID NU1'1BER 

2:28159·9-32-01. 
a, THIS MAP 1$ Nor COMPLETE WifHOIJT HH'; il.CCOMPit'.J)'!NG SURVEYOR'S REPORT PREP/IRED BY BISCAYNE ENGtNEf:fl.ll'Vi AS MHHJDW;D JN ITEM J ABOVE :11TflT1'1Tt.T))-

..<{{' GAZr4,., r,,,, 
~r~~ ~· ·---~.~<'.) "-?. 

REFERENCE Q,'\TA; 

L PNC 'SHEET FOR 5.R. 834 [<:;A.MF"LC P:OA01, 
BROWARD COUNTY. RE"FERF.NCE FP!D NUMBER 
a.13333.1.52.01 "''S PRDVlOEU BY FL~QT. 

2. CAIC( DATABAS[ fOP S.tL &J•l lSAMPLC ROAD!. 
BROWARD COUrJTY REFERENCE f PTD N!JMBER 

aBS3S-1·52..0l fiS PROVIDED BY FOOT. 
;;. BAot~/ARO COUNT'f AECORD ;•LATS. 

4. BROWARD COUNTY ?ROf'fRTY APPRAISER 

WFBS!TF. 

ABBREV!A llONS: 

:'>IA• ':>IAllOtl 

BEC • BISCAYNE ENC!NEERTNG COMPAN'f 

S..R. STATE ROAD 
B.M. BENCHMARK 
MN&W • MAG NA!l AND WASHER 
f.'( PU!NT UF CIJIWA'fUIU 

Pl• ~OJNT Of lN1ERSECTIOr·J 

PT • POlNT Uf TANGENCY 
fND • fO\JND 
STMD • STAMrED DISK 

r>or - POINI 01; l/\f>/Gt:t.Jl 

~ · SASEUNE 
.{}·CURVE- 0-ElTA AtJGLE

D ·· DEGREE 
T - TANGENT 

R • RADIUS 
L. t.J:NG1H OF r.uRv: 
PNC • PROJECT NE1\VORK CUNTROL 
f>(( • POINT Of (OM.POUND (tJBVA1URE 

rnc . POINT OF IU'.Vf.RSE CUfWA fUfH· 

.:-·.;:,'< -..,'<" ~ 
.1::'" \?. 
f: f No .. 6816 \ ~ 

i:: I * 1*~ E* t j ~E 
';.~· STATE OF)~ 
'So~\ FLORIDA /.' .. ~ 
~:~' / ~ ... "'f "'"''o '-......_.......,.... ' "$' '<,;a1 Surv<>~ 0,.,_,v 

'41.i..u.1.u.l.ll-

UM/TS; 5.R 834 Ar Tt!RTLE RUN 80VLEVAR,0 

SUfWEYOP.'S CERTIFICATION. 

J HEREBY Cf.RTl.fY THAT TH\$ SPEClflC f>lJR.f>OSE SURVEY WAS MADf. FDR 'lH~ f'Uf~POSE OF 

SURVEYING. REFERI:NtlNG. DESCP.IBIMG. AND MAPPING THE PR!MAHY NET\NORK CONTROL Ofl 
BASEUNE fOR T!1E TRANSPORTATION FACIUlY DEPJC1ED HEREON AND THAT SA!D SUIWf'l' wr..s 
DONE UNDER THE DJRECTION, SUPER.VJSION. AND P.E5PONSIBLE CHARGE OF LUIS t., 

GAZTAMBIDE. PSM 601"5. BISCAYrlE ENG!NEERJNG COMPAN'f. (SIJIWfY Df1TE 02·04~2'019) IN 

/\CCORDANCE wrrn CHAPTER SH 7 Fl.ORIDA ADHiutSTP.AT!Vf ·CODE PUR5UMJT 10 SECTION 
-172.0:.'7 fLOR!DA STATH1ES. 'fH!S MAP CONSISTING OF SHEET CTL~l JS A 'TF<.lJL r1CCURATE 

AND COMPLETE Ot:PlCTIO!'.J OF THE P.ESULTS Of THE SURVEY DESCP.JBED ABOVE. 

TJ./IS DDCUf..'£NT NAS. BE£tJ O/(i/TALO SIGNED AN!) SEALf.'D El 

615CAYNC. CmJIN([RlNG COMF'ANr. FNC 
52~ WEST HAGLER S1JffET, MlAMJ, FL. 33130 
CERT!FIC/\Tf Of l\U1'HOR!ZA1!1JN U10129 
5URVHGR. OF RECORD. WIS 4. GAZTAMB!DE. PSM Ml6 

PRINTED COPIES OF THIS DOCUMENT ARE NOT CONSTDEREO .SIGNED /\NO SEALED THf 
SfC.N.AfURf.: l>!VST OE VER!f'IED UN THE ELECTFWNlC DOCUi'·l[NTS. 

IH[ AFWVE H·1MEO PfWFESS!ONAL 511RVf.YDR f. MAf'f'£{{ <:HALL fl[ RE5f'{)tJ<;!RLE FOR 11-ff 
FCLWW!NG SHEETS U.' ACCORDANCE WITH RU1.E 5J~ 17Jl62. (.A.C 

INDEX OF SURVEY PLANS 

~ 
~ 
E 

Q 

~ 
~ 
~ 

" 

ELUP'. H1. - ELLIPSOIDAi HflGHT 
rlELP BOOK REFERENCES: ·131'9814 . SYMBOLS~ ..:; 
GEOPAK CUGO OATAGASE: 108834.GPK II · S.ECONDARY CONTROL ?OJNT SET OR fOU!iD ::: 

r----------------.°'E~Vl~S~/OWN<s--------------~.-,~l/=1s=A=.~G~A?= .. T~N~,,e=.1=oe=.-------,.-~-----__ --_-__ - __ --------.,----------~-----~----~---~g 
... .1.:1.IJ!, rn"FLORJD.A 

f.JEPAJl'I'ME.VT l'F TRAJ\WI'OHT.-!.TIO.Y 
SHEET 

NO. 
0ATE OATf LlfSCP.lf'TION ?SM ~m. 6B1£. STATE Of FLORlDA 

BlSCAYNE- F.tlGH!fffHNG COM?A.NY. INC 
529 \\I. FU..GLE.R STREET, 
M!Af.11. fl 33130 
CERTIFICATE OF AUTHORJZATJOH NO, Ol2'i 

ROAD NO. I COUITTY 

S.({. 834 I BROWARD 

FINAfJC/.:l.l PROJECT fD PROJECT CONTROi~ 
228259-9·52·01 CTL-I 



MA-I 
u.r.rruoE: 
tONGfTl.ID£: 
5TATION; 
OFFf;[T; 
DAT[: 

25.ZT-4:.f" 
-F,1),2!338"' 
:?.Z:OtOO 
sou 
OJ/:20/19 

,,,,\\~0·~11,,,,, 
,,~~~ .......... ~.,,,,, 

HI/$ /Tf,v HAS BEEN DlCITAU.Y 
SIGNED AND SE/I.LED BY 

~'~~····:.".,~GEN$~·· .. ;'?; ... ~ 
2~:· \IJ'~ ON THE DATE ADJACENT TO THE SEAL 
~ .: No 42045 ·. ~ = ! ·: --=.. PRINTED COPIES Of THJ.S DOCUMENT AP.E 

- : ; - ~!OT CONSTDEREO SlGNEO AND SEALED 

;*\ * j*~ 6i~D~~EEffg~~6~7~~g~~E~EVERJF{E0 
~1'\ STATE OF /t;f HR ENGINEERING SERVICES. INC. 

... .,.0··. ~ ~ -·~'</~ 781.5 MV 72ND AVENUE 
'.,..,;,.c.~;;- .. ~ 0 R \ "? .... ·;.~ ,," MEDLEY, FL 33166 

'//'->Sf ····~···· '€,~v,..._, CA NO, ; 799 I 

Of.PTH, r:·r, 

1"111~~~~, 1 ,,,,, HERNANDO R. RAMOS. P .E. NO. ~12045 
THE ABOVE NPNEO PROFESSIONAL ENGirlEER SHALL BE RESPONSIBLE FOR THE N 
POLLO\VING SHEETS IN ACCORDANCE WITH RULE 61G15·23·004. F.A.C. 

..: 
"-
[ 
' 

'\! 
CWL ii" 
l.lf'r. 

~~~r"' 
.r.oL..-

·-15 

DARI\ BRON/I or..CAN!C ';IL 1Y ,- !NE ';AND rTOP5{)fLJ,. SV-OL 

8Fi'OllN Ofl:GAVIC STAINED SILTY F!/r£ 5MO, Sii 

BRONN ORGAJUC F tNE SAND~ SP-Ol 
t.5'-::!.0': w.c.·.~: l!X; O..{.'.::: 5/.; >.?00= GY. 

8nf.lNN ORGANrC $1'/..l!i[D r:!IE 5/•f;D, SP 

-· 9 wo~;f TO .v.£0~1.J.Y OE.16£ BP(),V!l TO UGHT B•?OHN F INT; SAND. $P 

~ JG.SL-

LOO$£ UGNT B!~O,VN F'i/';'E 5MID Wff!1 TRACE'; Gr- SAND':. TONE lEt1'5[5. SP 
, __ ( 

2-01--

21_51--

1--10 

25!-
MEDllJ!J OE115£. TO '/EF« TJ£t6€ L,1G1-1T BRWIN F!tlf.. '5AfJD, SP 

L 
l- .... 58 

30L .30.(JL-

B. T. f:J JO.O FT. 
!-.W CA5fN"G TO 213.5 F 7. 

]a 

l 
~110 
-I 

I 
i 

I 

115 ~ 
I "-l ~ 

I 
-j 
-1 

~20 

1 
I -1 
I 

t 
__j30 

~ 
ii) 
~ 

:r: 
~ 

2 

':5R 834/ w ::.:tiur~1.£ ROAD 

I/DTE' ffJR DfffUFD ';<JJJ.'1 C0.'6TRIJCF1'0N: 

rm:. CTJ.yjf?ACJOH 1'$ ti.[)Vf5£f) rHM ("A\fi~'G 

SATURATED ,'";l./l[!f ;;.on:; )J/..'f 8[ ENCOl.i'iTEPED 
DuRJ"I(; 1'fi£ txcA~Afl0.'1,f(J!i msrALLAriO .. 
o;c TH[ DR'1.ff1J SHA.rr5. 'KflJCH t.IAY R£1J!J1RE 
TH[ 11$£ or TE-llPOPllAr FULL LfNG fH CX:,J.~'G 
f'fR FOOT ';T;NOARD 5PfCt.r:1CATfON$, 

<:. fH[ (0NTR4GTOR !'$ NJV15£D Tffl..1 DE'f5[ 
iO V[f?f DEN$£ $01£ ANDI-OR STHO!i'G flATURAL 
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SECTION NO.: 86028 
FM NO .. : 2287259-9-52-01 
COUNTY: Broward 
S.R. No.: 834/SAMPLE RD@TURTLE RUN 
Agreement#: 20190819-1 

EXHIBITC 

MAINTENANCE PLAN REQUIREMENTS 

The AGENCY shall submit to the DEPARTMENT a maintenance plan detailing the means and 
methods for accomplishing repairs to the color coated painted trombone mast arm assemblies 
(includes upright pole and arm) in accordance with all DEPARTMENT Standards, Procedures and 
Specifications. This plan must be submitted and approved by the DEPARTMENT prior to 
commencing any maintenance or repair activities. The plan should at minimum detail how the 
AGENCY will address the following: 

1. Providing for continuous traffic control and necessary traffic control devices as required for 
the safe movement of traffic of vehicular and pedestrian traffic past the location of the 
structure being repaired for the duration of the repair in accordance with DEPARTMENT 
Standards, Procedures and Specifications. 

2. Protection of adjacent surrounding property, real estate, vehicles, pedestrians, attachments 
to the light poles, or other assets during the preparation and recoating of surfaces. 

3. Containment of debris or materials used in or resulting from the repair. 

After the maintenance plan is approved, the AGENCY shall submit a work plan to the 
DEPARTMENT for approval prior to each repair to be performed detailing: 

1. The proposed date of the repair 

2. The location of the repair 

3. The nature of the repair 

4. The materials to be used for the repair 

5. The methods to be used for the repair 
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RESOLUTION 2020-01 

A RESOLUTION BY THE BOARD OF SUPERVISORS OF THE 
TURTLE RUN COMMUNITY DEVELOPMENT DISTRICT 
CLASSIFYING CERTAIN TANGIBLE PERSONAL PROPERTY 
OF THE DISTRICT AS SURPLUS AND AUTHORIZING THE 
DISTRICT MANAGER TO SELL OR DISPOSE OF SAID 
EQUIPMENT AS EXPEDITIOUSLY AS POSSIBLE IN 
ACCORDANCE WITH CHAPTER 274, FLORIDA STATUTES; 
PROVIDING FOR SEVERABILITY; AND PROVIDING FOR AN 
EFFECTIVE DATE 

WHEREAS, the Board of Supervisors of the Turtle Run Community Development District (the 

"District") owns certain tangible personal property as more fully described in Exhibit "A", incorporated 

herein and made a part hereof (the "Property"); and 

WHEREAS, said Property is no longer useful to the District and the continued use of such 

Property is no longer economical or efficient, or said Property no longer serves a useful function; and 

WHEREAS, the District desires to classify and declare said Property on Exhibit "A" as surplus 

property; and 

WHEREAS, the District desires to authorize the District Manager to sell or dispose of said 

Property as appropriate and in accordance with Chapter 274, Florida Statutes, governing the disposal of 

surplus tangible personal property by local governments, including special districts. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 
SUPERVISORS OF THE TURTLE RUN COMMUNITY DEVELOPMENT 
DISTRICT, THAT: 

Section 1. The above recitals are true and correct and incorporated herein as if set forth in 

full herein. 

Section 2. The District Manager is hereby authorized to take the necessary and appropriate 

steps to sell at auction or dispose as appropriate and in accordance with Chapter 274, Florida Statutes, 

said Property. 

Section 3. All sections, or parts thereof, which conflict herewith, are, to the extent of such 

conflict, superseded and repealed. In the event that any portion of this Resolution is found to be 

unconstitutional or improper, it shall be severed herein and shall not affect the validity of the remaining 

portions of this Resolution. 

Section 4. This Resolution shall take effect immediately upon its adoption. 

: 
! 



PASSED AND ADOPTED this __ day of January, 2020, by the Board of Supervisors of the 

Turtle Run Community Development District, Coral Springs, Broward County, Florida. 

Print Name: 
~~~~~~~~~ 

Title: Secretary/ Assistant Secretary 

TURTLE RUN COMMUNITY 
DEVELOPMENT DISTRICT 

Print Name: 
~~~~~~~~~ 

Title: ChairNice Chair 



EXHIBIT "A" 



Florida Blacktop Inc. 

1287 W. Atlantic Blvd. 
Pompano Beach, FL 33069 
Phone # 954 943-9700 

Fax# 954 943-9222 

Name I Address 

Turtle Run Community Development District 
Dennis Baldis 
c/o Govermental Management Services 
5385 N. Nob Hill Road 
Sunrise, FL 33351 

Qty Description 

l.00 LS - Removal and replace sidewalk -2 flags damaged by others 

,ec~ ~·"' 
~By: -?\ 

~ ~ ---:- 13v'CC4 ... L"L.I" _,--...... (Z,O 

"inted Name: 

Signature: 

Date: 

Change Order 
Date 

1/7/2020 

Job Information 

Terrapin Ln Right-of-Way Improvements 
Project No.481900314 
.coral Springs, Florida 

Rate 

2,062.50 

Total 

CO# 

Terrapin 19 

Project 

190427C046 - Turtle ... 

Total 

2,062.50 

$2,062.50 



Date 

12/09/19 

12/24/19 

01/06/20 

01/15/20 

Total 

TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

Check Run Summary 

January 27, 2020 

General Fund 

Check Numbers 

4827 

4828-4834 

4835 

4836-4853 

Amount 

$38,479.40 

$437,678.65 

$200.00 

$66,638.58 

$542,996.63 



AP300R 
*** CHECK NOS. 004827-050000 

YEAR-TO-DATE ACCOUNTS PAYABLE PREPAID/COMPUTER CHECK REGISTER 
TURTLE RUN - GENERAL FUND 

RUN 1/16/20 PAGE 1 

BANK B GENERAL FUND 

CHECK VEND# ..... INVOICE ........ EXPENSED TO... VENDOR NAME 
DATE DATE INVOICE YRMO DPT ACCT# SUB SUBCLASS 

12/09/19 00008 11/22/19 18002030 201912 300-13100-10100 
UG COMM LATERAL/6601 W SM 

11/22/19 18002030 201912 600-53800-60000 
UG COMM LATERAL/6601 W SM 

11/22/19 18002030 201912 600-53800-60001 
UG COMM LATERAL/6601 W SM 

11/22/19 18002030 201912 600-20700-10000 
UG COMM LATERAL/6601 W SM 

FLORIDA POWER & LIGHT 

12/24/19 00208 9/01/19 6469616 201909 320-54100-46200 
MAINT 9/2019 

BRIGHTVIEW LANDSCAPE SERVICES, INC. 

12/24/19 00041 12/10/19 6-862-93 201911 310-51300-42000 
DELIVERIES THRU 11/27/19 

FE DEX 

12/24/19 00228 11/11/19 107 201911 320-54100-46000 
CCTV UPGRADE 

M&R CONSULTING USA 

12/24/19 00237 12/01/19 PI-A0033 201912 320-54100-46300 
LAKE & POND MGMT SVC12/19 

SOLITUDE LAKE MANAGEMENT LLC 

12/24/19 00220 12/16/19 12162019 201912 320-54100-46201 
PEST CONTROL/FERTIL 12/19 

SOUTHERN PLANT AND PEST SERVICES 

12/24/19 00214 12/20/19 122019 201912 300-20700-10000 
TXFER OF TAX RCPTS 

TURTLE RUN CDD 

12/24/19 00218 12/20/19 122019 201912 300-20700-10001 
TXFER OF TAX RCPTS 

TURTLE RUN CDD 

1/06/20 00033 10/01/19 73910 201910 310-51300-54000 
ANNUAL DISTRICT FEE 

10/01/19 73910 201910 310-51300-49000 
ANNUAL DISTRICT FEE 

DEPARTMENT OF ECONOMIC OPPORTUNITY 

1/15/20 00187 12/20/19 9960 201912 320-54100-46000 
RUST PREVENT/CONTROL12/19 

A PLUS PRESSURE CLEANING 

TRUN TURTLE RUN SROSINA 

STATUS 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

* 

AMOUNT 

38,479.40 

16,930.94 

21,548.46 

38,479.40-

20,185.68 

13.20 

- - - - - - - - - -
2,000.00 

.... CHECK ..... 
AMOUNT # 

38,479.40 004827 

20,185.68 004828 

13.20 004829 

2,000.00 004830 
- - - - - - - - - - - - - - -

2,228.00 

2,228.00 004831 
- - - - - - - - - - - - - - -

4,025.00 

4,025.00 004832 
- - - - - - - - - - - - - - -

160,558.74 

160,558.74 004833 

248,668.03 

248,668.03 004834 

175.00 

25.00 

200.00 004835 

400.00 

400.00 004836 



AP300R· 
*** CHECK NOS. 004827-050000 

YEAR-TO-DATE ACCOUNTS PAYABLE PREPAID/COMPUTER CHECK REGISTER 
TURTLE RUN - GENERAL FUND 

RUN 1/16/20 PAGE 2 

BANK B GENERAL FUND 

CHECK VEND# ..... INVOICE ........ EXPENSED TO... VENDOR NAME 
DATE DATE INVOICE YRMO DPT ACCT# SUB SUBCLASS 

1/15/20 00235 12/20/19 42081-01 202001 320-54100-34501 
SVCS 12/21-01/20/20 

AT&T 

1/15/20 00024 11/30/19 159831 201911 310-51300-31500 
SVCS THRU 11/19 

BILLING,COCHRAN,LYLES,MAURO & RAMSE 

1/15/20 00208 12/26/19 6645734 201912 320-54100-46205 
POINSETTA 1 GAL. 

12/30/19 6662879 201912 320-54100-46200 
QTRLY RETAINAGE OCT-DEC19 

1/01/20 6650913 202001 320-54100-46200 
MAINT 01/2020 

1/01/20 6650951 202001 320-54100-46200 
TR PARK MAINT 01/2020 

BRIGHTVIEW LANDSCAPE SERVICES, INC. 

1/15/20 00181 12/23/19 119230-1 201912 320-54100-43100 
SVCS 11/13-12/12/19 

12/31/19 120260-1 201912 320-54100-43100 
SVCS 11/18-12/18/19 

CITY OF CORAL SPRINGS-WATER BILLING 

1/15/20 00041 12/24/19 6-878-34 201912 310-51300-42000 
DELIVERIES THRU 12/13/19 

12/31/19 6-884-37 201912 310-51300-42000 
DELIVERIES THRU 12/23/19 

FE DEX 

1/15/20 00008 12/23/19 122019 201912 320-54100-43000 
SVCS 11/22-12/23/19 

FLORIDA POWER & LIGHT 

1/15/20 00118 1/01/20 340 202001 310-51300-34000 
MGMT FEES 01/2020 

1/01/20 340 202001 310-51300-44000 
RENT 

1/01/20 340 202001 310-51300-35100 
COMPUTER TIME 

1/01/20 340 202001 310-51300-35101 
WEBSITE ADMINISTRATION 

1/01/20 340 202001 310-51300-42000 
POSTAGE AND DELIVERIES 

1/01/20 340 202001 310-51300-42500 
COPIES 

TRUN TURTLE RUN SRO SINA 

STATUS 

* 

* 

* 

* 
* 

* 

* 

* 

* 

* 

* 

* 

* 
* 

* 

* 

* 

AMOUNT .... CHECK ..... 
AMOUNT # 

185.65 

185.65 004837 
- - - - - - - - - - - - - - -

1,975.00 

1,975.00 004838 
- - - - - - - - - - - - - - -

160.00 

6,460.00 

20,185.68 

783.58 

27,589.26 004839 
- - - - - - - - - - - - - - -

54.19 

620.30 

27.02 

31.51 

6,881.45 

4,950.50 

400.00 

83.33 

83.33 

28.15 

77.70 

674.49 004840 

58.53 004841 

6' 881.45 004842 



AP300R 
*** CHECK NOS. 004827-050000 

YEAR-TO-DATE ACCOUNTS PAYABLE PREPAID/COMPUTER CHECK REGISTER 
TURTLE RUN - GENERAL FUND 

RUN 1/16/20 PAGE 3 

BANK B GENERAL FUND 

CHECK VEND# ..... INVOICE ........ EXPENSED TO... VENDOR NAME 
DATE DATE INVOICE YRMO DPT ACCT# SUB SUBCLASS 

1/01/20 341 202001 320-54100-23000 
HEALTH INSURANCE 01/2020 

1/01/20 341 202001 320-54100-44000 
TRUCK LEASE 

1/01/20 341 202001 320-54100-41000 
TELEPHONE (CELLULAR) 

1/01/20 341 202001 320-54100-46100 
TRUCK MAINT 

1/01/20 341 202001 320-54100-45000 
TRUCK INSURANCE 

1/01/20 341 202001 320-54100-52000 
GASOLINE 

GMS - SO FLORIDA, LLC 

1/15/20 00107 1/03/20 18996 202001 310-51300-32200 
AUDIT FYE 09/30/19 

GRAU & ASSOCIATES 

1/15/20 00036 12/06/19 26296 201912 320-54100-46400 

1/15/20 00229 

SEMI-ANNUAL CLEANING 
12/18/19 26313 201912 320-54100-46405 

REPAIRS 
12/19/19 26315 201912 320-54100-46405 

REPAIRS 
HALL FOUNTAINS, INC. 

1/01/20 151323 202001 320-54100-46000 
PUMP SYSTEM MAINT 2020 

HOOVER PUMPING SYSTEMS 

1/15/20 00047 12/27/19 122019 201912 320-54100-46405 
REIMB CHEMICALS 12/19 

1/15/20 00202 

LANCE MORGAN 

1/06/20 01062020 202001 320-54100-46001 
INSTALL TIMER & GFCI 

PRO POWER ELECTRICAL, LLC 

1/15/20 00238 12/20/19 1599 201912 320-54100-46002 

1/15/20 00185 

BI-WEEKLY MAINT 
REDLINE IGUANA REMOVAL 

1/01/20 S60245 202001 320-54100-46406 
FOUNTAIN MAINT 01/2020 

SHAMROCK POOL SERVICES, INC. 

TRUN TURTLE RUN SROSINA 

STATUS AMOUNT .... CHECK ..... 
AMOUNT # 

* 833.33 

* 300.00 

* 37.50 

* 83.33 

* 83.33 

* 168.76 

7,129.26 004843 

* 500.00 

500.00 004844 
- - - - - - - - - - - - - - -

* 600.00 

* 5-, 532. 57 

* 1,500.00 

7,632.57 004845 
- - - - - - - - - - - - - - -

* 4,880.00 

4,880.00 004846 

* 106.95 

106.95 004847 

* 575.00 

575.00 004848 

* 625.00 

625.00 004849 

* 215.00 

215.00 004850 



AP300R 
*** CHECK NOS. 004827-050000 

YEAR-TO-DATE ACCOUNTS PAYABLE PREPAID/COMPUTER CHECK REGISTER 
TURTLE RUN - GENERAL FUND 
BANK B GENERAL FUND 

CHECK VEND# ..... INVOICE ........ EXPENSED TO... VENDOR NAME 
DATE DATE INVOICE YRMO DPT ACCT# SUB SUBCLASS 

1/15/20 00237 

1/15/20 00214 

1/15/20 00184 

1/01/20 PI-A0034 202001 320-54100-46300 
LAKE & POND MAINT 01/2020 

SOLITUDE LAKE MANAGEMENT LLC 

1/20/20 012020 202001 300-20700-10000 
TXFER OF TAX RCPTS 

TURTLE RUN CDD 

1/20/20 98443265 201911 320-54100-41005 
SVCS 11/19 

VERIZON WIRELESS 

TOTAL FOR BANK B 

STATUS 

* 

* 

* 

TOTAL FOR REGISTER 

TRUN TURTLE RUN SROSINA 

RUN 1/16/20 

AMOUNT 

2,228.00 

4,758.94 

223.48 

542,996.63 

542,996.63 

PAGE 4 

.... CHECK ..... 
AMOUNT # 

2,228.00 004851 

4,758.94 004852 

223.48 004853 



DATE 

11/21/2019 
11/15/2019 
12/9/2019 

12/13/2019 
12/23/2019 
1/15/2020 

DATE 

11/15/2019 
12/9/2019 

DATE 

11/15/2019 
12/9/2019 
12/13/2019 
1/15/2020 

Assessed on Roll: 

O&M 
EBT SERVICE 2017 
EBT SERVICE 2017 

TOTAL 

DATE 

12/24/2019 

Amount due: 

DESCRIPTION 

11/01/19-11/13/19 
PROP APPRAISER 

11/01/19-11/30/19 
12/01/19-12/06/19 
12/07 /19-12/20/19 
12/01/19-12/31/19 

TOTAL 

DESCRIPTION 

PROP APPRAISER 
12/01/19-12/31/19 

TOTAL 

DESCRIPTION 

PROP APPRAISER 
11/01/19-11/30/19 
12/01/19-12/06/19 
12/01/19-12/31/19 

TOTAL 

GROSS AMOUNT 
ASSESSED 

$1,354,377.46 
$197,324.58 
$276,401.08 

$1,828,103.12 

TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

Special Assessment Receipts 
Fiscal Year 2020 

TOTAL ASSESSMENT LEVY (RU) 2017-1 ASSESSED THROUGH COUNTY 
$589,026.14 $197,324.58 $786,350.72 

74.91% 25.09% 100.00% 
.36300.10000 .36300.10000 

AMOUNT ISCOUNTS/(PENALTIE)MMISSIONS/PROP A INTEREST NET RECEIPTS, O&M Portion DSF Portion Total 

$58,079.87 $2,370.48 $557.09 $0.00 $55,152.30 $41,312.54 $13,839.76 $55,152.30 
$0.00 $0.00 $788.05 $0.00 ($788.05). ($590.30) ($197.75) ($788.05) 

$570,576.44 $22,823.69 $5,477.54 $0.00 $542,275.21 $406,198.23 $136,076.98 $542,275.21 
$45,366.70 $1,733.27 $436.33 $0.00 $43,197.10 . : $32,357.34 $10,839.76 $43,197.10 
$19,808.28 $652.04 $191.56 $0.00 $18,964.68 ' $14,205.74 $4,758.94 $18,964.68 
$11,645.47 $349.60 $112.95 $0.00 $11,182.92 $8,376.71 $2,806.21 $11,182.92 

$705,476.76 $27,929.08 $7,563.52 $0.00 $669,984.16 : i $501,860.27 $168,123.89 $669,984.16 
89.72% 

TOTAL ASSESSMENT LEVY (RT) 2017-2 ASSESSED THROUGH COUNTY 
$275,858.69 $101,632.78 $377,491.47 

: 73.08% 26.92% 100.00% 
: i .36300.10000 .36300.10001 

AMOUNT ISCOUNTS/(PENALTIE)MMISSIONS/PROP A INTEREST NET RECEIPTS. : O&M Portion DSF Portion Total 

$0.00 $0.00 $369.07 $0.00 ($369.07) ($269.70) ($99.37) ($369.07) 
$377,491.4 7 $15,099.66 $3,623.92 $0.00 $358,767.89 $262,176.10 $96,591.79 $358,767.89 

$377,491.47 $15,099.66 $3,992.99 $0.00 $358,398.82 ; $261,906.39 $96,492.43 $358,398.82 
100.00% 

TOTAL ASSESSMENT LEVY (RN) 2017-2 ASSESSED THROUGH COUNTY 
$489,492.63 $174,768.30 $664,260.93 

] 73.69% 26.31% 100.00% 
! .36300.10000 .36300.10001 

AMOUNT ISCOUNTS/(PENALTIE)MMISSIONS/PROP A INTEREST NET RECEIPTS i O&M Portion DSF Portion Total 

I 
' 

$0.00 $0.00 $654.88 $0.00 ($654.88) 1 ($482.58) ($172.30) ($654.88) 
$168,528.84 $6,741.16 $1,617.88 $0.00 $160,169.80 . J $118,028.82 $42,140.98 $160,169.80 
$440, 735.97 $17,629.44 $4,231.06 $0.00 $418,875.47 $308,668.55 $110,206.92 $418,875.47 
$42,722.30 $1,541.89 $411.81 $0.00 $40,768.60 $30,042.30 $10,726.30 $40,768.60 

$651,987.11 $25,912.49 $6,915.63 $0.00 $619,158.99 . $456,257 .10 $162,901.89 $619,158.99 I 
98.15% 

GROSS PERCENT COLLECTED 
NET ASSESSMENTS ASSESSMENTS AMOUNT 

PERCENTAGE COLLECTED TRANSFERRED TO BETFR. GROSS REMAINING TO COLLECT $93,147.78 

74.09% $1,220,023. 76 $1,220,023. 76 $0.00 
10.79% $168,123.89 $160,558. 74 $7,565.15 
15.12% $259,394.32 $248,668.03 $10,726.29 

$1,647,541.97 $1,629,250.53 $18,291.44 I 

TRANSFERS: 
CHECK# 2017-1 DSF 2017-2 DSF 

4833/4834 $160,558.74 $248,668.03 

$160,558.74 $248,668.03 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

COMBINED BALANCE SHEET 

December 31, 2019 

Major Funds Total 
Debt Capital Governmental 

General Service Projects Funds 

ASSETS: 

Cash $1,099,202 $47,403 $1,146,605 
Assessments Receivable $38,419 $13,533 $51,952 
Due from Other Funds $62,765 $4,781 $2,000 $69,546 
State Board - Operating Reserves $713,840 $713,840 
State Board - Renewal & Replacement $549,425 $549,425 
State Board - Emergency Reserves $1,151,880 $1,151,880 
SERIES 2017 

Reserve 2017-1 $96,276 $96,276 
Reserve 2017-2 $134,888 $134,888 
Revenue 2017-1 $202,576 $202,576 
Revenue 2017-2 $287,989 $287,989 
Interest 2017-1 $7 $7 
Interest 2017-2 $13 $13 
Principal 2017-1 $5 $5 
Sinking 2017-2 $5 $5 
Construction 2017-1 $999,038 $999,038 
Construction 2017-2 $1,273,589 $1,273,589 

Deposits $100 $100 

TOT AL ASSETS $3,066,206 $740,073 $2,871,455 $6,677,734 

LIABILITIES: 
Accounts Payable $25,397 $25,397 
Due to Other Funds $4,781 $64,765 $69,546 
Due to Pension Fund $1,182 $1,182 
Deposits I Trash Bonds $13,500 $13,500 

TOTAL LIABILITIES $44,861 $0 $64,765 $109,626 

FUND BALANCES: 

Nonspendable: 
Prepaid items and deposits $100 $100 

Restricted for: 
Debt Service $740,073 $740,073 
Capital Projects $2,230,227 $2,230,227 

Committed for: 
Emergency Fund $1,151,880 $1,151,880 

Unassigned $1,869,366 $576,464 $2,445,829 

TOTAL FUND BALANCES $3,021,346 $740,073 $2,806,690 $6,568,109 

TOTAL LIABILITIES & FUND BALANCES $3,066,206 $740,073 $2,871,455 $6,677,734 
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TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

GENERAL FUND 
Statement of Revenues, Expenditures, and Changes in Fund Balance 

For the Period Ending December 31, 2019 

ADOPTED PRORATED BUDGET ACTUAL 

DESCRIPTION BUDGET THRU 12/31/19 THRU 12/31/19 VARIANCE 

REVENUES: 
Maintenance Assessments 111 $1,271,477 $1,220,024 $1,220,024 $0 
Interest Income $1,000 $250 $9,632 $9,382 

TOTAL REVENUES $1,272,477 $1,220,274 $1,229,656 $9,382 

EXPENDITURES: 

ADMINISTRATIVE: 

Supervisor Fees $24,000 $6,000 $7,000 ($1,000} 

FICA Expense $1,836 $459 $536 ($77} 

Engineering $10,000 $2,500 $0 $2,500 

Attorney $60,000 $15,000 $5,926 $9,074 

Trustee Fees $7,000 $7,000 $7,000 $0 

Annual Audit $4,000 $1,000 $500 $500 

Management Fees $59,406 $14,852 $14,852 $0 

Computer Time $1,000 $250 $250 $0 

Telephone $200 $50 $21 $29 

Travel & Per Diem $4,000 $1,000 $0 $1,000 

Postage $750 $188 $253 ($66} 

Printing & Binding $1,600 $400 $338 $62 

Rentals & Leases $4,800 $1,200 $1,200 $0 
Insurance $9,387 $9,387 $8,747 $640 

Legal Advertising $850 $213 $0 $213 

Other Current Charges $625 $156 $739 ($583} 

Office Supplies $250 $63 $18 $44 

Dues, Licenses & Subscriptions $175 $175 $175 $0 

Website Compliance $1,000 $250 $250 $0 

TOTAL ADMINISTRATIVE $190,879 $60,141 $47,804 $12,337 

Field Expenses: 

Salaries and Wages $73,190 $19,705 $19,706 ($1) 

Special Pay $500 $500 $500 $0 
FICA Expense $5,637 $1,518 $1,546 ($28} 

Perision Expense $4,421 $1,190 $1,182 $8 

Health Insurance $10,000 $2,500 $2,500 $0 

Worker's Compensation Insurance $3,025 $3,025 $1,339 $1,686 

Security $3,096 $774 $0 $774 

Video Monitoring $5,100 $1,275 $691 $584 

Travel & Per Diem $250 $63 $0 $63 

Telephone Expense $450 $113 $113 $0 
Internet/Data $2,880 $720 $447 $273 

Rentals & Leases $3,600 $900 $900 $0 

Insurance $1,000 $250 $250 $0 
Electric $90,000 $22,500 $20,623 $1,877 

Water $7,500 $1,875 $1,760 $115 
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TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

GENERAL FUND 
Statement of Revenues, Expenditures, and Changes in Fund Balance 

For the Period Ending December 31, 2019 

ADOPTED PRORATED BUDGET ACTUAL 

DESCRIPTION BUDGET THRU 12/31/19 THRU 12/31/19 VARIANCE 

Contract Services: 
Weed Control $26,736 $6,684 $6,684 $0 
Culvert Inspection $15,000 $3,750 $0 $3,750 

Holiday Lighting $75,080 $75,080 $64,776 $10,304 

Repairs & Maintenance: 

Landscape Maintenance $260,260 $65,065 $69,368 ($4,303) 

Pest Control/Fertilization $48,300 $12,075 $12,075 $0 
Landscape Replacement $125,000 $31,250 $3,222 $28,028 

Annual Tree Trimming $31,000 $31,000 $30,500 $500 
Fountain Contract $2,000 $500 $600 ($100) 
Fountain Repairs $10,500 $2,625 $8,497 ($5,872) 
Pool Maintenance $3,000 $750 $645 $105 
Irrigation Repairs $17,500 $4,375 $0 $4,375 
Vehicle Maintenance $1,000 $250 $250 $0 
Pressure Cleaning $28,500 $25,950 $25,950 $0 
Trash Pick-Up $1,404 $351 $0 $351 

Contingencies $18,000 $4,500 $4,741 ($241) 
Lighting/Electrical Repairs $5,000 $1,250 $1,200 $50 

Operating Supplies: 

Gas/Oil $5,000 $1,250 $506 $744 
Holiday Decorations $5,000 $1,250 $0 $1,250 

Flags $2,352 $588 $0 $588 

Capital Projects: 

Capital Projects $90,315 $22,579 $0 $22,579 
Reserves for Emergency Funds $100,000 $25,000 $0 $25,000 

TOTAL FIELD $1,081,597 $373,029 $280,572 $92,457 

TOTAL EXPENDITURES $1,272,477 $433,170 $328,376 $104,794 

Excess (deficiency) of revenues 

over (under) expenditures $0 $787,103 $901,280 $114,176 

Net change in fund balance $0 $787,103 $901,280 $114,176 

FUND BALANCE - Beginning $0 $2,120,066 

FUND BALANCE - Ending $0 $3,021,346 

111 Gross amount assessed less 6% for discount and collection fees. 

Page 3 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

DEBT SERVICE FUND 
SERIES 2017 

Statement of Revenues, Expenditures and Changes in Fund Balance 

For the Period Ending December 31, 2019 

ADOPTED PRORATED BUDGET ACTUAL 

DESCRIPTION BUDGET THRU 12/31/19 THRU 12/31/19 VARIANCE 

REVENUES: 

Assessments $445,360 $427,518 $427,518 $0 
Interest Income $0 $0 $1,094 $1,094 

TOTAL REVENUES $445,360 $427,518 $428,612 $1,094 

EXPENDITURES: 

Series 2017-1 
Interest - 11/01 $51,883 $51,883 $51,883 ($0) 

Interest - 05/01 $51,883 $0 $0 $0 
Principal - 05/01 $80,000 $0 $0 $0 

Series 2017-2 
Interest - 11/01 $93,975 $93,975 $93,975 $0 
Interest - 05/01 $93,975 $0 $0 $0 
Principal - 05/01 $70,000 $0 $0 $0 

TOTAL EXPENDITURES $441,715 $145,858 $145,858 ($0) 

Excess (deficiency) of revenues 

over (under) expenditures $3,645 $281,661 $282,755 $1,094 

OTHER FINANCING SOURCES/(USES) 

lnterfund Transfer ln/(Out) $0 $0 $0 $0 

TOTAL OTHER FINANCING SOURCES/(US $0 $0 $0 $0 

Net change in fund balance $3,645 $281,661 $282,755 $1,094 

FUND BALANCE - Beginning $225,976 $457,318 

FUND BALANCE - Ending $229,621 $740,073 
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Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Reserve Requirement: 

Bonds outstanding - 9/30/2019 

Current Bonds Outstanding 

Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Interest Rate: 
Maturity Date: 
Reserve Requirement: 

Bonds outstanding - 9/30/2019 

Current Bonds Outstanding 

ITotal Current Bonds Outstanding 

TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

Long Term Debt Report 

FY 2020 

Series 2017-1, Special Assessment Bonds 

2.000% 
5/1/2020 

2.000% 
5/1/2021 

2.000% 
5/1/2022 

2.125% 
5/1/2023 

2.250% 
5/1/2024 

2.500% 
5/1/2025 

2.600% 
5/1/2026 

2.750% 
5/1/2027 

2.875% 
5/1/2028 

3.100% 
5/1/2032 

3.250% 
5/1/2037 

3.400% 
5/1/2047 

50% Maximum Annual Debt Service 

May 1, 2020 (Mandatory) 

Series 2017-2, Special Assessment Bonds 

4.000% 
5/1/2028 

5.000% 
5/1/2037 

5.000% 
5/1/2047 

50% Maximum Annual Debt Service 

May 1, 2020 (Mandatory) 

Pages 

$80,000.00 

$80,000.00 

$85,000.00 

$85,000.00 

$85,000.00 

$90,000.00 

$90,000.00 

$95,000.00 

$95,000.00 

$420,000.00 

$605,000.00 

$1,545,000.00 

$3,355,000.00 
$0.00 

$3,355,000.00 

$755,000.00 

$1,135,000.00 

$2,020,000.00 

$3,910,000.00 
$0.00 

$3,910,000.00 

$1,265,000.00 I 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

Capital Projects Reserve Fund 

Statement of Revenues, Expenditures, and Changes in Fund Balance 

For the Period Ending December 31, 2019 

PRORATED BUDGET ACTUAL 

DESCRIPTION BUDGET THRU 12/31/19 THRU 12/31/19 

REVENUES: 

Interest Income $500 $125 $2,507 

Capital Projects Transfer In $90,315 $0 $0 

TOTAL REVENUES $90,815 $125 $2,507 

EXPENDITURES: 

Bank Service Charges $0 $0 $131 

Repairs and Replacements $0 $0 $11,182 

TOTAL EXPENDITURES $0 $0 $11,313 

Excess (deficiency) of revenues 

over (under) expenditures $90,815 $125 ($8,807) 

Net change in fund balance $90,815 $125 ($8,807) 

FUND BALANCE - Beginning $596,558 $585,270 

FUND BALANCE- Ending $687,372 $576,464 
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VARIANCE 

$2,382 

$0 

$2,382 

($131) 

($11,182) 

($11,313) 

($8,932) 

($8,932) 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

CAPITAL PROJECTS FUND 

SERIES 2017 

Statement of Revenues, Expenditures and Changes in Fund Balance 

For the Period Ending December 31, 2019 

ADOPTED PRORATED ACTUAL 

DESCRIPTION BUDGET THRU 12/31/19 THRU 12/31/19 VARIANCE 

REVENUES: 

Interest Income $0 $0 $7,931 $7,931 

TOTAL REVENUES $0 $0 $7,931 $7,931 

EXPENDITURES: 

Capital Outlay 2017-1 $0 $0 $261,777 ($261,777) 

Capital Outlay 2017-2 $0 $0 $333,171 ($333,171) 

TOTAL EXPENDITURES $0 $0 $594,948 ($594,948) 

Excess (deficiency) of revenues 

over (under) expenditures $0 $0 ($587,017) ($587,017) 

OTHER SOURCES/(USES) 

lnterfund Transfer ln/(Out) $0 $0 $0 $0 

TOTAL OTHER SOURCES/(USES) $0 $0 $0 $0 

Net change in fund balance $0 $0 ($587,017) ($587,017) 

FUND BALANCE - Beginning $0 $2,817,243 

FUND BALANCE - Ending $0 $2,230,227 
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TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

COMMUNITY PROJECTS 

1. Recap of Capital Reserve Fund Activity Through December 31, 2019 

Opening Balance in Capital Reserve Account 

Source of Funds: 

Use of Funds: 

Disbursements: 

Pave rs 

Park Fence 

Curbing/Extension 

Roundabout 

Privacy Wall 

FPL Access Road 

Lake Bank Restorations 

Lighting Project 

Crosswalks/Park Entryway 

Signs 

Video Surveillance 

Median Widening 

Retaining Wall 

Paving-Estates 

Paver Replacements 

East Median Widening 

Bank Service Charges 

Turtle Run Blvd. Central 

Decorative Sign Posts 

Security Wall Model 

Passive Park 

Irrigation Pumps 

Terrapin Lane Turn lane 

Post & Rail Fence 

Interest Earned 

Assessment Receipt Transfers 

($82,619.25) 
($236,900.15) 
($132, 731.07) 
($883,349.16) 

($93,154.97) 
($24,870.50) 

($668,643.53) 
($142,054.61) 

($45,388.52) 
($151,879.33) 

($24,945.31) 
($811,248.77) 

($33,923.31) 
($78,488.33) 
($59,562.78) 

($417,053.67) 
($3,282.93) 
($4,120.00) 

($16,680.00) 
($115,404.58) 

($7,437.50) 
($153,011.10) 

($8,552.50) 
($1,650.00) 

Adjusted Balance in Capital Reserve Account at December 31, 2019 

2. Funds Available For Construction at December 31, 2019 

Book Balance of Construction Fund at December 31, 2019 

Construction Funds available at December 31, 2019 

3. Investments - SBA 

December 31, 2019 
Construction Fund: 

~ 
Overnight 

Yield Due 

1.83% 

Security Wall-Forest Glen 

Gate Houses 

Park Drop Off Loop 

Newport Pathway 

Coach Lamps 

Turtle Creek Dr. Restripping 

Walmart Bus Shelter 

Creekside Dr Re-Stripping 

Fountain-Lake Rachel 

Monument Sign-Toys R Us 

Split Rail Fence 

Sample Road Trellis 

Harbor Island Wall 

Irrigation System Evaluation 

Bond Issue/Misc Engineering 

Tortoise Way ROW Improvements 

Child Care Center Storm Water Report 

Composite Site Plan 

TRCDD Master Plan 

Permits 

Entrance 

Newport Sidewalk Modifications 

Roadway Improvements 

Front Entrance Pavers-Reset 

Maturity 

$598,827.61 

$598,827.61 

$598,827 .61 

$1,752,217.27 

$38,345.89 
$3,333,156.24 

($6, 750.00) 
($51,422.75) 

($4,302.50) 
($1,892.50) 

($20,285.00) 
($13,330.00) 

$0.00 
($15,425.00) 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

($1,860.00) 
($78,021.05) 

($8,595.00) 
($1,822.50) 
($2,162.50) 
($1,337 .50) 
($3,010.20) 

($80,373.43) 
$0.00 

($13,310.00) 
($24,040.00) 

$598,827 .61 

Principal 

$598,827.61 

ADJ: Deposits in Transit ______ $_0_.o_o_ 
ADJ: Outstanding lnvoices/Retainage $0.00 

-----~--

Balance at 12/31/2019 $598,827.61 
========= 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

SERIES 2017-1 CONSTRUCT/ON 

1. Recap of Capital Reserve Fund Activity Through December 31, 2019 

Opening Balance in Construction Account 

Source of Funds: 

Use of Funds: 

Disbursements: 

Interest Earned 

Bond Proceeds 

lnterfund Transfer 

Roadway Improvements 

Sign Post Replacement 

Streetlight Improvements 

Entrance Feature 

Post and Rail Fence 

Irrigation System Improvements 

Sidwalk Improvements 

Lake Bank Restoration 

Lake Buffer Restoration 

Forest Glen Middle School Barrier Wall 

Sound Barrier Wall 

Park Renovations 

LA Services for Lake Access 

Attorney Fees 

Engineering Fees-Misc. 

Cost of Issuance 

Adjusted Balance in Capital Reserve Account at December 31, 2019 

2. Funds Available For Construction at December 31, 2019 

Book Balance of Construction Fund at December 31, 2019 

3. Investments - Regions Bank 

December 31, 2019 

Construction Fund: 

IYQg Yield Due 

Overnight 1.54% 

Maturity 

$999,038.29 

ADJ: Deposits in Transit 

ADJ: Outstanding lnvoices/Retainage 

Balance at 12/31/2019 

$0.00 

$77,738.24 

$3,412,257.50 

($31,331.58) 

($597,468.17) 

($42, 721.80) 

($726,078.48) 

($421,584.29) 

($52,060.80) 

($38,015.42) 

($31,317.11) 

$0.00 

($2,288.00) 

($14,257.46) 

($109, 779. 71) 

($4, 738.87) 

($83,512.38) 

($22,278.96) 

($85,334.49) 

($301,507.74) 

$925,720.48 

$925, 720.48 

Principal 

$999,038.29 

$0.00 

($73,317.81) 

$925,720.48 



TURTLE RUN 
COMMUNITY DEVELOPMENT DISTRICT 

SERIES 2017-2 CONSTRUCTION 

1. Recap of Capital Reserve Fund Activity Through December 31, 2019 

Opening Balance in Construction Account 

Source of Funds: 

Use of Funds: 
Disbursements: 

Interest Earned 

Bond Proceeds 

lnterfund Transfer 

Roadway Improvements 

Sign Post Replacement 
Streetlight Improvements 

Entrance Feature 

Post and Rail Fence 
Irrigation System Improvements 

Sidwalk Improvements 
Lake Bank Restoration 

Lake Buffer Restoration 

Forest Glen Middle School Barrier Wall 
Sound Barrier Wall 

Park Renovations 

LA Services for Lake Access 

Attorney Fees 
Engineering Fees-Misc. 

Cost of Issuance 

Adjusted Balance in Capital Reserve Account at December 31, 2019 

2. Funds Available For Construction at December 31, 2019 

Book Balance of Construction Fund at December 31, 2019 

3. Investments - Regions Bank 

December 31, 2019 
Construction Fund: 

~ Yield 
Overnight 1.54% 

Maturity 
$1,273,589.24 

$0.00 

$98,741.43 

$4,116,171.95 
($28,076.63} 

($709,095.49) 

($54,373.20) 

($924,099.87) 
($589,991.29) 

($66,259.20) 

($49,083.26) 
($39,858.14) 

$0.00 
($2,912.00} 

($18,145.84) 

($139, 719.61) 

($6,031.29) 
($103,477.43) 

($28,391.04) 

($106,607.56) 
($168,515.87) 

$1,180,275.66 

$1,180,275.66 

Principal 
$1,273,589.24 

ADJ: Deposits in Transit $0.00 

ADJ: Outstanding lnvoices/Retainage ($93,313.58) 
Balance at 12/31/2019 $1,180,275.66 
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